

APPENDIX D

Long Term Control Plan - Separation of Combined Sewers

The City shall implement the following program to separate all of its combined sewer system as five projects:

Project 1 – North Ironton

This project will eliminate the Nash and First Street CSO (Outfall 004) and the Orchard Street CSO (Outfall 018). The project comprises approximately 23,500 feet of 36-inch and smaller diameter storm sewers. A detailed map of the sanitary and storm sewer separation is in Appendix D-1. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design	January 31, 2009
Approval of Design and Project Bidding	December 31, 2011
Award of Construction Contracts	May 31, 2012
Start of Construction	July 31, 2012
Completion of Construction	December 31, 2013

Project 2 – North Fifth and Elm Street

This project will eliminate the North Fifth Street CSO (Outfall 011). The project comprises approximately 3,200 feet of 36-inch diameter and smaller storm sewers. A detailed map of the sanitary and storm sewer separation is in Appendix D-2. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design	January 31, 2012
Approval of Design and Project Bidding	July 31, 2013
Award of Construction Contracts	May 31, 2014
Start of Construction	July 31, 2014
Completion of Construction	December 31, 2015

Project 3 – Mastin Avenue / South Ironton

This project will eliminate the Mastin Avenue CSO (Outfall 010). The project comprises approximately 3,400 feet of 36 to 60-inch and 1,700 feet of 36-inch diameter and smaller storm sewers. A detailed map of the sanitary and storm sewer separation is in Appendices D-3 and D-4. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design	August 31, 2013
Approval of Design and Project Bidding	December 31, 2015
Award of Construction Contracts	May 31, 2016
Start of Construction	July 31, 2016
Completion of Construction	December 31, 2017

Project 4 – Walnut to Madison Street / South Ironton

This project will reduce and ultimately eliminate the Walnut Street CSO (Outfall 009). The project comprises approximately 1,400 feet of 36 to 60-inch and 8,900 feet of 36-inch diameter and smaller storm sewers. A detailed map of the sanitary and storm sewer separation is in Appendices D-3. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design	January 31, 2017
Approval of Design and Project Bidding	December 31, 2019
Award of Construction Contracts	May 31, 2020
Start of Construction	July 31, 2020
Completion of Construction	December 31, 2023

Project 5 – Madison Street to WWTP / South Ironton

This project will eliminate the Walnut Street CSO (Outfall 009), Mill Street CSO (Outfall 017), Etna Street CSO (Outfall 008), and Hecla Street CSO (Outfall 007). The project comprises approximately 6,300 feet of 36 to 60-inch and 4,500 feet of 36-inch diameter and smaller storm sewers. A detailed map of the sanitary and storm sewer separation is in Appendices D-2 and D-3. The sewer separation project shall be constructed in accordance with the following schedule:

Commence Project Design	January 31, 2020
Approval of Design and Project Bidding	December 31, 2022
Award of Construction Contracts	May 31, 2023
Start of Construction	July 31, 2023
Completion of Construction	December 31, 2026


Appendix D-1



☐ For Internal Use _____ ☐ For External Use _____ ☐ For Bid _____



Appendix D-3



Appendix D-4

[illegible]

Proposed Sanitary/Storm Separation

E.L.ROBINSON Engineering Co.
the Challenge. the Choice of Ohio
111 South 3rd Street, 2nd Floor
Ironton Ohio 45638-0361
Phone: 740.532.2411 www.elrobinson.com
Charleston,WV • Parkersburg,WV • Weirton,WV • Dublin,OH • Ironton,OH

Date:	
Drawn By:	
Designed By:	
Approved By:	
Scale:	
Contract No.:	
Sheet No.	of
4	4