

Exhibit 300: Capital Asset Plan and Business Case Summary
Part I: Summary Information And Justification (All Capital Assets)

1. Date of Submission: January 29, 2015
2. Agency: Department of Justice
3. Bureau: Bureau of Prisons (BOP)
4. Name of Investment: USP South Central/Forrest City, AR
5. Justification for Investment:

U.S. Penitentiary (USP) South Central/Forrest City, AR will be designed as a 960 bed high security prison with a 256 bed work camp (minimum security). The project will be awarded as a design/build project using a negotiated procurement which allows contractors input on all aspects of the project. USP South Central/Forrest City received partial site and planning funds in FY 2001. Environmental studies are complete. An estimated construction completion date cannot be determined for this project, due to uncertainty of future funds and insufficient available resources.

This investment will provide a Federal correctional facility which directly supports the BOP's mission to protect society by confining offenders in the controlled environments of prisons and community-based facilities that are safe, humane, cost-efficient, and appropriately secure, and that provide work and other self-improvement opportunities to assist offenders in becoming law-abiding citizens. It supports the Department of Justice Strategic Goal 3: Ensure and Support the Fair, Impartial, Efficient, and Transparent Administration of Justice at the Federal, State, Local, Tribal and International Levels.

6. Accountability

- a. Business Sponsor

- i. Name Mitch Miskimins
 - ii. Title Deputy Chief of Capacity Planning & Construction Branch
 - iii. Telephone (202) 514 – 9582
 - iv. Email MMiskimins@bop.gov

- Program/Project Manager

- i. Name Mitch Miskimins
 - ii. Telephone (202) 514 - 9582
 - iii. Email MMiskimins@bop.gov
 - iv. Qualifications (select one)

Exhibit 300: Capital Asset Plan and Business Case Summary
Part I: Summary Information And Justification (All Capital Assets)

1. The project manager has been validated according to Federal Acquisition Certification for Program and Project Managers (FAC-P/PM) or Defense Acquisition Workforce Improvement Act (DAWIA) criteria as qualified for this investment. X
2. The project manager's qualifications according to FAC-P/PM or DAWIA criteria are under review for this investment.
3. The project manager is assigned, but does not meet the requirements according to FAC-P/PM or DAWIA criteria.
4. The project manager is assigned, but the qualification status review has not yet started.
5. No project manager has yet been assigned to this investment.

7. Summary of Funding

Table 1: Summary of Funding									
	PY-1 and Earlier (\$M)	PY 2014 (\$M)	CY 2015 (\$M)	BY 2016 (\$M)	BY+1 2017 (\$M)	BY+2 2018 (\$M)	BY+3 2019 (\$M)	BY+4 and Beyond (\$M)	Total (\$M)
Planning (a)	.5								.9
Acquisition (b)	.1								330.8
Subtotal Planning & Acquisition (c)=(a)+(b)	.6								331.7
Operation & Maintenance (d)									
Residual Value/Disposal Cost (e)									
Total (f)= (c)+(d)+ (e)	.6								331.7

8. Acquisition Plan

- a. Has an Acquisition Plan been developed? Yes
- b. If an Acquisition Plan has been developed, answer the following questions.
 - i. Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1? Yes
 - ii. Was the Acquisition Plan approved in accordance with agency requirements? Yes
 - iii. If the Plan was approved, enter the date of approval. May 2000
 - iv. Is the Acquisition Plan consistent with agency Strategic Sustainability Performance Plan? Yes
 - v. Does the Acquisition Plan meet the requirement of EO 13423? Yes
 - vi. Does the Acquisition Plan meet the requirement of EO 13514? Yes
- c. If an Acquisition Plan has not been developed, provide a brief explanation. N/A
- d. Enter all (including non-Federal) current and planned contracts and task orders in Table 2. Completed contracts and task orders do not need to be listed. Total Value should

Exhibit 300: Capital Asset Plan and Business Case Summary
Part I: Summary Information And Justification (All Capital Assets)

Include option years. If a contract has not been awarded, estimates of dates, dollar values and any other information should be provided. Data definitions can be found at www.usaspending.gov/learn?tab=FAQ#2.

- e. Do all Procurement Instrument Identifier (PIID) and Indefinite Delivery Vehicle (IDV) PIID entries match www.USAspending.gov? N/A
- f. Do all Solicitation IDs match Fed BizOpps at www.fbo.gov? N/A
- g. If Earned Value Management is not required or will not be a contract requirement for any of the contracts or task orders, provide a brief explanation.

Earned Value Management is considered a major system acquisition and is not utilized in BOP construction contracts.

Table 2: Contracts				
Field	Data Description	Contract 1	Contract 2	Contract X
Contract Status	N/A			
Contracting Agency ID	15-X-1003			
Procurement Instrument Identifier (PIID)		DJBCCSGY510023		
Indefinite Delivery Vehicle (IDV) Reference ID	N/A			
Solicitation ID				
Alternative Financing	N			
EVM Required	N			
Ultimate Contract Value				
Type of Contract/Task Order (Pricing)	Environmental Study	\$123,122.07		
Is the Contract a Performance Based Service Acquisition (PBSA)?	N			
Effective Date				
Actual or Expected End Date of Contract/Task Order	N/A			
Extent Competed	Full & Open Competition			
Short Description of Acquisition	Environmental Studies of a prison			

9. Alternatives Analysis

- a. Was an Alternatives Analysis conducted? Yes
- b. If an Alternatives Analysis was conducted, answer the following questions.

Exhibit 300: Capital Asset Plan and Business Case Summary
Part I: Summary Information And Justification (All Capital Assets)

- i. What is the date of the analysis? May 2000
 ii. How many alternatives were evaluated? 4
 iii. Did the analysis evaluate the costs and the benefits of each alternative? Yes
 iv. Briefly summarize the rationale for the selected alternative.

Constructing a new facility was the alternative determined to provide the greatest benefit to taxpayers and ultimately be more cost effective than the other alternatives.

- c. If an Alternatives Analysis was not conducted, provide a brief explanation. N/A

10. Risk Management

- a. Has a Risk Management Plan been developed? Yes
 b. If a Risk Management Plan has been developed, answer the following questions.
 i. What is the date of the plan? April 2011
 ii. Does the plan include a list of risks? Yes
 iii. Does the plan include the probability of occurrence of each risk? Yes
 iv. Does the plan include the impact of each risk? Yes
 v. Does the plan include a mitigation strategy for each risk? Yes
 vi. Does the plan include actively managing risk throughout the lifecycle? Yes
 c. If a Risk Management Plan has not been developed, provide a brief explanation. N/A

11. Performance Information

- a. Enter the strategic goals and the corresponding performance measures in Table 3.

High Security

Table 3: Performance Information

Fiscal Year	Strategic Goal(s) Supported	Performance Baseline	Performance Goal	Actual Result
2013	3.3	Crowding by security level	51%	52%
2014	3.3	Crowding by security level	53%	52%
2015	3.3	Crowding by security level	45%	N/A
2016	3.3	Crowding by security level	31%	N/A

- b. Explanations:

The table represents inmate crowding by project's security level, by fiscal year.

12. Earned Value Management (EVM)

N/A