Appendix H

Apply for permits	Within 10 days of Entry
Remaining Package 1	
Task 11 - Complete Buttress Fill work	6/9/06
Task 12 - Complete revegetation	7/21/06
Remaining Kaloko Reservoir	
Task 17 - Complete construction (Area C)	9/1/06
Task 19 - Complete revegetation (Area C)	10/13/06
Eastern Plateau	
Task 25 - Complete Erosion Control device placement	7/22/05
Task 26 - Complete revegetation	10/14/05
Gulch 3	
Task 37 - Complete construction Ponds 1-4	10/6/06
Task 38 - Complete revegetation Ponds 1-4	12/15/06
Task 42 - Complete construction Ponds 5-7 (Bypass pipe removal)	8/20/07
Task 44 - Complete revegetation Gulch 3 Road/Trail	10/1/07
Task 45 - Complete revegetation Ponds 5-7	10/1/07
Gulch 2	
Task 58 - Complete construction	10/31/06
Task 59 - Complete revegetation	3/6/07
Gulch 4	
Task 73 - Complete construction	8/20/07
Task 67 - Complete revegetation	1/19/07
Vehicle Obstructions	
Task 74 - Complete construction	5/26/08