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AUDIT OF THE  

OFFICE OF COMMUNITY ORIENTED POLICING SERVICES  


TECHNOLOGY GRANT AWARDED TO NASSAU COUNTY 

MINEOLA, NEW YORK
 

EXECUTIVE SUMMARY 


The U.S. Department of Justice Office of the Inspector General, Audit 
Division, has completed an audit of the Interoperable Communications 
Technology Grant Award, number 2003-IN-WX-0013, awarded to Nassau 
County, New York (Nassau), by the Office of Community Oriented Policing 
Services (COPS) in the amount of $6 million.  The purpose of this 
Interoperable Communications Technology Grant was to improve 
communication within and among state and local law enforcement agencies 
in Nassau County and Suffolk County, New York. 

The objective of our audit was to determine whether reimbursements 
claimed for costs under the grant were allowable, supported, and in 
accordance with applicable laws, regulations, guidelines, and the terms and 
conditions of the grant. We also assessed Nassau’s program performance in 
meeting grant objectives and overall accomplishments.  Nassau was 
awarded a total of $6 million to implement the grant program.  In addition to 
the grant award, Nassau was to provide $3,652,867 of local funding as a 
required local match, making the total grant-funded program budget 
$9,652,867. 

We examined Nassau’s accounting records, financial and progress 
reports, and operating policies and procedures and found significant issues 
regarding the implementation of the grant-funded program.  Specifically, we 
found: 

	 Nassau County Police Department’s system of internal controls related 
to grant administration had many deficiencies and was not adequately 
documented.   

	 We found that $5,959,165 of the $6 million in grant expenditures were 
unsupported because Nassau could not provide documentation 
supporting the specific charges made to the grant program, provide 
the value of the grant-related elements contained in the project, or 
adequately justify the costs in the contractor’s billings. 

	 Nassau claimed $9,080,645 in grant-related expenditures, including 
both the grant funds received and the local matching funds applied to 
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the grant program. However, we found that $9,076,609 of these 
expenditures were unallowable because the project paid for by Nassau 
was not the program outlined in the grant application or the grant 
budget approved by COPS. 

	 Nassau claimed $1,278 in overtime expenditures that were 
unsupported because the documentation supporting the overtime costs 
was not maintained. 

	 Nassau prepared Financial Status Reports that overstated grant-
related expenditures identified by its contractor by $2,468,129.1  We 
also determined the remaining $6,608,480 reported by Nassau was 
based on invoices that were not sufficiently detailed. 

	 The progress reports and requests for grant extensions submitted by 
Nassau to COPS did not adequately describe for COPS how the 
approved grant project had changed.  Specifically, Nassau did not 
adequately disclose that the grant project was merged with a larger 
radio replacement project and, as a result, Nassau was no longer able 
to monitor the grant project separately from that larger project either 
financially or programmatically. 

	 Nassau requested and received $2,468,129 in grant funding for 
expenditures that were not related to the COPS grant-funded project. 

	 Nassau did not satisfy the $3,652,867 in expenditures required for the 
local match. The $3,117,444 claimed by Nassau was overstated by 
$1,531,142. Additionally, we determined the remaining $1,586,302 
reported by Nassau was based on invoices that were not sufficiently 
detailed. 

	 Nassau did not specifically identify grant-funded accountable property, 
nor did it have a property system in place to manage this property. 

These items are discussed in detail in the Findings and 
Recommendations section of the report.  Our audit objectives, scope, and 
methodology are discussed in Appendix I. 

1  Financial Status Reports were changed to Federal Financial Reports on October 1, 
2009. For purposes of consistency in this report, as all but one of the reports submitted by 
Nassau occurred before that date, the term Financial Status Report (FSR) will be used 
throughout the report when discussing the required periodic financial reporting. 
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We discussed the results of our audit with Nassau County officials and 
have included their comments in the report, as applicable.  In addition, we 
requested a response to our draft audit report from Nassau and COPS, and 
their responses are appended to this report as Appendix IV and V, 
respectively. Our analysis of both responses, as well as a summary of the 
actions necessary to close the recommendations can be found in Appendix 
VI of this report. 
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INTRODUCTION 

The U.S. Department of Justice Office of the Inspector General, Audit 
Division, has completed an audit of the Interoperable Communications 
Technology Grant, grant number 2003-IN-WX-0013, awarded by the Office 
of Community Oriented Policing Services (COPS), to Nassau County, New 
York (Nassau) in the amount of $6 million.  An additional $3,652,867 was to 
be provided by Nassau as the local match required by the grant program.  
The purpose of this Interoperable Communications Technology Grant was to 
improve communication within and among state and local law enforcement 
agencies in Nassau County and parts of Suffolk County, New York. 

The objective of this audit was to determine whether reimbursements 
claimed for costs under the grant were allowable, supported, and in 
accordance with applicable laws, regulations, guidelines, and the terms and 
conditions of the grant. We also assessed Nassau’s program performance in 
meeting grant objectives and overall accomplishments.  As shown in the 
table below, Nassau was awarded a total of $6 million to implement the 
grant program. 

INTEROPERABLE COMMUNICATIONS TECHNOLOGY GRANT  

AWARDED TO NASSAU COUNTY, NY 


GRANT AWARD 
AWARD 

START DATE 

AWARD 

END DATE 
AWARD AMOUNT 

2003-IN-WX-0013 09/01/2003 12/31/2009 $6,000,000 
Source: Office of Community Oriented Policing Services 

Background 

In FY 2003, COPS was appropriated approximately $67 million for the 
Interoperable Communications Technology Grant Program; a competitive 
grant program for state and local jurisdictions to improve communications 
within and among law enforcement agencies.  The rules established for the 
grant program included a $6 million limit on federal participation for 
individual grants and required grantees to provide a local match of at least 
25 percent of the total value of the grant-related project.   

Nassau was 1 of the 74 Metropolitan Statistical Areas that COPS 
preselected or invited to compete for grant funding.  COPS asked that those 
seeking funding submit comprehensive proposals to include a clear and 
demonstrated plan for improving interoperability.  From those that were 
invited, 58 agencies, including Nassau, submitted proposals.   
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In collaboration with the Department of Homeland Security, 
Emergency Preparedness and Response Directorate, which administered a 
similar program for a different pool of applicants, COPS established a peer 
review panel to identify the strongest proposals to be funded.  The peer 
review panel assembled members of the public safety community, the 
National Institute for Standards and Technology, the Wireless Public Safety 
Interoperable Communications Program, and the National Institute of Justice 
Advanced Generation of Interoperability for Law Enforcement Program.  In 
September 2003, COPS announced that Nassau and 13 other agencies were 
selected to receive grants. 

At the time Nassau submitted its application for the Interoperable 
Communications Technology Grant, Nassau had been planning to replace its 
existing land based mobile radio system.  However, according to Nassau’s 
application, the plans for the new radio system had only “limited regard” to 
interoperability at that time. Although Nassau stated in its application that 
grant funding would “leverage” the replacement of the radio system to 
provide interoperability, the application did not indicate that the radio 
replacement and interoperable projects were to be combined and the related 
work accomplished through a single contract. 

As detailed in this report, we determined that merging the radio 
replacement and interoperable projects was the root cause for many of the 
problems we identified regarding the verification of the grant-related 
expenditures claimed by Nassau. 

Our Audit Approach 

We tested compliance with what we consider to be the most important 
conditions of the grant.  Unless otherwise stated in our report, the criteria 
we audit against are contained in the Code of Federal Regulations: 
28 CFR § 66, Uniform Administrative Requirements for Grants and 
Cooperative Agreements to State and Local Governments. 

In conducting our audit, we performed testing of Nassau’s: 

	 Internal control environment to determine whether the financial 
accounting system and related internal controls were adequate to 
safeguard grant funds and ensure compliance with the terms and 
conditions of the grant. 

	 Grant expenditures to determine whether the costs charged to 
the grant were allowable, supported, and properly allocated. 
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	 Budget management and control to determine the overall 
acceptability of budgeted costs by identifying any budget deviations 
between the amounts authorized in the budget and the actual costs 
incurred for each budget category. 

	 Reporting to determine if the required periodic Financial Status 
Reports and Progress Reports were submitted on time and 
accurately reflected grant activity. 

	 Drawdowns (requests for grant funding) to determine if Nassau 
adequately supported its requests for funding and managed its 
grant receipts in accordance with federal requirements. 

	 Monitoring contracts to determine if Nassau provided adequate 
contract oversight and enforced compliance with the terms and 
conditions of the contract related to the COPS grant.  

	 Matching costs to determine if Nassau provided matching funds 
that supported the project and were in addition to funds that 
otherwise would have been available for the project. 

	 Accountable property to determine whether Nassau had effective 
procedures for managing and safeguarding assets acquired with 
grant funding. 

	 Program performance and accomplishments to determine 
whether Nassau achieved the grant’s objectives and to assess 
performance and grant accomplishments. 

These items are discussed in detail in the Findings and 
Recommendations section of the report.  Our audit objectives, scope, and 
methodology are discussed in Appendix I. 
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FINDINGS AND RECOMMENDATIONS 

COMPLIANCE WITH ESSENTIAL GRANT REQUIREMENTS 

We found that Nassau County requested and received 
$5,963,201 in grant funds for claimed contract-related 
expenditures that were unallowable and unsupported.  We also 
found Nassau claimed another $3,117,444 in contract-related 
expenditures as the local match that were unallowable and 
unsupported. We further determined that Nassau significantly 
revised the scope of the project without receiving prior approval 
from COPS.  In addition, we identified numerous internal control 
deficiencies related to the administration of this grant that 
contributed to our audit findings. 

Internal Control Environment 

Our audit included a review of Nassau’s accounting and financial 
management system and Single Audit Reports to assess the risk of 
noncompliance with laws, regulations, guidelines, and the terms and 
conditions of the grant.2  We also interviewed management staff from 
the organization, observed accounting activities, and performed 
transaction testing of expenditures and accountable property to further 
assess risk. 

From our audit, we identified significant problems in the Nassau Police 
Department’s internal control environment related to the administration of 
this grant. Specifically, we found that Nassau had no written policy and 
procedure manuals for any of the grant administration functions we 
reviewed, and the Police Department’s Information Technology Unit and 
Communications Bureau (ITU/CB) were not aware of or not focused on the 
administrative requirements of the grant.   

Another significant internal control deficiency was the failure to 
coordinate the activities of the ITU/CB, responsible for contract oversight, 
and the Personnel and Accounting Bureau (PAB) responsible for preparing 
Financial Status Reports and making grant funding requests.3  Specifically, 

2  As the agency tasked with grant administration, our internal control environment 
review focused on the Nassau County Police Department.  

3  Financial Status Reports were changed to Federal Financial Reports on October 1, 
2009. For purposes of consistency in this report, as all but one of the reports submitted by 
Nassau occurred before that date, the term Financial Status Report (FSR) will be used 
throughout the report when discussing the required periodic financial reporting. 
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ITU/CB approved contractor invoices for payment without ensuring the 
contractor met the terms and conditions of the contract, including providing 
sufficient detail to identify portions of the project that were paid for with 
grant funding. 

We determined that the PAB prepared quarterly grant-required 
Financial Status Reports (FSRs) and made grant funding requests without 
adequate documentation, relying instead on what it was told by other police 
department administrators. As a result, Nassau had no documented basis for 
requesting $2,468,129 of its final grant funded drawdown. 

Poor coordination between ITU/CB and the Nassau Department of 
Public Works (DPW), responsible for accounting and managing cash flow for 
the contract, also caused grant administration problems.  We determined 
that grant-related expenditures reported to COPS on FSRs by PAB were 
never recorded in Nassau’s accounting system during the life of the grant.  
This occurred because DPW was not instructed by ITU/CB when to pay 
contract invoice billings using COPS grant funding or bonds issued by Nassau 
County – the two principal funding sources for the project. As a result, all 
contract invoice billings were paid only using county bonds, although grant 
funds were drawn down. According to County officials, Nassau still had the 
$5,963,201 of grant funds on hand at the time of our fieldwork.  
Additionally, Nassau appears to have incurred potentially unnecessary 
borrowing costs because it paid for claimed grant-related expenditures only 
using County bond funds. 

In our judgment, the absence of an adequate and effectively 
functioning internal control environment places grant funds at risk and 
undermines the ability of the grant recipient to ensure that federal funds are 
being adequately safeguarded and spent accurately and properly in 
accordance with the grant objectives.  

Grant Expenditures  

We reviewed grant expenditures to determine if costs charged to the 
award were allowable, supported, and properly allocated in compliance with 
grant requirements.  We obtained and reviewed all of the invoices and 
available supporting documentation for all expenditures charged to the 
grant. Additionally, we reviewed cumulative expenditures that were 
reported by Nassau on quarterly FSRs and that were also the basis for 
Nassau’s periodic requests for grant funding. 
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From our evaluation of the FSRs, requests for grant funding, and 
inspection of contract invoice billings, we determined that not all of the 
expenditures claimed by Nassau as being related to the COPS grant project 
were adequately supported. Specifically, we question $9,076,609 in 
contractor costs and $1,278 in overtime costs as unsupported.   

Regarding the contractor costs, we found that Nassau could not 
provide supporting documentation for the specific costs charged to the 
grant. To overcome the lack of supporting documentation for contractor 
costs, we asked Nassau to identify an alternate method for justifying the 
amounts claimed in the FSRs as being grant related.  In response to our 
request, Nassau reviewed all of the costs associated with the radio 
replacement contract, with the assistance of its contractor, and provided an 
allocation methodology that identified $14,080,139 in costs related to the 
COPS project that were potentially allowable expenditure charges.  The 
following table summarizes the costs Nassau and its contractor identified as 
being related to the COPS grant. 

Summary of Costs Related to COPS Grant
 
Identified by Nassau and its Contractor 


Cost Category Specific/Allocable  General Total 
Equipment located at 33 
sites in Nassau and 
Suffolk Counties $ 3,427,356 $ 1,849,145 $   5,276,501 
Engineering costs 0 4,305,968  4,305,968 
Portable and mobile radios 0 3,830,714  3,830,714 
Miscellaneous costs 0 666,956  666,956 
Total $3,427,356$10,652,783 $14,080,139  
Source: Nassau County  

Although this alternative methodology identified more grant related 
costs than the combined federal and local match amounts, we found that the 
documentation and allocation methods did not justify the $9,076,609 
claimed and reimbursed for contractor expenditures because:  (1) the 
methodology used list prices instead of actual prices for the $14,080,139 
allocated to the grant award, and (2) $10,652,783 in allocated expenditures 
were based on a “general” methodology that was unreasonable.   

From our data analysis, we determined that this alternative 
methodology used data from the contractor’s ordering system that detailed 
equipment and services initially requisitioned but not necessarily delivered to 
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Nassau. Contractor officials also told us that most of the equipment 
allocated to the grant-funded project was likely overstated because the 
values were calculated using list prices before generally available discounts 
were applied. 

While we do not agree with using list prices, we determined that some 
of the methods Nassau used for identifying equipment and allocating the 
related costs to the grant were reasonable.  Specifically, Nassau identified 
groups of equipment that were used entirely or partially for interoperable 
purposes. For the group of equipment used entirely for interoperable 
purposes, 100 percent of these costs were allocated to the grant.  
Additionally, for groups of equipment used only partially for interoperable 
purposes, these cost allocations were based on the ratio of interoperable 
radio channels to total radio channels used by the equipment.  In total, 
Nassau identified $3,427,356 in grant-related costs using these allocation 
methods that we consider reasonable.  

For the remaining $10,652,783 in costs identified by Nassau as grant-
related, Nassau used a “general” allocation methodology that was based on 
the ratio of the cost estimate of the grant program to the cost estimate of 
the entire radio replacement project. We do not believe this allocation 
method is reasonable because it relies on costs originally estimated for the 
grant project to identify the actual costs of a project that was substantially 
redefined in its scope and approach. 

In addition to our concerns regarding the use of the general allocation 
methodology, we determined that some of the costs included in the general 
allocation are not actual costs or may not be verifiable at the contract level.  
We also have concerns that applying the general allocation rate to all of the 
portable and mobile radios purchased through the radio replacement 
contract overstates the actual number of radios used for interoperable 
purposes. 

Based on our review of claimed contractor costs, we determined that 
Nassau could not adequately support claimed contractor expenditure 
payments totaling $9,076,609.  The reasons underlying these unsupported 
expenditures are directly related to the internal control deficiencies we 
previously discussed, including a failure by Nassau to hold the contractor in 
strict compliance with the terms and conditions of the contract.  In our view, 
when contractors are not held accountable and expenditures are paid 
without evidence of adequate and sufficient supporting documentation, the 
risk of misspending is greatly increased and the likelihood of success for the 
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overall project is potentially compromised.  We further discuss this issue in 
the Reporting section of this report under Financial Status Reports.  

In addition to the unsupported contractor expenditures, Nassau 
charged the grant for $2,207 in overtime expenditures that paid for 
3 employees to work 8 days of overtime.  We asked Nassau to provide 
copies of the time cards for each employee as support for the overtime 
expenses. Nassau provided time cards for only one of these employees who 
worked 5 days of overtime. Nassau could not provide time cards for the 
remaining 2 employees and $1,278 in claimed overtime expenditures.   

Budget Management and Control 

According to the Code of Federal Regulations: 28 C.F.R. § 66.30(d), 
grantees must obtain the prior approval of the awarding agency whenever 
there is any revision of the scope or objectives of the project, regardless of 
whether there is an associated budget revision. 

In 2003, COPS approved Nassau’s interoperability project budget 
totaling $9,652,867, including $6 million in federal funds and $3,652,867 in 
local matching funds.  More than 99 percent of the approved budget, or 
$9,587,167, was dedicated for payments to the project contractor. 

As part of the grant approval process, COPS requested a more detailed 
breakout of the contractor costs included in the budget.  In response, 
Nassau provided the following information. 
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Budgeted Contractor Costs for Grant 2003-IN-WX-0013 

Contract Category Cost Elements Cost 

Conventional Single Station Site 450MHz $522,000 

Conventional Single Station Site 500MHz 104,808 

GPS Simulcast (6 Site) 3,612,023 

Console 241,580 

Communication Switch 1,070,407 

System Manager 78,630 

   Equipment Subtotal $5,629,448 
Site Engineering and Design – based on 10 
percent of equipment subtotal $562,945 
Program Management (PM) – based on 8 percent 
of equipment subtotal 450,356 

Installation, Testing, Optimization, and 
Acceptance – based on 15 percent  of equipment 
subtotal 844,417 

Labor Subtotal $1,857,718 
Microwave (includes engineering, design, PM, 
installation, testing and acceptance)  $1,200,000 
Site Preparation (includes engineering, design, 
PM, installation, testing and acceptance) 900,000 

Grand Total4 $9,587,166 
Source: Office of Community Oriented Policing Services 

Because Nassau merged the interoperability and larger radio 
replacement projects in a single contract, a simple comparison of the budget 
approved by COPS and a specific interoperable project contract was not 
possible. 

We attempted to compare the estimated costs in the approved budget 
to the actual costs Nassau identified within the radio replacement contract.  
However, both Nassau and contractor officials told us that it was not possible 
to crosswalk the cost elements in the detailed budget with what has been 

4  This table was submitted with the Nassau County grant award application.  The 
budgeted contractor costs totaled $9,587,167.  
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accomplished to date because the approach to the interoperable elements of 
the new radio system are significantly different from what was initially 
proposed. 

To understand changes to the grant project, we reviewed grant 
records and discussed the issue with Nassau and COPS officials.  From our 
review we determined that Nassau never requested in writing, and COPS 
never formally approved, any changes to the original interoperability project 
budget. 

Nassau officials told us that in addition to the documented 
correspondence we reviewed, they had detailed discussions with COPS 
concerning the progress of the interoperability project and believed COPS 
was aware of the changes to the project.  However, COPS officials told us 
that they were not aware that the grant budget was changed and that they 
never approved any changes to the budget. 

 In determining that Nassau had significantly revised the project scope 
to the point that the change required prior approval from COPS, and that 
Nassau did not receive this approval, we found that the total amount of 
claimed contract payments, or $9,076,609, was unallowable. 

In addition to making changes without prior approval from COPS that 
we consider unallowable, we are also concerned that the grant program’s 
competitive award process was compromised because Nassau did not follow 
through on the project as described in its grant budget which was the basis 
for its selection.  

Reporting 

Financial Status Reports 

Financial Status Reports (FSR) summarize federal monies spent, un-
liquidated obligations incurred, and unobligated balance of federal funds for 
each calendar quarter. We reviewed the 25 FSRs Nassau submitted between 
2003 and 2010. Due to the extensive delays in completing the radio 
replacement project which we will describe later in this report, only 9 of the 
25 FSRs reported financial activity.   

We reviewed all of the FSRs submitted for timeliness and found that 
4 of the 25 reports were submitted late – reports are due within 45 days 
following the end of each quarter. On average, these 4 reports were late by 
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10 days. We do not believe these late reports had any negative effect on 
COPS’s ability to monitor this grant. 

We also reviewed the FSRs for accuracy by attempting to compare the 
amounts reported in the FSRs with data from Nassau’s financial system.  
However, this was not possible because the expenditures claimed during the 
grant period were miscoded in Nassau’s financial system and, as a result, 
the system never tracked expenditures as being grant-related during the life 
of the grant. We previously addressed this deficiency in the Internal Control 
Environment section in this report. 

Because Nassau’s financial system did not track grant-related 
expenditures, we sought to support the amounts reported in the FSRs using 
source documentation of the underlying expenditures.  As shown in the table 
below, Nassau claimed a total of $9,080,645 in expenditures.  The 
contractor budget category totaled 99.95 percent of claimed grant award 
expenditures, while the travel and overtime categories totaled less than one 
percent of the remaining claimed expenditures. 

Nassau reported $1,829 in travel costs and $2,207 in overtime costs 
in six FSRs. We reviewed supporting documentation for travel and overtime 
costs and determined that Nassau supported the $1,829 in travel 
expenditures, but failed to support $1,278 in overtime with employee time 
cards. 

Reported Financial Activity for Grant 2003-IN-WX-0013 

Budget 
Category 

Federal 
Share of 
Claimed 

Expenditures 

Local Share 
of Claimed 

Expenditures 

Total 
Claimed 

Expenditures 
Percent 
of Total 

Travel $ 1,829 $ 0 $ 1,829 .0201 
Overtime 2,207  0 2,207 .0243 
Contractor 5,959,165  3,117,444 9,076,609 99.9556 
Total $5,963,201  $3,117,444 $9,080,645 100 
Source: OIG analysis of Nassau data 

We discussed the structure and terms of the radio replacement 
contract with Nassau and contractor officials and determined that individual 
contract billings did not represent specific collections of equipment or 
services provided by the contractor. Rather, the amount and timing of the 
individual billings were negotiated between Nassau and the contractor and 
scheduled to follow the progress of the project.   
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Although scheduled interim contract billings did not represent a 
discrete collection of equipment or services, the contractor provided Nassau 
with engineering and equipment listings related to $2,601,025 in 
expenditures associated with two separate contract billings that were 
reported in two quarterly FSR submissions during 2007.  We planned to 
evaluate the process the contractor used to create the listings, but this was 
not possible because the contractor told us the listings were created by a 
former project manager no longer with the company.  

The FSR for the period ending September 30, 2009, reported the 
remaining $6,475,584 in claimed expenditures related to three contract 
billings. While we confirmed that the total amount reported in this FSR 
matched the total amount of the billings, the federal and local share 
amounts reported in the FSR were inaccurate.  According to an approved 
change order to the original contract that we reviewed, only $2,476,313 of 
the $6,475,584 related to the COPS project.  The grant award total for the 
five contractor billings was $5,077,338.5 

In addition to overstating the FSR by approximately $2,468,129, we 
determined that the $2,476,313 identified in the contract change order was 
the contractor’s estimate of the grant-related project’s portion, and the 
related billings did not include equipment lists or any other documents to 
support the portion of the billings related to the grant project. 

A Nassau official told us that the office responsible for preparing the 
FSRs was never provided a copy of the contract change order that 
authorized amending the billing schedule and that PAB relied on information 
from other Nassau officials that indicated the entire amount billed of 
$6,475,584 was related to the COPS project. 

In conclusion, we determined that Nassau generally submitted its FSRs 
in a timely manner. However, with respect to FSR accuracy, we found that 
grant-related expenditures were miscoded in Nassau’s financial system and 
three of the FSRs that reported contractor payments were not accurate 
because contract billings did not sufficiently identify the COPS grant portion 
of the radio replacement project.  In addition, the final FSR overstated 
grant-related activity as identified in contractor billings by $2,468,129.  

5  The contractor billings appear in Appendix III and are discussed in the Monitoring 
Contracts section of this report. 
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Progress Reports 

The principal method COPS uses to monitor program performance of 
its grants is through progress reports submitted by grant recipients.  
Progress reports provide information relevant to the performance of a grant 
and the accomplishment of objectives set forth in the approved award.  As 
part of this audit, we reviewed 9 progress reports Nassau provided to COPS 
between 2003 and 2010 for accuracy.  Because we already determined that 
$9,076,609 in claimed contractor payments was unallowable because 
Nassau did not receive prior approval for significant revisions to the scope of 
its project, we looked for any references Nassau may have included in these 
reports that would have alerted COPS to a potential problem. 

Although it is clear from many of the progress reports that Nassau was 
pursuing the interoperability and radio replacement projects simultaneously, 
it was not clear that both projects were combined in a single contract.  
Furthermore, the progress reports do not suggest that grant funding was 
effectively used as a funding source for the radio replacement contract 
without adequate identification of the expenditures related to the grant 
project. 

Nassau officials told us that in addition to the documented 
correspondence we reviewed, they had detailed discussions with COPS 
concerning the progress of the interoperability project and believe COPS was 
aware of the changes to the project.  However, COPS officials told us that 
they were not aware that the grant budget was changed and that COPS 
never approved any changes to the budget. 

We also reviewed how timely Nassau was submitting these reports. 
We determined that 7 of the 9 progress reports submitted to COPS were on 
or before the due date and another report was 16 days late. However, the 
2007 annual report, due on February 15, 2008, was submitted 109 days late 
on June 3, 2008. 

Drawdowns 

A drawdown is the actual payment of grant funding by COPS to a 
grantee. Grantees are required to time their drawdown requests to ensure 
federal cash on hand is the minimum needed for disbursement or 
reimbursement. 

As part of this audit, we reviewed the process that Nassau followed to 
request grant funding.  We began by inspecting Nassau’s financial system 
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and verified that the receipt of grant funding was properly recorded.  In 
total, Nassau received $5,963,201 through six separate funding requests.  
Information relating to each request is summarized in the following table.  

Drawdowns for Grant 2003-IN-WX-0013 
Date of 

Drawdown 
Drawdown 

Number 
Amount of 
Drawdown 

09/14/2004 1 $ 817 

11/10/2004 2 1,303 

02/04/2005 3 202 

07/05/2007 4 395,101 

09/27/2007 5 1,559,901 

04/20/2009 - (2,322) 

09/22/2009 6 4,008,396 

05/13/2010 - (197) 

Total 6 $5,963,201 
Source: Office of Justice Programs 

We determined that Nassau generally requested grant funding on a 
reimbursement basis. Specifically, the first five drawdowns were made after 
the underlying expenditures were paid.  We determined the amounts of 
funding requested for each of these drawdowns were based on the amounts 
reported in the FSRs described earlier.  

However, we determined that Nassau’s final drawdown was made prior 
to receiving the underlying invoices. As already discussed, we determined 
that this final FSR was inaccurate because it reported the entire amount of 
the three invoices, $6,475,584, as being related to the COPS project rather 
than just $2,476,313 identified in the approved contract change order.  
Because the same office prepared FSRs and requested grant funding, the 
final drawdown was based on the same inaccurate information used to 
complete the final FSR. As a result, Nassau had no basis for requesting 
$2,468,129 in its final drawdown and we question this amount as 
unallowable.  

When we reviewed the circumstances related to the final drawdown, 
we learned the drawdown occurred after COPS staff notified Nassau in 
September 2009 that the remaining grant funds would expire by the end of 
that month, even though the revised end date for the grant was 
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December 31, 2009. According to COPS, the appropriation that funded the 
FY 2003 Interoperable Communications Technology Grant Program was 
expiring on September 30, 2009, and therefore the grant funding to Nassau 
would also expire at that time. 

In addition to the lack of support for the entire amount of the final 
drawdown, we found that Nassau had not actually spent any of the 
$5,963,201 it received from COPS for the project.  We determined that 
because the grant-related expenditures were miscoded in the financial 
system, Nassau never reimbursed itself for the expenditures it claimed were 
made for the grant-related project.  Instead, Nassau used local funds from a 
bond issue to pay for all of the expenditures related to the radio replacement 
project. As of May 2010, a Nassau official told us that all of the grant 
funding remained unused in a Nassau non-interest bearing bank account and 
that no transactions have been made to reimburse Nassau for any of the 
claimed expenditures funded by the grant. 

Monitoring Contracts 

As already detailed in this report, over 99 percent of the budgeted and 
claimed grant expenditures were for payments related to Nassau’s radio 
replacement contract. Nassau officials told us that after Nassau received the 
COPS grant in 2003, Nassau’s Office of Management and Budget decided to 
add the $6 million in federal funding from the COPS grant to another 
$40 million in local funds from a bond issued to finance the radio 
replacement contract signed in 2005. 

We found that the radio replacement contract included a billing 
schedule for the entire contract amount and a separate billing schedule for 
the grant related funding. However, the contract did not specify a collection 
of deliverables or services related to either billing schedule.  In addition, the 
contract did not identify how much of the individual milestones related to the 
federal or local funding shares of the grant related project. 

We reviewed the billing schedule and the actual invoices submitted by 
the contractor to understand the relationship between the COPS grant and 
larger contract.  In Appendix III, we compare the entire contract billing 
schedule with the grant-related billing. 

We determined from the original contractor billing schedule that the 
grant award equaled 23 percent of the entire radio replacement project 
contract. Although we agree with Nassau and contractor officials who assert 
that the overall capital project included an interoperable communications 
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project component, no analysis was completed prior to signing the contract 
to justify the amount of grant-related funding committed to the contract.   

In addition, as we have already detailed, there was a significant 
difference in the budget approved by COPS and the actual expenditures 
claimed by Nassau. Because the actual expenditures are significantly 
different from the budget approved by COPS, we believe it was unreasonable 
to incorporate the amount of the grant budget in the contract billing 
schedule without a detailed analysis to justify those amounts. 

Along with the grant-related billing schedule, the radio replacement 
contract also contained a provision that required the contractor to provide 
Nassau with all documentation necessary to justify grant-related 
expenditures and related reimbursements.  However, we found that Nassau 
paid contract invoices even though the actual billings did not conform to the 
grant-related billing schedule and the contractor did not provide adequate 
support to justify the grant-related amounts. 

To understand why the contractor invoiced only $5,077,338, or about 
50 percent of the planned grant related billings, and why the contractor 
failed to provide adequate justification for claimed grant related 
expenditures, we reviewed the process Nassau followed for paying contract 
invoices. From our review, we determined that no Nassau official involved in 
the contract payment process reviewed or enforced the terms and conditions 
of the contract specifically related to the COPS grant.   

We also looked at the amounts identified in contract invoices that 
related to the grant-funded project.  As shown in Appendix III, actual 
invoices provided by the contractor identified only $5,077,338, or about 50 
percent of the planned grant related billings of $9,587,167.    

At the conclusion of our fieldwork, Nassau officials told us that there 
were invoices that contained additional grant-related expenditures 
associated with the project but were not previously identified because the 
office responsible for preparing the grant financial status reports did not 
receive copies of them. 

We have concluded that Nassau paid invoices related to the radio 
replacement contract without adequately detailing the grant-related 
expenditures before or after the contract invoices were paid.  In addition, we 
determined Nassau paid contract invoices without reviewing or enforcing the 
contract terms and conditions that specifically related to the COPS grant. 
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Matching Costs 

The Interoperable Communication Grant Program required a local 
match of at least 25 percent. Grantees are required to maintain records that 
document the source of local matching funds, the amount paid, and the 
timing of payment contributions.   

The budget COPS approved for Nassau’s interoperability project in 
2003 included local matching costs of $3,652,867.  According to its financial 
status reports, Nassau claimed that it had made $3,117,444 in grant-related 
expenditures from local sources.  However, we determined the contractor 
only identified $1,586,302 in costs related to the grant project associated 
with local funds, or a difference of $1,531,142. 

Although the amount of claimed expenditures from local sources 
exceeds the 25 percent minimum match required by the interoperable grant 
program, the required local match for this grant is 37.8 percent, or 
$3,652,867 as approved by COPS.  We therefore determined that the 
amount of identifiable local matching expenditures failed to meet the 
required minimum match by $2,066,564.6 

In addition to falling short of the required amount of local matching 
contributions, the amount claimed by Nassau is not specifically identified or 
sufficiently supported in the grant-related contract invoices.  This is related 
to the same issues already described in the earlier sections of this report.  
As a result we have determined none of the matching expenditures claimed 
by Nassau, totaling $3,117,444, were allowable or supportable for the 
reasons already described.  However, because the claimed expenditures 
were paid for from a local bond issue, we determined that the source of the 
match was appropriate.  

Accountable Property 

According to the 28 CFR § 66.32, agencies that acquire equipment 
with grant funds must maintain records that include a description of the 
property, a serial number or other identification number, the source of 
property, title holder, the acquisition date, and cost of the property, 
percentage of Federal participation in the cost of property, the location, use 
and condition of the property, and any ultimate disposition data including 
the date of disposal and sale price of the property.   

6  The $1,586,302 in contractor identified local match funds was subtracted from the 
$3,652,867 required match, not the reported local match of $3,117,444. 
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According to Nassau officials, the County had not inventoried 
equipment purchased with grant funds because the equipment was still 
owned by the contractor. According to the contractor, a complete list of 
equipment for the radio replacement project will be submitted to the County 
when the project is completed. At the conclusion of our field work, Nassau 
officials had not yet provided us with its plan for identifying and including the 
equipment purchased with grant funds into the County’s property 
management system. 

Program Performance and Accomplishments 

According to Nassau’s 2003 approved award document, the grant 
project had the following goals:  (1) to develop a formal structure for 
developing regional interoperability policy and resolving technical issues,  
(2) provide an interoperability solution that will meet the needs of multiple 
agencies within Nassau and Suffolk Counties, and (3) provide a solution that 
will meet the interoperability needs of first responders across Long Island. 

Nassau revised its original interoperability approach to the grant 
project by incorporating elements of it with its radio replacement project, 
combining the two into a single contract signed in June 2005.  By merging 
the grant’s interoperable objectives with Nassau’s radio replacement project 
contract, the grant funding, objectives, and schedule were now inseparable 
from those of the radio replacement project. 

As a result, grant objectives could not be accomplished until the entire 
radio replacement project was completed, which is planned for November or 
December 2010. To complete the radio replacement project, it was 
necessary for the contractor to acquire license agreements for existing or 
new structures prior to developing 33 radio system sites.  Some 
communities, where these structures are located, initially opposed Nassau’s 
plans to add or replace the equipment.  According to Nassau officials, they 
were able to overcome local opposition to the project but not without serious 
delay. Nassau officials attribute most of this delay to the time needed to 
negotiate with the affected communities.     

COPS originally gave Nassau one year to complete the interoperability 
project, and then gave an automatic extension of another year that 
established a revised end date of August 2005.  Since the original contract 
completion date was September 2007, Nassau needed to ask for additional 
grant award period extensions largely because of local opposition that stalled 
the acquisition of necessary site license agreements.  As shown in the table 
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below, COPS approved four additional extension requests which established 
a final grant award end date of December 31, 2009.    

Grant Extension Request Summary 
Previous Revised 
End Date Request Date Approved End Date 

08/31/2004 N/A - Automatic 06/24/2004 08/31/2005 

08/31/2005 05/16/2005 06/14/2005 12/31/2006 

12/31/2006 08/29/2006 10/06/2006 12/31/2008 

12/31/2008 10/03/2008 01/21/2009 06/30/2009 

06/30/2009 05/31/2009 07/15/2009 12/31/2009 
Source: Office of Community Oriented Policing Services 

Following the three extensions that revised the grant end date to 
December 2008, Nassau requested two more extensions that COPS 
approved, establishing a new end date of December 2009.  However, after 
approving the final grant extension in July 2009, COPS notified Nassau in 
September 2009 that grant funding would expire at the end of that month.  
According to COPS officials, although the grant funding expired and the 
remaining $36,602 was de-obligated, the grant has not been officially closed 
out and remains active. 

Because the interoperability and radio replacement projects are 
inseparable and included in a single contract that is still unfinished, it’s not 
yet possible to determine whether Nassau will accomplish the grant related 
objectives.  However, from our review of the claimed project expenditures 
including discussions with Nassau and contractor officials, it appears that 
Nassau is working towards meeting the project goals.  

Conclusions 

We determined that Nassau County requested and received 
$5,963,201 in grant funds for claimed contract-related expenditures that 
were unallowable and unsupported.  We also found Nassau claimed another 
$3,117,444 in contract-related expenditures as the local match that were 
unallowable and unsupported. We further determined that Nassau 
significantly revised the scope of the project without receiving prior approval 
from COPS.  In addition, we identified numerous internal control deficiencies 
related to grant administration that contributed to our audit findings. 
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Recommendations 

We recommend that COPS: 

1.	 Remedy the $9,076,609 in unsupportable grant-funded contractor 
expenditures claimed by Nassau and the related drawdowns of grant 
funding. 

2.	 Remedy the $9,076,609 in unallowable grant-funded contractor 
expenditures claimed by Nassau and the related drawdowns of grant 
funding. 

3.	 Remedy the $1,278 in unsupported overtime expenditures. 

4.	 Remedy the $2,468,129 in excess drawdowns that are unrelated to the 
grant award. 

5.	 Remedy the $2,066,564 deficiency in the match requirement. 

6.	 Remedy the $1,531,142 in unallowable local match expenditures that 
are unrelated to the grant award. 

7.	 Continue monitoring the grant to ensure grant objectives are met. 

8.	 Ensure that the Nassau County Police Department implements policies 
and procedures to adequately administer grant funding that address 
our concerns over the related internal controls.  These include, but 
should not be limited to the following: obtaining written approval from 
COPS prior to making significant changes to grant budgets, adequately 
supporting expenditures and drawdowns, identifying grant-related 
expenditures acquired with unrelated expenditures in a single 
procurement, and submitting financial and progress reports that are 
timely, accurate, complete, and adequately supported. 

9.	 Ensure that equipment purchased with grant funding is identified and 
included in a property management system as required.     
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APPENDIX I 


OBJECTIVES, SCOPE, AND METHODOLOGY 

The purpose of this audit was to determine whether reimbursements 
claimed for costs under the grant were allowable, supported, and in 
accordance with applicable laws, regulations, guidelines, and the terms and 
conditions of the grant, and to determine program performance and 
accomplishments. The objective of our audit was to review performance in 
the following areas: (1) internal control environment, (2) grant 
expenditures, (3) budget management and control, (4) reporting, 
(5) drawdowns, (6) monitoring contracts, (7) matching costs, 
(8) accountable property, and (9) program performance and 
accomplishments. We determined that program income, indirect costs, and 
monitoring of subgrantees were not applicable to this grant. 

We conducted this performance audit in accordance with generally 
accepted government auditing standards.  Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our 
audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit 
objectives. Our audit concentrated on, but was not limited to, the award of 
the grant on September 1, 2003, through December 31, 2009.  This was an 
audit of the Interoperability Communication Grant 2003-IN-WX-0013.  
Nassau had a total of $5,963,201 in drawdowns through May 13, 2010. 

We tested compliance with what we consider to be the most important 
conditions of the grant.  Unless otherwise stated in our report, the criteria 
we audited against were contained in Title 28, Part 66, Code of Federal 
Regulations, Uniform Administrative Requirements for Grants and the award 
documents. 

In conducting our audit, we reviewed all claimed grant-related 
expenditures and drawdowns. In addition, we reviewed the timeliness and 
accuracy of Financial Status Reports and Progress Reports, assessed 
accountability over assets acquired with grant funding, evaluated 
performance to grant objectives, and reviewed the grantee’s monitoring of 
the contractor. However, we did not test the reliability of the financial 
management system as a whole. 
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APPENDIX II 


SCHEDULE OF DOLLAR-RELATED FINDINGS
 

QUESTIONED COSTS: AMOUNT   PAGE 

Unsupported contractor expenditures  $    9,076,609   6 & 11 

 Unallowable contractor expenditures  9,076,609   10 

Unsupported overtime expenditures  1,278  6 

Excess drawdowns   2,468,129  15 

Local match requirement not met  2,066,564  17 

 Unallowable match expenditures  1,531,142  17 

TOTAL QUESTIONED COSTS   $ 24,220,331  

      LESS DUPLICATION7  ($15,142,444)  

TOTAL DOLLAR-RELATED FINDINGS $   9,077,887  

Questioned Costs are expenditures that do not comply with legal, regulatory, or 
contractual requirements, or are not supported by adequate documentation at the time of 
the audit, or are unnecessary or unreasonable.  Questioned costs may be remedied by 
offset, waiver, recovery of funds, or the provision of supporting documentation. 

7  These costs relate to identical expenditures—though questioned for different 
reasons—and as a result, that portion of questioned costs is duplicated.  We reduced the 
amount of costs questioned by the amount of this duplication.    
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APPENDIX III 

Total Contract Billing and Grant Related Billing Amounts 

Milestone 
Number 

Original 
Contract 

Original Grant 
Related Billing 

PlanA 

Grant Related 
Costs Identified 
by Contractor 

Grant Related Billings 
in Excess (Less Than) 
Original Billing Plan 

1 $ 1,986,600 $ 562,945 $ 521,157 $ (41,788) 

2 4,587,000 450,356 279,931 (170,425) 

3 8,405,970 5,040,302 2,079,868 (2,960,434) 

4 2,455,970 0 0 0 

5 3,435,169 3,533,564 1,765,935 (1,767,629) 

6 993,300 0 430,447 430,447 

7 5,020,900 0 0 0 

8 4,997,200 0 0 0 

9 750,000 0 0 0 

10 1,368,300 0 0 0 

11 1,368,300 0 0 0 

12 6,241,510 0 0 0 
Total: $41,610,219 $9,587,167 $5,077,338 $(4,509,829) 

A – The original grant award equals 23 percent of the original contract 
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APPENDIX IV 


NASSAU COUNTY’S RESPONSE TO THE DRAFT AUDIT REPORT
 

 
 
 
 
 
 
 

EDWARD P. MANDANO  
COUNTY EXECUTIVE  

1490 Franklin Avenue  
Mineola, New York  11501  

(516) 573-7000  
LAWRENCE W. MULVEY  

COMMISSIONER  

December 3, 2010 

Thomas O. Puerzer, Regional Audit Manager 
U.S. Department of Justice 
Office of the Inspector General 
701 Market Street, Suite 201 
Philadelphia, PA  19106 

Dear Mr. Puerzer: 

We are in receipt of your draft audit report for the Office of Community Oriented Policing 
(COPS) grant number 2003-INXW0013, and have performed a detailed review of such draft 
report, believing its’ general findings and recommendations are not necessarily unreasonable. 
Specifically, however, we would offer the following clarifications and revisions, requesting they 
be incorporated into your subsequent report: 

1> All references throughout the draft report identify Nassau County as the awardee and we 
request that such identifier be modified to reflect the more concise and specific Nassau County 
Police Department.  This request will correct the appearance presented throughout the draft 
report that your Office performed a broader review of multiple County department operations 
covering a representative sample of the County’s grant funds universe, as opposed to one sui 
generis grant awarded to one department of a large suburban municipality. 

2> We take exception to your findings and recommendation of the Internal Controls 
Environment, where you specifically indicate your scope and approach “reviewed Nassau’s 
accounting and financial management system and Single Audit Reports”.  Yet no comment was 
made regarding those specific elements of your scope and approach and instead commented 
on internal Police Department programmatic and contract management and administration of 
this specific grant. The suggested correction would clearly define your scope and approach to 
comport with your limited testing of one unique grant from one department of a large suburban 
municipality, thereby preventing your comments from being interpreted incorrectly by users of 
the draft report as a sweeping critique of an entire local governments’ financial accounting 
system. 

3> We recommend that references throughout the draft report be clarified reflecting 
unsupportable costs to be a documentary function only so as not to be construed by the reader  
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Mr. Thomas O. Puerzer        Page 2 of 2 

of the draft report to suggest there is no physical evidence of interoperable communication 
technology and that no inspection of such technology was performed by you. 

4> We recommend that references throughout the draft report be clarified to reflect unallowable 
costs are the result of the Department not receiving prior written approval from the COPS Office 
so as not to be construed by the reader of this report to suggest there were no substantive 
communications whatsoever between the Department and the COPS Office with respect to 
Grant plan modifications, progress and achievements. 

In closing, we are in agreement with your recommendation to move this process forward to 
remediate those noted deficiencies by the Department and the COPS Office and are confident 
in our ability to successfully resolve such noted deficiencies working together with the COPS 
Office. 

Sincerely, 

/s/ 

Lawrence W. Mulvey 
Nassau County Police Commissioner 

/s/ 

Rob Walker 
Chief Deputy County Executive 

LWM:mjw 
cc: Andrew A. Dorr, Assistant Director for Grants Administration, 

U.S. Department of Justice, Office of Community Oriented Policing 
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APPENDIX V 

OFFICE OF COMMUNITY ORIENTED POLICING SERVICES 
RESPONSE TO THE DRAFT AUDIT REPORT 

U.S. Department of Justice 
Office of Community Oriented Policing Services (COPS) 

Audit Liaison Division 
Two Constitution Square 
145 N Street, NE 
Washington, DC 20530 
(202) 514‐7022(Telephone) 
(202) 616‐4428 (Facsimile) 

MEMORANDUM 

To: Thomas O. Puerzer 
Philadelphia Regional Audit Manager  
Office of the Inspector General 

From: Melonie V. Shine 
  Management Analyst 

Date: December 7, 2010 

Subject: Response to the Draft Audit Report issued on November 2, 2010 for Nassau 
County, Mineola, New York 

This memorandum is in response to your November 2, 2010, draft audit report on the 
Interoperable Communications Technology Grant #2003INWX0013, awarded to Nassau County 
(Nassau). For ease of review, each audit recommendation is stated in bold and underlined, 
followed by a response from COPS concerning the recommendation. 

Recommendation 1 - Remedy the $9,076,609 in unsupportable grant-funded contractor 
expenditures claimed by Nassau and the related drawdowns of grant funding. 

COPS concurs that grantees should provide documentation which supports the 
expenditures and drawdowns that were made under the grant. 
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Thomas O. Puerzer 
Philadelphia Regional Audit Manager, OIG 
December 7, 2010 
Page 2 

Discussion and Planned Action 

Nassau did not provide a copy of the draft audit response for COPS to review.  Therefore, 
COPS will request an explanation and documentation from Nassau concerning the expenditures 
and drawdowns that were questioned as unsupported.  COPS will determine the appropriate 
action concerning this recommendation after reviewing the response from Nassau. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 1. 

Recommendation 2 - Remedy the $9,076,609 in unallowable grant-funded contractor 
expenditures claimed by Nassau and the related drawdowns of grant funding. 

COPS concurs that grantees should obtain written acceptance from COPS prior to making 
changes to the grant project that was approved based on the submitted grant application and 
budget. 

Discussion and Planned Action 

COPS will request documentation from Nassau to find out if changes to the grant project 
and budget were approved by COPS.  After reviewing the response from Nassau, COPS will 
determine the appropriate action concerning this recommendation. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 2. 

Recommendation 3 - Remedy the $1,278 in unsupported overtime expenditures. 

COPS concurs that grantees should provide documentation which supports the 
expenditures that were made under the grant. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau concerning the 
questioned overtime expenditures.  COPS will determine the appropriate action concerning this 
recommendation after reviewing the response from Nassau. 
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Thomas O. Puerzer 
Philadelphia Regional Audit Manager, OIG 
December 7, 2010 
Page 3 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 3. 

Recommendation 4 - Remedy the $2,468,129 in excess drawdowns that are unrelated to the 
grant award. 

COPS concurs that grantees should only claim and receive reimbursement for items in 
the grant budget that was approved by COPS. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau in regard to the 
drawdowns that were questioned as excess and unrelated to the grant award.  COPS will 
determine the appropriate action concerning this recommendation after reviewing the response. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 4. 

Recommendation 5 - Remedy the $2,066,564 deficiency in the match requirement. 

COPS concurs that grantees are expected to provide documentation to indicate the source 
of local match funding, the amount paid, and the timing of the payment. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau concerning the 
questioned costs that were identified as a deficiency in the local match requirement.  COPS will 
determine the appropriate action concerning this recommendation after reviewing the response 
from Nassau.   

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 5. 
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Thomas O. Puerzer 
Philadelphia Regional Audit Manager, OIG 
December 7, 2010 
Page 4 

Recommendation 6 - Remedy the $1,531,142 in unallowable local match expenditures that 
are unrelated to the grant award. 

COPS concurs that grantees should only identify expenditures as a contribution to the 
required local match if the items are included in the approved grant budget. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau concerning the 
questioned costs that were identified as unallowable local match expenditures.  COPS will 
determine the appropriate action concerning this recommendation after reviewing the response 
from Nassau. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 6. 

Recommendation 7 - Continue monitoring the grant to ensure grant objectives are met. 

COPS concurs that grantees should meet the grant objectives as indicated in the approved 
grant application. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau concerning the status 
of the grant project and whether the grant objectives were met.  COPS will determine the 
appropriate action concerning this recommendation after reviewing the response from Nassau. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 7. 

Recommendation 8 - Ensure that Nassau implements policies and procedures to adequately 
administer grant funding that address our concerns over the related internal controls.  
These include, but should not be limited to the following: obtaining written approval from 
COPS prior to making significant changes to grant budgets, adequately supporting 
expenditures and drawdowns, identifying grant-related expenditures acquired with 
unrelated expenditures in a single procurement, and submitting financial and progress 
reports that are timely, accurate, complete, and adequately supported. 
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Page 5 

COPS concurs that grantees should implement policies and procedures to adequately 
administer grant funding. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau to confirm that 
policies and procedures have been implemented to ensure that grant funding is administered 
correctly.  COPS will determine the appropriate action concerning this recommendation after 
reviewing the response from Nassau. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 8. 

Recommendation 9 - Ensure that equipment purchased with grant funding is identified 
and included in a property management system as required. 

COPS concurs that grantees should properly identify grant-funded equipment and 
maintain it in a property management system. 

Discussion and Planned Action 

COPS will request an explanation and documentation from Nassau to confirm that 
equipment purchased with grant funds has been identified and included in a property 
management system.  COPS will determine the appropriate action concerning this 
recommendation after reviewing the response from Nassau. 

Request 

Based on the discussion and planned action, COPS requests resolution of 
Recommendation 9. 

COPS considers Recommendations 1 through 9 resolved, based on the discussion and 
planned actions shown above. In addition, COPS requests written acceptance of the 
determination from your office. 

COPS would like to thank you for the opportunity to review and respond to the draft 
audit report. If you have any questions, please contact me at 202-616-8124 or via e-mail. 
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Thomas O. Puerzer 
Philadelphia Regional Audit Manager, OIG 
December 7, 2010 
Page 6 

cc: 	 Martin L. Ward (copy provided electronically) 
Philadelphia Regional Audit Office, OIG 

Richard P. Theis (copy provided electronically) 
Justice Management Division 

Mary T. Myers (copy provided electronically) 
Justice Management Division 

Cynthia A. Bowie (copy provided electronically) 
Audit Liaison Division 

Nancy Daniels (copy provided electronically) 
Audit Liaison Division 

Lawrence W. Mulvey 
Nassau County 

Edward Mangano 
Nassau County 

Grant File: Interop #2003INWX0013 

 Audit File 

ORI: NY02900 
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APPENDIX VI 

OFFICE OF THE INSPECTOR GENERAL ANALYSIS AND SUMMARY OF 
ACTIONS NECESSARY TO CLOSE THE REPORT 

The OIG provided a draft of this audit report to the Nassau County 
Police Department and the Office of Community Oriented Policing Services 
(COPS) for review and comment.  In its response, which is included as 
Appendix IV of this report, Nassau County provided four general comments. 
COPS response is included as Appendix V of this report.  The following 
provides the OIG Analysis of the response and summary of actions 
necessary to close the report.   

Analysis of Nassau County Response 

Nassau County requested that we revise the report to specify the 
Nassau County Police Department as the grantee, rather than Nassau 
County. Although the Nassau County Police Department was the agency 
tasked with grant administration, the report accurately identifies Nassau 
County as the official grant recipient, the organization ultimately responsible 
for complying with grant terms and conditions.      

Nassau County also requested clarification of the scope of our internal 
control review to avoid readers potentially misinterpreting the report as a 
review of the entire County’s financial accounting system.  Although the 
Objectives, Scope, and Methodology section (Appendix I) of the report 
clearly indicates that “we did not test the reliability of the financial 
management system as a whole” and this was an audit of the Interoperable 
Communications Technology Grant 2003-IN-WX-0013, we have adjusted the 
report in the Internal Control section by adding a footnote to emphasize this 
point. In addition, we have modified language in the Executive Summary 
and the Recommendations section of the report to specify the internal 
control issues are related to the Nassau County Police Department. 

Nassau County requested that the report be clarified to reflect that 
unsupportable costs are a documentary function to avoid the potential 
misunderstanding that there was no physical evidence of interoperable 
communication technology. As discussed in the Grant Expenditures section, 
the Nassau County Police Department failed to distinguish the grant-funded 
interoperable components of the project.  During the audit, the police 
department could not identify the interoperable components of the project 
until it reviewed all of the costs charged to the grant with assistance from 
the contractor and developed an allocation methodology for identifying 
interoperable channels and related equipment.  Additionally, as discussed in 
the report, the equipment costs that were identified as grant-funded by the 
police department through this process were overstated.  As a result of the 
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equipment not being adequately identified as grant-funded as it was 
purchased, the interoperable equipment costs were unsupported.  Because 
the Nassau County Police Department was unable to adequately and 
accurately account for the equipment and services grant funding was used to 
acquire, we do not agree with the County’s comment that suggests this is 
solely a documentary problem.        

Finally, Nassau County recommended that references throughout the 
report to unallowable costs specify that these costs were unallowable 
because of a lack of prior written approval from COPS.  Because the 
distinction between prior written approval and conversations with the COPS 
Office concerning the progress of the interoperability project were clearly 
established in the Budget Management and Control section of the report, we 
did not agree with this request and made no changes to the report 

Summary of Actions Necessary to Close the Report 

1. Resolved.  COPS’s concurred with our recommendation to remedy the 
$9,076,609 in unsupportable grant-funded contractor expenditures 
claimed by the Nassau County Police Department and the related 
drawdowns. COPS stated that it will request an explanation and 
documentation concerning expenditures and drawdowns that were 
questioned as unsupported. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 

2. Resolved.  COPS concurred with our recommendation to remedy the 
$9,076,609 in unallowable grant-funded contractor expenditures 
claimed and the related drawdowns of grant funding.  COPS stated 
that it will request documentation from the Nassau County Police 
Department to find out if changes to the grant project and budget 
were approved by COPS. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 

3. Resolved.  COPS concurred with our recommendation to remedy the 
$1,278 in unsupported overtime expenditures.  COPS stated that it will 
request an explanation and documentation from concerning the 
questioned overtime expenditures. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 
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4. Resolved.  COPS concurred with our recommendation to remedy the 
$2,468,129 in excess drawdowns that are unrelated to the grant 
award. COPS stated that it will request an explanation and 
documentation regarding the drawdowns that were questioned as 
excess and unrelated to the grant award. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 

5. Resolved.  COPS concurred with our recommendation to remedy the 
$2,066,564 deficiency in the match requirement.  COPS stated that it 
will request an explanation and documentation concerning the 
questioned costs that were identified as a deficiency in the local match 
requirement. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 

6. Resolved.  COPS concurred with our recommendation to remedy the 
$1,531,142 in unallowable local match expenditures that are unrelated 
to the grant award. COPS stated that it will request an explanation 
and documentation concerning the questioned costs that were 
identified as unallowable local match expenditures. 

This recommendation can be closed when we receive documentation 
that COPS has remedied these questioned costs. 

7. Resolved.  COPS concurred with our recommendation to continue 
monitoring the grant to ensure grant objectives are met.  COPS stated 
that it will request an explanation and documentation concerning the 
status of the grant project and whether the grant objectives were met.   

This recommendation can be closed when we receive supporting 
documentation from COPS indicating that the County accomplished the 
grant objectives. 

8. Resolved.  COPS concurred with our recommendation to ensure that 
the Nassau County Police Department implements policies and 
procedures to adequately administer grant funding that address our 
concerns over the related internal controls.  COPS stated that it will 
request an explanation and documentation to confirm that policies and 
procedures have been implemented to ensure that grant funding is 
administered correctly. 
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This recommendation can be closed when COPS provides copies of 
Nassau County Police Department grant administrative policies that 
remedy the related internal control problems. These administrative 
procedures should include, but are not limited to the following:  
obtaining written approval from COPS prior to making significant 
changes to grant budgets, adequately supporting expenditures and 
drawdowns, identifying grant-related expenditures acquired with 
unrelated expenditures in a single procurement, and submitting 
financial and progress reports that are timely, accurate, complete, and 
adequately supported. 

9. Resolved.  COPS concurred with our recommendation to ensure that 
equipment purchased with grant funding is identified and included in a 
property management system as required.  COPS stated that it will 
request an explanation and documentation to confirm that equipment 
purchased with grant funds has been identified and included in a 
property management system. 

This recommendation can be closed when we receive supporting 
documentation from COPS that verifies that the Nassau County Police 
Department identified and included grant-funded equipment in a 
property management system. 
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