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I.  Overview for the Bureau of Prisons, Buildings and Facilities (B&F) 
Appropriation 

1.  Introduction and Background 
 
The Bureau of Prisons (BOP) was established in 1930 to provide more progressive and 
humane care for federal inmates, to professionalize the prison service, and to ensure 
consistent and centralized administration of the 11 federal prisons in operation at that 
time (now 122).  The mission of the BOP, an agency of the Department of Justice (DOJ), 
is to protect society by confining offenders in the controlled environments of prisons and 
community-based facilities that are safe, humane, cost-efficient, and appropriately secure, 
and that provide work and other self-improvement opportunities to assist offenders in 
becoming law-abiding citizens.  Electronic copies of the Department of Justice’s 
Congressional Budget Justifications and Capital Asset Plan and Business Case exhibits 
can be viewed or downloaded from the Internet using the Internet address:  
https://www.justice.gov/doj/fy-2021-CJ. 
 
The BOP is a critical part of the federal criminal justice system.  Arresting authorities, 
prosecutors, judges, and community members rely on the BOP to ensure the over 152,000 
inmates in custody are accounted for at all times, are treated humanely and with dignity, 
and are returned to their communities with the training and skills they need to be 
productive law-abiding citizens.  The BOP must carry out these duties while ensuring that 
staff are working in a safe environment and have the tools, training, and support they 
need on a daily basis.   
 
BOP requests a total of $178,994,000, with 59 positions and 59 FTEs for the Buildings  
and Facilities (B&F) appropriation.  An increase of $39 million is included to fund 
energy saving Modernization and Repair (M&R) projects.  This budget request will 
provide for the most critical M&R needs and will help the BOP meet its energy efficient 
requirements.  In addition, this request includes a rescission of $550,000,000 in 
unobligated Buildings and Facilities balances. 
 
2.  Challenges 
 
During the first five decades of the Bureau’s existence, the number and type of inmates 
BOP housed remained stable.  Beginning in the 1980s, however, federal law enforcement 
efforts and new legislation dramatically altered sentencing in the federal criminal justice 
system, bringing about a significant increase in the number and types of persons 
incarcerated for federal offenses.  Largely as a result, the BOP’s population doubled in 
the 1980s and doubled again in the 1990s.  In the late 1990s, the BOP began absorbing 
the DC inmate population because of the National Capital Revitalization Act.  The 
aftermath of September 11th also brought more inmates – individuals who presented very 
unique security concerns – as the nation’s law enforcement efforts were targeted toward 
international terrorism.  By 2013, the Bureau’s population climbed to almost 220,000, its 
highest level ever with system-wide crowding at 36 percent.   

Although the inmate population has been declining in recent years, as of March 25, 2021, 
there were 152,097 individuals serving time in federal prisons.  BOP facilities and 
systems/equipment (water, sewer, electrical, and heating/air conditioning), many of 
which are aged and undersized, continue to be over utilized, which causes extensive wear 

https://www.justice.gov/doj/fy-2021-congressional-budget-submission
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and tear as well as premature deterioration.  In addition, by nature of the environment, the 
systems are subjected to frequent abuse, which further shortens the life of the 
systems/equipment.  This extra strain and misuse contribute to the critical need for M&R 
funds.  The BOP faces challenges in managing the existing federal inmate population and 
providing for inmates’ care and safety in crowded conditions at higher security levels, as 
well as the safety of BOP staff and surrounding communities, within budgeted levels.  
The BOP strives to accommodate the inmate population using state, local, and private 
sector contract beds, facility expansion, and acquisition of existing structures, as funding 
permits.  
  
Rated capacity is the baseline used to calculate prison crowding, and assists in managing 
the BOP’s inmate population to distribute the population throughout the system 
efficiently and equitably.  The calculation for determining rated capacity involves 
stratified double bunking across all security levels and includes the following formulas: 
minimum and low security institutions at 100 percent double bunking; medium security 
institutions at 50 percent double bunking and; high security institutions at 25 percent 
double bunking.  
 
The following charts show representations of inmate cells at normal rated capacity versus 
current crowding conditions at low, medium and high security levels: 
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Due to the First Step Act, which was enacted in December 2018, the BOP inmate 
population declined in FY 2019, and the continued decline is attributed to the COVID-19 
pandemic.  Due to the pandemic, population projections for FY 2021 and FY 2022 
remain uncertain.   

The following chart illustrates the actual and projected inmate population:  

Projected Population, Capacity, and Crowding 
 

 
The B&F appropriation is comprised of two decision units: 1) the New Construction 
decision unit includes funding to expand existing facilities and acquire or construct new 
prison facilities; and 2) the M&R decision unit includes funding to maintain existing 
facilities in an adequate state of repair to provide a safe and secure environment to 
continue prison operations.  M&R projects costing $10,000 or less are included in the 
S&E budget, and projects in excess of $10,000 are normally included in the B&F budget.   
 
The purpose of the M&R program is to provide the necessary resources to undertake 
essential rehabilitation, modernization and renovation of buildings, other structures, and 
associated systems.  This program provides the necessary modifications to meet legal 
requirements and accommodate correctional programs.  Further, the M&R base program 
is also responsible for repair or replacement of utilities systems and other critical 
infrastructure and repair projects at existing institutions in order to keep all systems and 
structures in an adequate state of repair.  The proper maintenance, modernization, and 
repair of BOP institutions is important to ensure the long-term use of these facilities.  
Failure to maintain structures and utility systems erodes capital investment and multiplies 
the costs in future years for accomplishing the required repairs.  Most importantly, failure 
to maintain structures can cause direct and indirect security problems.   
  

 2017 

(Actual) 

2018 

(Actual) 

2019 

(Actual) 

2020 

(Actual) 

2021 

(Estimate) 

2022 

(Estimate) 
BOP Facilities       
 Starting Capacity 135,232 135,898 135,175 134,133 134,404 135,614 
 Additional 
Approved/Planned 

666 -723 -1,042 271 1,210 0 

Subtotal     Capacity 135,898 135,175 134,133 134,404 135,614 135,614 
Pop. Projection 154,055 153,291 149,701 126,744 124,624 120,287 
 Percent Overcrowded  13% 13% 12% -6%  -8%  -11% 
Contract 31,562 28,407 27,513 28,818 21,752 22,465 
 Percent Contract 17.0% 15.6% 15.5% 18.5% 14.9% 15.7% 
Total Federal Prison 
Population 

185,617 181,698 177,214 155,562 146,376 142,752 
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The BOP continues to allocate M&R funds primarily for emergency, life safety, and 
some of the highest priority major projects, annually.  The BOP tries to follow the 
Federal Facilities Council (FFC) Standing Committee on Operations and Maintenance 
Report Number 131 for maintaining existing prisons.  The FFC recommends the BOP 
funds facilities maintenance programs at a minimum of 2 to 4 percent of their 
replacement value.  Over the years, the BOP has received the following amounts as it 
relates to the replacement value: 
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3.  Full Program Costs 

FY 2022 Budget Request by Decision Unit 

New Construction Funds:  $2,000,000 
 
For FY 2022, there is no request for a program increase for the New Construction 
decision unit.  New Construction base resources fund land payments of the Federal 
Transfer Center in Oklahoma City and salaries and administrative costs of staff necessary 
to carry out the program objective. They also fund environmental requirements and geo-
technical exploration, construction of inmate work program areas, expansion and 
conversion projects, i.e. additional special housing unit space, and any unforeseen 
preliminary project costs issues, which may arise and are not included in the individual 
project cost estimate.  Further, when BOP has not identified a specific location, new 
construction base funds for site investigations are required for a project. 
 
The following chart shows the history of New Construction funding levels from FY 2006 
to the FY 2022 anticipated:
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

Note:  The BOP absorbed prior rescissions against new construction project funds of $45 million in FY 
2012, $64.7 million in FY 2013, and $3.4 million in FY 2017. Amounts shown include funding for 
B&F positions, as well as construction projects. 
 
 
 
 

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022
Request

Series2 48,115 368,875 302,720 465,180 25,386 25,335 23,035 23,649 22,852 25,000 444,000 50,000 0 177,000 183,000 2,000 2,000

$0

$200,000

$400,000

$600,000

$800,000

New Construction Funding  ($000)



7 

Modernization and Repair:  $176,994,000 

Funding for the M&R Program addresses critical repair and security projects in order to 
safely maintain federal prisons and efficiently manage public resources.  For FY 2022, 
the BOP requests a total of approximately $177 million in M&R base funding, including 
$39 million in energy saving projects.  As noted earlier, the FFC recommends that an 
M&R funding level be 2 to 4 percent of the replacement value of existing facilities.  This 
recommendation would equate to $675 million at 2 percent and up to $1.3 billion at 4 
percent.  This request for funding energy saving projects will allow the BOP to fund the 
highest priority repairs of aging facilities’ infrastructures.  For a more detailed description 
of this requested program increase, see page 25.  The BOP’s highest priority projects 
involve infrastructure, energy savings, and security and life safety needs to include fire 
alarm repair/replacement; water system renovation; roof repairs; fence repairs; 
generator/Switchgear/electrical repairs; and elevator and chiller repairs.  Priorities are 
constantly changing as emergencies arise and equipment and/or systems fail. 

M&R is an important component of institution security, as deteriorated facilities add to 
increased risk of escape, inability to lock down cells, and potential violence due to 
frustration over inadequate living conditions, such as leaking and collapsing roofs. 
Further, as the condition of these facilities worsen, it can result in off-line housing units, 
which reduces bed space and increases system-wide crowding.   
 
In addition, M&R base funds reduce further deterioration of prison buildings, 
infrastructure, and physical plants, and minimize repair costs in order to use the public’s 
investment of $33.7 billion in replacement costs in a practical and efficient way.  Delays 
in completing these repairs have increased the number and cost of unfunded projects as 
well as contributed to additional deterioration of BOP’s aging and failing infrastructure.  
Every year a project is not completed, the amount required for that project increases due 
to inflation and further deterioration.  Inflation varies from state to state and from year to 
year.  On average, for every year funding of a project is delayed, the cost increases at an 
average rate of 5 percent.  Even a modest rate of inflation can seriously erode purchasing 
power over time.  For example, at an inflation rate of 5 percent, $957,212 is needed in 
five years to match the purchasing power of $750,000 today.  At the end of 20 years, 
$1,989,973 will be needed to construct that same $750,000 project.  
 
The following chart shows the history of M&R funding levels and requests from FY 2006 
to the FY 2022 anticipated: 
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4. Performance Challenges 

The biggest challenge the BOP faces is managing and providing for the care of the 
federal inmate population while maintaining the appropriately safe and secure prisons 
required to ensure the safety of inmates, BOP staff, and surrounding communities.  The 
BOP is most concerned with reducing crowding in high security institutions, effectively 
managing federal inmates, and tending to deteriorating infrastructures.   

Prison facilities are subjected to much 
heavier than normal use since they are 
continuously used 24 hours a day, 365 days 
a year, in crowded conditions.  As a result, 
the rate of deterioration tends to be higher 
than other federal facilities, putting an 
additional strain on BOP’s M&R resources.  
The BOP seeks to address this challenge by 
reprioritizing projects on a regular basis to 
ensure that the most critical needs are met, 
but is often unable to address lower priority 
projects due to funding constraints.   

The BOP request for M&R Funding would 
provide for the essential rehabilitation, 
modernization and renovation of buildings 
and associated systems.  Failure to 
adequately maintain structures and utility 
systems erodes capital investment and 
multiplies the costs in future years for 
accomplishing the required repairs.  Most 
importantly, failure to maintain structures 
can cause direct and indirect security 
problems, such as escapes, inability to lock down cells, and violence due to frustration 

2006 2007 2008 2009 2010 2011 2012 2013 * 2014 2015 2016 2017 2018 2019 2020 2021 2022
Request

Series1 51,846 63,550 70,000 110,627 73,769 73,622 66,965 71,707 67,148 81,000 86,000 80,000 161,571 87,000 125,000 125,000 176,994

$0

$50,000

$100,000

$150,000

$200,000

$250,000

$300,000

$350,000
Modernization & Repair Funding  ($000)

* This amount includes $10 million in Supplemental Appropriation for Hurricane Sandy Relief (FY 
2013), for repairs at prisons affected by the storm. In FY 2018, $34 million in Hurricane Supplemental 
funds were provided for repairs at prisons affected by Hurricanes Harvey, Irma and Maria, and in FY 
2019, $28 million in Hurricane Supplemental funds were provided for repairs related to Hurricanes 
Florence and Michael and Typhoon Yutu (funds not reflected in above graph). 
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over inadequate living conditions (such as leaking and collapsing roofs). Currently, the 
BOP only allocates M&R funds for emergency, life safety, and its highest priority 
projects.  For over 10 years, the BOP has received less than 1 percent of the replacement 
value recommended by the Federal Facilities Council (2 to 4 percent).  Failure to 
maintain the BOP’s structures and utility systems inhibits BOP’s ability to maintain safe 
and humane institutions.  
 
About 30 percent of the BOP’s 122 institutions are over 50 years old, and 50 percent are 
over 30 years old.  The older an institution becomes, the greater the need for 
repairs/replacements of systems.  Some of the type of repairs that these older facilities 
could require include infrastructure systems pertaining to water, sewer, electrical, HVAC, 
fire alarms, fences, roofs, etc.  These older facilities present higher needs for repairs and 
renovations than newer facilities and consume a large proportion of the BOP’s M&R 
resources.  The BOP prioritizes its major M&R projects (typically those costing about 
$300,000 or more) so that the most critical are funded first in order to maintain safe and 
secure facilities.  Failure to adequately maintain structures and utility systems erodes 
capital investment and multiplies the costs in future years for accomplishing the required 
maintenance and repair.   
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II.   Summary of Program Changes  

 
 

Item Name 
 

Description 
 

Page 
  

Pos. 
 

FTE 
Dollars ($000) 

Energy Saving M&R Projects   Program Increase 0 0   39,000 25 
Total Program Changes  0 0 $39,000  
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III: Appropriations Language and Analysis of Appropriations Language 

 
Appropriations Language 
 
New language proposed for FY 2022 is italicized.  The FY 2021 language purposed for 
deletion is bracketed. 
 
 

Buildings and Facilities 
 

For planning, acquisition of sites, and construction of new facilities; purchase and 
acquisition of facilities and remodeling, and equipping of such facilities for penal and 
correctional use, including all necessary expenses incident thereto, by contract or force 
account; and constructing, remodeling, and equipping necessary buildings and facilities at 
existing penal and correctional institutions, including all necessary expenses incident 
thereto, by contract or force account, [$127,000,000]$178,994,000, to remain available 
until expended: Provided, That labor of United States prisoners may be used for work 
performed under this appropriation. 

 
(CANCELLATION) 

Of the unobligated balances available under this heading, $550,000,000 are 
hereby permanently cancelled: Provided, That no amounts may be cancelled from 
amounts that were designated by the Congress as an emergency requirement pursuant to 
a concurrent resolution on the budget or the Balanced Budget and Emergency Deficit 
Control Act of 1985, as amended. 
 
(Consolidated Appropriations Act, 2021.) 
 
Analysis of Appropriation Language 
The language includes a rescission of $550 million from the Buildings & Facilities 
balances. 
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IV. Program Activity Justification 
 
A. New Construction 

 
New Construction  Direct 

Pos. 
Estimate 

FTE 
Amount 

($000) 
2020 Enacted 17 7 183,000 
2021 Enacted 17 8 2,000 
2022 Current Services 17 17 2,000 
2022 Request 17 17 2,000 
2022 Rescision of New Construction 
Balances 0 0 -535,000 

Total Change 2021-2022 0 0 -$533,000 
 
No Information Technology for this program. 
 
1.  Program Description 
 
New Construction 
 
The BOP requests a total of $2,000,000 for the New Construction base program to 
support salaries and administrative costs of staff necessary to carry out the New 
Construction program objective. 
 
In addition, the budget proposes to cancel a total of $535 million in unobligated New 
Construction balances.  The proposal would cancel $505 million in construction funding 
reserved for the BOP’s planned Letcher County, KY facility. While the project was 
initially designed to reduce overcrowding, a 30 percent decline in the prison population 
since 2013 has resulted in system-wide reductions in crowding. Crowding at high 
security facilities in particular has dropped from 54 percent in 2013 to 20 percent. BOP 
accommodates population increases using a combination of contract confinement, facility 
purchase, and facility construction. Historically, the construction of a facility has been the 
least cost effective means of securing additional space. On average, construction of a new 
facility costs approximately $370 million , while the Letcher County facility is projected 
to cost $510 million, or 38% more. Letcher County’s unique topography has proven to be 
a complication for the project. As the proposed site is situated on the former site of a 
mountaintop coal mine, the unique challenges related to access, utilities, and 
environmental impact have contributed to increased costs and significant delays. 
 
Further, the budget proposes rescission of $30 million from the Federal Correctional 
Institution (FCI) Leavenworth minimum security work camp construction project.  This 
construction project is being built adjacent to an existing U.S. Penitentiary (USP) 
Leavenworth facility, which already includes a minimum security work camp.  As of 
March 25, 2021, the BOP has a system-wide minimum security surplus capacity of 52 
percent.  With the surplus of minimum-security space, it is more prudent from a financial 
perspective to change BOP’s New Construction plans, opting to not build a second camp 
but to maintain the existing one.  Current planning and scheduled work will continue for 
the FCI.  



13 

 
New Construction base resources fund land payments of the Federal Transfer Center in 
Oklahoma City and salaries and administrative costs of staff necessary to carry out the 
program objective. They also fund environmental requirements and geo-technical 
exploration, construction of inmate work program areas, expansion and conversion 
projects, i.e. additional special housing unit space, and any unforeseen preliminary 
project costs issues, which may arise and are not included in the individual project cost 
estimate. Further, when BOP has not identified a specific location, new construction base 
funds for site investigations are required for a project. 
 
As the final component on the law enforcement pipeline, the BOP has little control over 
the size of its population or the duration of inmates’ incarceration.  By law, the BOP must 
accept all inmates sentenced to confinement by the Federal courts.  In addition, in 
accordance with the D.C. Revitalization Act of 1997, the BOP must accept responsibility 
for the District of Columbia sentenced felon population.   
 
The BOP regularly reviews capacity requirements, considers the current and projected 
inmate population levels, current law enforcement initiatives, geographic origin of the 
confined population, and the age and condition of existing facilities.  The BOP strives to 
manage the existing large population and resulting crowding to ensure that federal 
inmates continue to serve their sentences in a safe and humane environment. The BOP 
continues to explore opportunities for increasing capacity through the activation of 
current facilities, utilization of contract facilities, expansion of existing facilities, 
acquisition and conversion of military and other properties to prison use, and the ongoing 
design and construction of new prisons, consistent with capacity planning and available 
funding. 
 
From a cost perspective, BOP considers the expansion of existing institutions to be a cost 
effective technique for increasing prison capacity, and the BOP has added housing units 
at facilities where program space and systems infrastructure can absorb further 
population increases.  However, where major program and support areas, such as food 
service and utilities, are at capacity, institutional expansion may be cost prohibitive and 
other alternatives are considered.   
 
GAO Report 08-634, Prison Construction, recommended that the BOP communicate in 
DOJ’s annual Congressional budget submission:  (1) the extent to which project costs 
may vary from initial estimates, and (2) changes that may impact the functionality of 
projects.   
 

(1) Actual Costs May Vary from Initial Estimates - The cost estimates appearing on 
the Status of Construction exhibit are preliminary and are updated periodically 
based on the following factors:  when full construction funds are anticipated to 
become available, geographic location, historical and projected cost escalation, 
and allowances for uncertainty as to actual sites to be developed.  Although cost 
escalation has been lower in recent years, preliminary cost estimates historically 
increase (approximately five percent or more) each year until full funding is 
provided for projects and construction contracts can be awarded. 
 

(2) Changes from the FY 2021 Congressional Budget - The FY 2022 Congressional 
Budget proposes a total rescission of $550 million in unobligated B&F balances, 
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including $535 million from New Construction balances.  The rescission will 
come from the cancellation of the USP Letcher County, KY construction project 
($505 million); a reduction to the FCI Leavenworth, KS prison construction 
project, specifically to eliminate the minimum security work camp ($30 million) 
and from the Modernization and Repair balances, a reduction of $15 million from 
balances reserved for Taft Correctional Institution repairs.  
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PERFORMANCE AND RESOURCES TABLE 

Decision Unit: New Construction 
RESOURCES 
 
 

Target 
 

Actual Projected Changes Requested (Total) 

 
FY 2020 FY 2020 FY 2021 

 Current Services 
Adjustments 

 and FY 2022 Program 
Changes 

FY 2022 Request 

Total Costs and FTE 
 

FTE $000 FTE $000 FTE $000 FTE $000 FTE $000 

56 308,000 39 308,000 49 127,000 10 51,994 59 178,994 

TYPE PERFORMANCE 
 FY 2020 FY 2020 FY 2021 

Current Services 
Adjustments and FY 2022 

Program 
 Changes  

FY 2022 Request 
 

Program 
Activity 

New Construction FTE 
14 

$000 
$183,000 

FTE 
7 

$000 
$183,000 

FTE 
8 

$000 
$2,000 

FTE 
9 

$000 
$0 

FTE 
17 

$000 
$2,000 

Performance 
Measure 

Number of Environmental 
 Impact Studies/Environmental 
Assessments completed 

1 0 1 0 1 

Performance 
Measure 

Number of major construction 
 awards 
 

0 0 1 0 1 

Performance  
Measure 

System-wide crowding level  
 12% -6% -8% -3% -11% 

OUTCOME Number of facilities completed  
0 0 0 0 0 

 
Data Definition:  The crowding levels are based on a mathematical ratio of the number of inmates divided by the rated capacity of the institutions at each of the specific security levels.  The percent of crowding represents the rate 
of crowding that is over rated capacity.  For example, if an institution had a number of inmates that equaled the rated capacity, this would represent 100% occupancy, which equals 0% crowding.  Any occupancy above 100% 
represents a percentage of crowding.  System-wide: represents all inmates in BOP facilities and all rated capacity, including secure and non-secure facilities, low, medium, and high security levels, as well as administrative 
maximum, detention, medical, holdover, and other special housing unit categories.  For new construction projects, a Notice to Proceed (NTP) is issued by the contracting officer, shortly after award of a design-build contract.  The 
NTP authorizes the contractor to begin work under the contract, initially the start of design.  Mission critical facilities are all existing BOP institutions. 
 
Data Collection and Storage: Data are gathered from several computer systems.  Each project is assigned a specific project code.   Each obligation and expenditure is entered into the Financial Management Information System 
(FMIS) by the specific project code.  Awards of design-build contracts for new construction projects are maintained and monitored through the BOP’s fund control system and DOJ’s FMIS.  Inmate data are collected on the BOP 
on-line system (SENTRY).  The BOP also utilizes a population forecast model to plan for future contracting and construction requirements to meet capacity needs. 
 
Data Validation and Verification: Within BOP headquarters, staff retrieve and verify data on a daily basis, analyze it, and formulate reports and projections.  Purchase requests for design-build contracts are approved by specific 
project management staff (based on dollar threshold limitations); commitments are entered into a computer based fund control system; and purchase requests are forwarded for procurement action.  Once the procurement office 
awards a contract/purchase order, the obligation is entered into the DOJ FMIS.  Each month, FMIS obligations are reconciled with the BOP’s fund control register by project, and forwarded to the Central Office Finance Branch, 
Business Office, to ensure accuracy and compliance.   The contracting officer issues the NTP, shortly after award of a design-build contract.  The award of a contract is based on completing the procurement of the contract and 
receipt of the necessary environmental or political requirements or clearances. Subject matter experts review and analyze population and capacity levels daily, both overall and by security level.  BOP institutions print a SENTRY 
report, which provides the count of inmates within every institution cell house.  The report further subdivides the cell houses into counting groups, based on the layout of the institution.  Using this report, institution staff conduct an 
official inmate count five times per day to confirm the inmate count within SENTRY.  The BOP Capacity Planning Committee (CPC), comprised of top BOP officials, meets quarterly to review, verify, and update population 

 

2.  Performance and Resource Tables 



16 
 

 
 

PERFORMANCE MEASURE TABLE 

Decision Unit: New Construction                 
Performance Report and                                        

Performance Plan Targets 
FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 

Actual Actual Actual Actual Target  Actual Target  Target  

Performance Measure 
Number of Environmental 
Impact 
Studies/Environmental 
Assessments completed. 0 0 5 0 1 0 1 1 

Performance Measure Number of major 
construction awards 0 0 0 0 0 0 1 1 

Performance Measure  System-wide Crowding in 
Federal Prisons 16% 13% 13% 12% 12% -6% -8% -11% 

OUTCOME Measure  Number of facilities 
completed 0 0 0 0 0 0 0 0 

projections and capacity needs for the BOP.  Offender data are collected regularly from the Administrative Office of the U.S. Courts by the BOP Office of Research and Evaluation in order to project population trends.  The CPC 
reconciles bed space needs and crowding trends to ensure that all available prison space is fully utilized, both in federal prisons and in contract care.  
 
Data Limitations: Due to the unpredictable environment in prisons and other external factors, there may be discrepancies between projected and actual numbers contained in the performance tables.  Most plans are developed based 
on historical data, and past experience to project for the future.  In addition, budget delays and shortfalls also affect performance results.   The time required for a project to go from NTP to “completion” depends on numerous 
factors, such as: the extent of site development or remediation activities required; climate of the project site (how many months of good construction weather); what time of year the NTP is issued; unusual weather; unforeseen site 
conditions; and quality of management by the contractor. 
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3.  Performance, Resources, and Strategies 
 

a.  Performance Plan and Report for Outcomes 
 

In FY 2020, the BOP anticipated completion of one Environmenal Assessment 
(EA)/Environmental Impact Study (EIS).  However, due to process delays, the 
EA/EIS could not be completed as planned.  For FY 2021, the BOP projects that 
one EA/EIS will be completed and one EA/EIS in FY 2022.  An EA is a concise 
public document that provides sufficient analysis for determining if a federal 
action has the potential to cause significant environmental effects. If the agency 
determines, based on the EA, that the action will not have significant 
environmental impacts, the agency will issue a Finding of No Significant Impact 
(FONSI). If the EA determines that the environmental impacts of a proposed 
federal action will be significant, an Environmental Impact Statement is prepared.  

 
The BOP had no major construction awards in FY 2020.  However, for FY 2021 
and FY 2022, the BOP anticipates the following construction awards for the FCI 
Leavenworth project:  In FY 2021, an award for Phase 1 Design Build Solicitation 
process, and in FY 2022, the construction award. 
 
In FY 2020, no facilities were completed.  For FY 2021 through FY 2022, there 
are no facility projects anticipated for completion. 
 
The population projections are based on data and information from a variety of 
sources including the Administrative Office of the U.S. Courts, the U.S. 
Sentencing Commission, other DOJ components, and the BOP's own information 
system (SENTRY).  Additional capacity projections rely on future enactment of 
funding for contract beds, acquisitions, new construction, and activations.  In 
FY 2020, the actual system-wide crowding was -6 percent.   
 
The inmate population has been on a steady decline due to the First Step Act 
(implemented in December 2018) and most recently, as a result of the COVID-19 
pandemic.  Thus, these factors have made a large impact on the BOP’s new 
projections for system-wide crowding.  The BOP’s projected system-wide inmate 
crowding are estimated at -8 percent for  FY 2021 and -11 percent in FY 2022.  

 
b.  Strategies to Accomplish Outcomes 

 
The BOP strives to acquire needed capacity through a multi-pronged approach of 
contracts with private providers of correctional services for male low security 
special populations, with state and local governments, expansions of existing 
facilities, and construction and acquisition of new prisons, as funding permits.  
BOP continues to contract out for male special population low and minimum 
security inmates.  A total of 26,359 inmates (17.3 percent) were housed in 
contract confinement as of March 25, 2021. 
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B.  Modernization and Repair  
 
Modernization and Repair  Direct. 

Pos. 
Estimate 

FTE 
Amount 

($000) 
2020 Enacted 42 32                125,000 
2021 Enacted 42 41 125,000 
2022 Current Services 42 42 137,994 
2022 Request 42 42 176,994 
2022 Rescission of Modernization and 
Repair Balances 0 0 -15,000 

Total Change 2021-2022 0          0 $36,994 
 
No Information Technology for this program. 
 
 1.  Program Description 
 
Modernization and Repair 
 
For FY 2022, the BOP requests a total of $176,994,000 for the Modernization and Repair 
(M&R) base program.  This program is intended to provide the base resources to 
undertake rehabilitation, modernization, and renovation of buildings, other structures, and 
associated systems. It is also intended to make necessary modifications to meet legal 
requirements and accommodate correctional programs; repair or replace utilities systems; 
and complete other infrastructure and repair projects at existing institutions in order to 
keep all systems and structures in a good state of repair.  Failure to adequately maintain 
structures and utility systems erodes capital investment and multiplies the costs in future 
years for accomplishing the required maintenance and repair.  Most important, failure to 
maintain structures can cause direct and/or indirect security problems.   
 
In addition, the budget proposes to cancel $15 million in unobligated M&R balances.  
The rescission amount would be taken from funding associated with the repairs at the 
Taft Correctional Institution (CI).  In FY 2019, BOP hired an outside contractor to 
conduct an in-depth facility assessment report for Taft CI.  This assessment was initiated 
in response to significant and unsafe ongoing structural damage to some of the buildings 
caused by major ground settlement.  The assessment included a structural evaluation and 
a review of all systems, including security, utilities, site infrastructure, accessibility, and 
mechanical, plumbing, and electrical systems.  The assessment identified two major 
issues resulting in the structural damage: ongoing subgrade soil settlement and major 
deficiencies in all buildings as a result of seismic activity.  The assessment concluded that 
the majority of the buildings, to include inmate housing units, program areas, staff offices 
and security areas, were unsafe to occupy, which led to shutdown of the facility with staff 
and inmates being removed.  In FY 2020, the BOP was provided $27 million for repairs 
at the Taft CI, through language in the Explanatory Statement accompanying the FY 
2020 appropriation that directed the  BOP to prioritize repairs that protect life and safety 
and to prioritize facilities assessed as having deficiencies of a geological and seismic 
nature.  The BOP is in the process of spending approximately $8 million towards pre-
design and design work for the repairs, and the remaining $19 million would be applied 
to the construction phase.  The total cost for the construction phase is estimated at $162.5 
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million.  The BOP would be in need of an additional $143.5 million for the completion of 
Taft.  Due to the extent of extensive structural issues at the site, the potential for future 
seismic activity, and the absence of sufficient funding, a rescission of $15 million is 
requested.  
 
Inmate work crews perform most maintenance and repair projects.  This provides 
instructional work for inmates and labor for the performed work.  Inmate work crews 
require staff supervision to direct the work being performed and to promote institutional 
security. 
 
Almost one-third of the BOP’s 122 institutions are over 50 years old, and 50 percent are 
over 30 years old.  Further, most have not undergone major renovations from the time 
they were constructed, or acquired and converted to prison use, by the BOP.  Each 
facility has numerous buildings on the compound, including inmate living quarters, many 
of which require extensive work to maintain an adequate state of repair to assure that they 
meet established standards.  Prison facilities have much heavier than normal use due to 
continuous use 24 hours a day, 365 days a year, in crowded conditions.  The size of the 
population at low, medium and high security prisons leads to the overutilization of the 
facilities, causing extensive wear and tear as well as premature deterioration.  This is 
especially true in many of the older facilities where the utility system infrastructures 
(water, sewer, electrical, and heating/air conditioning) were originally designed for a 
smaller inmate population. 
 
Institutions perform detailed annual inspections of all areas of their physical plants and 
provide a list of projects to their regional office for all items that are in need of remedial 
action.  The regional offices consolidate major project request lists from their facilities 
and forward the priority lists to the central office.  The central office prioritizes all the 
major M&R project requests (typically those over $300,000) submitted by the regions 
and allocates funds for as many projects as practical. Currently, the BOP has 904 ongoing 
major and minor M&R projects at various stages of completion.  Individual project costs 
range from a low of $10,000 to about $13 million.   
 
The BOP M&R projects are classified under five general categories for internal 
management purposes (Life Safety, General Improvements, Infrastructure Improvements, 
Hazardous Waste, and Energy Savings).  Within each of these categories are special  
projects to meet various regulations and codes requirements.  Life Safety projects are 
required to make corrective actions in order to comply with National Fire Code 
(NFPA 101) standards.  General Improvement projects modernize and/or improve 
equipment, entire rooms, such as kitchens, or buildings that require total rehabilitation of 
structures, including walls, floors and windows.  Infrastructure Improvement projects 
modernize or replace utilities, such as water pipes and electrical systems.  Hazardous 
Waste projects abate hazardous waste, such as asbestos, through removal, encapsulation, 
and other methods as necessary.  Energy Savings projects conserve energy by using more 
energy efficient equipment and systems.  Energy projects are also required to meet 
pertinent energy conservation laws and regulations. 
 
The five categories may also contain subcategories of projects (such as Accessibility, 
Environmental, and others) to meet specific needs.  For example, General Improvement 
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projects may each include smaller Accessibility projects to meet Architectural Barriers 
Act requirements.  Environmental projects are necessary for the BOP to be in compliance 
with environmental and safety regulations required by the Environmental Protection 
Agency (EPA) and the Office of Safety and Health Administration (OSHA). 
 
The M&R program has demonstrated substantial improvements through the project time 
limit policy and the two percent replacement value method of requesting funding.  These 
changes have helped the BOP complete more projects in a shorter period and stretch its 
repair dollars.  
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PERFORMANCE AND RESOURCE TABLE 

Decision Unit: Modernization and Repair of Existing Facilities 
RESOURCES 
 

Target Actual Projected Changes Requested (Total) 

  
FY 2020 

 
FY 2020 

 
FY 2021 

 

 Current Services 
 Adjustments and   
FY 2022 Program 

Changes 

 
FY 2022 Request 

Total Costs and FTE 
 

FTE $000 FTE $000 FTE $000 FTE $000 FTE $000 
56 308,000 39 308,000 49 127,000 10 51,994 59 178,994 

TYPE 
 

PERFORMANCE 
 

 
FY 2020 

 
FY 2020 

 
FY 2021 

 

Current Services 
Adjustments and 
FY 2022 Program 

Changes 

 
FY 2022 Request 

Program  
Activity 

Modernization and Repair 
of Existing Facilities 

FTE 
 

42 

$000 
 

125,000 

FTE 
 

32 

$000 
 

$125,0000 

FTE 
  

       41 

$000 
 

$125,000 

FTE 
 

1 

$000 
 

51,994 

FTE 
 

42 

$000 
 

176,994 
Workload  
Measure 

Total projects completed 
and closed  
 

 
400 

 
414 

 
300 

 
0 

 
300 

Workload 
Measure 

Total projects active at 
year end 

 
788 

 
716 

 
858 

 
51 

 
890 

Performance  
Measure 

Number of facilities over 
30 years old 
 

 
61 61 

 
62 

 
0 

 
65 

Performance  
Measure 

Number of facilities over 
50 years old 
 

 
36 36 

 
36 

 
0 

 

 
37 

Outcome Dollar value of fines for 
violations 

 
0 0 

 
0 

 
0 

 
0 

 
Data Definition:. The total M&R projects active and those completed and closed are obtained from BOP’s database in Microsoft Access that is used to establish and monitor B&F projects.  Projects are considered active as 
soon as they are established in the database.  Projects are considered completed and closed once they are officially closed in FMIS at which time the project is closed in BOP’s database.  The age of BOP facilities is 
calculated from a database developed to identify the year each institution was constructed.  The three-year time limit policy for Modernization and Repair (M&R) projects means that institutions are allowed three years to 
complete scheduled projects or the project is canceled and the funds are committed to other high priority M&R projects.  To ensure that electronic equipment utilized for life safety sustains trouble-free operation, the BOP 
schedules life cycle equipment replacement based on a ten-year cycle.  The critical equipment is radio systems and PBX (Public Branch Exchange) systems.  Mission critical facilities are all existing BOP institutions. 
 
Data Validation and Verification: Within BOP headquarters, staff retrieve and verify data on a daily basis, analyze it, and formulate reports and projections.  Subject matter experts review and analyze population and 
capacity levels daily, both overall and by security level.  Purchase requests are approved by specific project management staff (based on dollar threshold limitations); commitments are entered into a computer based fund 
control system; and purchase requests are forwarded for procurement action.  Once the procurement office awards a contract/purchase order, the obligation is entered into the DOJ FMIS.  Each month, FMIS obligations are 
reconciled with the BOP’s fund control register by project, and forwarded to the Central Office Finance Branch, Business Office, to ensure accuracy and compliance.  M&R data is maintained in the Microsoft Access 
database and is verified periodically against FMIS which also tracks the financial status of projects.  On an annual basis, the BOP’s Central Office Facilities Branch documents which electronic equipment, utilized for life 
safety, will be at the end of the ten year life cycle.  This is accomplished through review and evaluation of the systems by field staff, the contractor, and close monitoring of the TMS program.  Each institution enters their 
data into the TMS program and the information on the critical equipment is reviewed and verified by their respective Regional Office for accurate dates and equipment condition.. Data are gathered from several computer 
systems.  Each project is assigned a specific project code.   Each obligation and expenditure is entered into FMIS by the specific project code.  M&R projects are closely monitored to ensure completion and closure prior to 

 

2.  Performance and Resource Tables 
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the 3-year time limit.  At the start of every fiscal year, the BOP’s Central Office identifies the M&R projects that will reach the 3-year time limit by the end of that fiscal year.  The BOP relies on an in-house house data base 
in Microsoft Access and DOJ’s FMIS to effectively track and manage M&R projects (dates and costs).  The BOP uses the Total Maintenance System (TMS) program to determine nationally which radio, PBX System and 
equipment qualify for replacement annually, based on age and performance. 
  
Data Limitations: Due to the unpredictable environment in prisons and other external factors, there may be discrepancies between projected and actual numbers contained in the performance tables.  Most plans are all 
required equipment replacements based on the ten-year life cycle developed based on historical data, and past experience to project for the future.  In addition, budget delays and shortfalls also affect performance results.  
For example, due to budget shortfalls in the M&R program projects could not be completed due to limited funds, and some replacements had to be delayed to the following year.   
 

 
 

 
PERFORMANCE MEASURE TABLE 

Decision Unit: Modernization & Repair                 

Performance Report and Performance Plan Targets 
FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 

Actual Actual Actual Actual Target  Actual  Target  Target  
Workload 
Measure M&R projects: Completed/Active 553/566 503/492 393/723 434/725 400/788 414/716 300/858 300/890 

Performance 
Measure 

Number of facilities over 30 years 
old 53 53 55 55 61 61 62 65 

Performance 
Measure 

Number of facilities over 50 years 
old 36 36 36 36 

          
36           36 

          
36           

          
37           
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3.   Performance, Resources, and Strategies 
 

a.  Performance Plan and Report for Outcomes 
 

As illustrated in the preceding Performance and Resources Table, the outcome 
measure for this decision unit includes: Dollar value of fines for violations.   
 
The BOP funds M&R projects within its available resource level.  In FY 2020, the 
BOP completed and closed 414 M&R projects, leaving 716 active at year end, 
and for FY 2021, the BOP anticipates completing 300 M&R projects, leaving 858 
active at year end.  For FY 2022, the BOP anticipates completing 300 M&R 
projects, leaving 890 active at year end.  Institutions perform detailed annual 
inspections of all areas of their physical plants and provide a list of projects to 
their regional office for all items which are in need of remedial action.  These 
items subsequently are placed on a priority list for funding.   

 
b.  Strategies to Accomplish Outcomes 

 
The M&R program has demonstrated substantial improvements using the project 
time limit policy.  However, the program continues to struggle with low funding 
levels and trying to keep with the replacement value method every year, through 
budget requests.   
 
The replacement value method of requesting funding was first implemented in FY 
2000.  It allowed the BOP to adopt a project management approach to the M&R 
program, since it should ensure a reliable funding stream and stable work force.  
This method is based on recommendations of the Federal Facilities Council 
(FFC), which recommends that facilities maintenance programs should be funded 
at 2 to 4 percent of their replacement value.  The BOP calculates the M&R 
replacement value by multiplying the institutions’ capacity with the current 
construction cost per bed, minus 10 percent for land costs, since the facility would 
be rebuilt on the existing property.  This cost to rebuild would then be multiplied 
by 2 to 4 percent. 
 
Using a replacement value method of funding, instead of the previous line item 
method, allows the BOP to plan projects well in advance, and 
preliminary/preparation work can be performed prior to the scheduled start of the 
projects.  Previously, preliminary work could not always be performed since this 
required considerable expense, and there was no assurance projects would be 
funded.  In addition, staff and jobs are scheduled to meet the unique requirements 
of each institution and project (i.e. shifting inmates between housing units at a 
given institution).  The level of planning provided by this funding method enables 
management to obligate funds and start projects on schedule, which was not 
previously the case.  Under the prior method, projects were funded up-front as 
line items and staff and funding were dedicated to specific projects, which could 
not be started until preliminary/preparation work was completed. 
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The replacement value method of funding has shortened the time required to 
complete large M&R projects, through concurrent management of projects in 
phases, based on projected availability of funds.  Under this method, managers 
can plan projects in smaller stages over a longer period of time and can schedule 
work to allow for regional and seasonal weather conditions, as well as the unique 
needs of the facilities and availability of local contractors.  Prior to this method, it 
could take the BOP four to five years to complete large M&R projects. With the 
replacement value method, the time to complete these projects can be reduced by 
two to three years.   
 
In addition, in 1998, the BOP implemented a three-year time limit policy for 
M&R projects to ensure that institutions complete scheduled projects in a timely 
manner or the projects will be cancelled.  When a project is cancelled, the funding 
is applied to the next highest priority project.  All projects are monitored to 
inform local, regional, and central office management of projects that may not 
meet the time limit.  The number of M&R projects cancelled per fiscal year 
decreased from 65 in FY 2002 to 9 in FY 2020.  Further, the BOP continues to 
meet the goal of obtaining zero dollar value of fines for violations. 
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V.  Program Increases by Item 
 
Item Name:  Energy Saving Modernization and Repair Projects 
 
Budget Decision Unit:    Modernization and Repair 
 
Organizational Program:  Modernization and Repair 
 
Program Increase:            Dollars 

   Pos. Agt/Atty     FTE         ($000) 
Energy Saving Projects                           0      0   0      39,000 
   
TOTAL       0       0   0    $39,000  
            
Description of Item 
For FY 2022, BOP requests an increase of $39,000,000 in the M&R base program to fund 
energy saving projects.  With this funding, the BOP can plan and prioritize replacement of aged 
equipment with energy efficient models, thus resulting in reduced energy costs and consumption, 
as well as becoming more environmentally friendly and reliable.  Moreover, instead of 
continuously reacting to emergency repairs, the BOP would be better able to assess and plan 
larger infrastructure repairs and replacement projects to achieve cost savings and continued 
energy savings.  
 
Justification 
The BOP’s M&R funding has primarily been allocated to emergency and life safety projects, and 
a minimal amount has been available for other priority projects requiring substantial investment, 
including green energy projects.  This has led to a backlog of unfunded M&R priority projects of 
approximately $1.4 billion as March 2021.  This list of projects will continue to grow every year 
in which the BOP does not receive additional M&R resources.  About 50% of projects on this list 
are considered energy efficient projects.  An increase in M&R funds would allow the BOP to 
prioritize energy saving projects, while reducing the backlogged list.   
 
With the requested M&R funding, the BOP will be able to replace obsolete equipment with new 
energy efficient models, resulting in reduced energy costs, increased reliability, and reduced 
climate pollution, which could ensure that federal infrastructure investments are operating more 
efficiently.  The BOP proposes to fund the following energy saving projects with the requested 
program increase; this table shows projects in priority order.  These projects total $39.4 million, 
and the BOP would utilize $0.4 million in base M&R funds to fully support the projects 
requested in this enhancement. 
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Institution Title Energy Savings Estimated Cost 
in Millions 

FCI Schuykill Replace Hot Water 
Loop 

Estimated losses of 20,000 gallons per day of 
treated heating water are leaking.  In addition to 
the 7.3 million gallons of water lost per year, tens 
of thousands of dollars’ worth of chemicals and 
extreme wear and tear on the boiler internals will 
be addressed.  This project saves water, energy 
and chemicals. 

$8.5  

FCI Edgefield Replace HVAC 
Loop PH II 

The existing loop is suffering from frequent 
unscheduled failures in the piping system, 
causing large spikes in water usage.  
Replacement of the system will significantly 
reduce the amount of water lost in the leaks and 
reduce the amount of energy needed to maintain 
the system set points. 

$8.0 

FCC Florence Replace ADX 
Boilers, Located at 
the FPC 

Boiler design and burner control technology have 
advanced far beyond what is currently in 
operation at the ADX Florence site.  
Replacement of the boilers and fuel delivery 
equipment will easily surpass a 5% savings in 
fuel usage; the cold climate and duration of 
heating season will equate to large savings. 

$3.2 

FCC Coleman Replace 
Chillers/Ancillary 
Pumps 

The balance of the chillers at FCC Coleman were 
replaced utilizing an Energy Savings 
Performance Contract, and replacement with a 
modular system will allow these units to match 
the efficiency already being achieved at this site 
by these types of chillers.  This project is directly 
connected to the Cooling Tower Replacement 
listed below. 

$3.5 

FDC Houston Replace Water 
Chillers/Cooling 
Tower 

The existing centrifugal chillers will be replaced 
with modular chillers, utilizing operational turn 
down and an advanced control system to 
maximize efficiency.  Additionally, the BOP is 
researching units that allow preheating of the 
incoming domestic hot water, making both 
systems exponentially more efficient.  The 
existing cooling tower will be rebuilt, reducing 
the amount of water losses while rejecting the 
heat. 

$2.8 

FCI 
Williamsburg 

Upgrade Energy 
Management 
System 

The existing system is outdated and is inoperable 
in various places.  The guaranteed energy and 
monetary savings of 3% will be far exceeded. 

$2.0 

FCC Yazoo 
City 

Renovate Building 
Automation 

A new building automation system is 
conservatively estimated to provide a savings of 
3%. This, coupled with retro-commissioning and 
balancing of the existing systems, dependent 
upon this system, will create savings that are 
expected to come back even higher. 

$2.0 
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Impact on Performance 
This request to increase the M&R base program supports safe operations and preserves the 
infrastructure of existing BOP prisons while accomplishing the necessary repairs to achieve 
energy efficient goals.  If no new funding is provided for this increase, it will hinder the BOP 
from attaining possible cost savings that would result from reducing wasteful energy.  Further, if 
the funding is not provided, the proposed energy saving projects will be returned to the backlog 
list of unfunded M&R priorities, which already totals over $1 billion.  As facilities age and this 
backlog increases, it will be increasingly difficult for the BOP to ensure the safe and humane 
confinement of its inmate population as well as the safety of its officers.  Finally, the funding 

FPC Bryan Building 
Automation 
System 

A new building automation system is 
conservatively estimated to provide a savings of 
3%. This, coupled with retro-commissioning and 
balancing of the existing systems, dependent 
upon this system, will create savings that are 
expected to come back even higher. 

$2.0 

USP Pollock Replace Cooling 
Tower FCI 

Located in one of the harshest environments for a 
cooling tower, the existing system wastes water 
due to inefficiencies and forces the chiller to 
work under a more strenuous load.  Replacement 
of the cooling tower provides for both water and 
energy savings. 

$1.5 

FDC Houston Replace Domestic 
Water 
Heaters/Boilers 

Existing domestic water heaters are 
approximately 70% efficient.  The current system 
will be replaced with units that are approximately 
95% efficient, producing a 25% increase in 
efficiency. 

$1.2 

USP Thomson Replace Housing 
Units A-C Chillers 

New modular air cooled chillers with higher 
Seasonal Energy Efficiency Ratio (SEER) rated 
condenser coils and free cooling options will 
significantly increase efficiency.  Additionally, 
the modular configuration allows for operational 
turn down, furthering the savings. 

$1.2 

FCC Coleman Cooling Tower 
Replacement 

The existing system wastes water due to 
inefficiencies and forces the chiller to work 
under a more strenuous load.  Replacement of the 
cooling tower provides for both water and energy 
savings.  This project completes a total 
replacement of all the cooling towers at FCC 
Coleman. 

$1.5 

MDC 
Brooklyn 

A/E Building 
Automation 
System Brooklyn 

The current system suffered catastrophic failure 
and requires replacement of a new updated 
system.  The system alone will provide 3% 
energy and monetary savings, but more 
importantly, it will allow the entire HVAC 
system to operate more efficiently, with less 
wear and tear on the system and increasing the 
life expectancy of the equipment. 

$2.0 

  Total Estimated Cost $39.4 
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supports the Administration’s goal to tackle the climate crisis at home by prioritizing energy 
efficiency in the rehabilitation of Federal buildings and facilities. 
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Funding 
 

 
 

FY 2020 Enacted  FY 2021 Enacted FY 2022 Current Services 
Pos FTE $(000) Pos FTE $(000) Pos FTE $(000) 

0 0 $0 0 0 $0 0 0 $0 
 
 
 

 
The request includes contracted services to complete the replacement and upgrade of boilers, 
HVAC, cooling, heating, and building automation systems.  Supplies and material will be 
required in preparation for repairs.  Equipment rental may be required to remove the outdated 
equipment or to have backup equipment in place during the work.  Equipment rental may be 
required for installation as well.  Some travel may be needed, periodically, through the life of the 
contract to review project status as well as site visits performed prior to mobilization.   
 
 
 
 

 

Pos FTE Personnel 
($000) 

Non-
Personnel 

($000) 

Total 
($000) 

FY 2021 Net 
Annualization 

(change  
from 2020) 

($000) 

FY 2022 Net 
Annualization 

(change  
from 2021) 

($000) 
Current 
Services 0 0 $0 $0 $0 $0 $0 
Increases  0 0 $0 $39,000 $39,000 0 0 
Grand Total 0 0 $0 $39,000 $39,000 $0 0 

 

  

Non-Personnel Item Unit Quantity 
FY 2022 
Request 
($000) 

FY 2023 Net 
Annualization  

(change from 2022) 
($000) 

FY 2024 Net 
Annualization 

(change  
from 2023) 

($000) 
Project Costs 1 1 $39,000 $0 $0 
Total Non-Personnel 1 1 $39,000 $0 $0 

Non-Personnel Increase Cost Summary 

Total Request for this Item 
 

Base Funding 
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VI. Program Offsets by Item

Item Name:  Rescission of Unobligated Buildings and Facilities (B&F) Balances 

Budget Decision Unit:   New Construction and Modernization and Repair 

Organizational Program: New Construction and Modernization and Repair 

  Dollars 
Program Reduction: Pos. Agt./Atty. FTE    ($000) 

  0        0   0 -$550,000 

Description of Item 
The budget proposes to rescind a total of $550,000,000 in unobligated B&F balances.  This is a 
three part rescission, as $505 million will be rescinded from the U.S. Penitentiary (USP) Letcher 
County, KY construction project balances; $30 million will be rescinded from the Federal 
Correctional Institution (FCI) Leavenworth, KS minimum security construction project balances; 
and $15 million will be rescinded from the Taft Correctional Institution (CI), CA facility repair 
costs.  The rescission to the Letcher County construction project will result in cancellation of the 
project.  The partial rescission of the Leavenworth construction project would eliminate the 256 
bed minimum security work camp planned for the project.  Further, the proposed rescissions 
would require the BOP to cease additional obligaions on both the Taft repair project and the 
Leavenworth Minimum security camp. 

Justification 
Rescission in the amount of $505 million from the Letcher County construction project is 
requested.  Over the past few years, the inmate population has decreased significantly, such that 
today the BOP’s crowding and staffing levels are more manageable.  Further, the BOP activated 
USP Thomson in FY 2018, and this USP is fully capable of providing additional capacity to 
further reduce high security inmate crowding without the need for this new construction project.  
In addition, as the proposed site is situated on the former site of a mountaintop coal mine, the 
unique challenges related to access, utilities, and environmental impact have contributed to 
increased costs and significant delays. 

A rescission of $30 million is requested for the FCI Leavenworth minimum security work camp 
project.  This construction project is being built adjacent to an existing USP Leavenworth 
facility, which already includes a minimum security work camp.  As of March 25, 2021, the BOP 
has a system-wide minimum security surplus capacity of 52 percent.  With the surplus of 
minimum-security space, it is more prudent from a financial perspective to change BOP’s New 
Construction plans, opting to not build a second camp but to maintain the existing one.  Current 
planning and scheduled work will continue for the FCI.  

Finally, a rescission of $15 million is requested for the Taft CI repairs project.  In FY 2019, BOP 
hired an outside contractor to conduct an in-depth facility assessment report for Taft CI.  This 
assessment was initiated in response to significant and unsafe ongoing structural damage to some 
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of the buildings caused by major ground settlement.  The assessment included a structural 
evaluation and a review of all systems, including security, utilities, site infrastructure, 
accessibility, and mechanical, plumbing, and electrical systems.  The assessment identified two 
major issues resulting in the structural damage: ongoing subgrade soil settlement and major 
deficiencies in all buildings as a result of seismic activity.  The assessment concluded that the 
majority of the buildings, to include inmate housing units, program areas, staff offices and 
security areas, were unsafe to occupy, which led to shutdown of the facility with staff and 
inmates being removed.  In FY 2020, the BOP was provided $27 million for repairs at the Taft 
CI, through language in the Explanatory Statement accompanying the FY 2020 appropriation 
that directed the  BOP to prioritize repairs that protect life and safety and to prioritize facilities 
assessed as having deficiencies of a geological and seismic nature.  The BOP is in the process of 
spending approximately $8 million towards pre-design and design work for the repairs, and the 
remaining $19 million would be applied to the construction phase.  The total cost for the 
construction phase is estimated at $162.5 million.  The BOP would be in need of an additional 
$143.5 million for the completion of Taft.  Due to the extent of extensive structural issues at the 
site, the potential for future seismic activity, and the substantial resources required to complete 
the project, a rescission of $15 million is requested. 

Impact on Performance 
Rather than investing in new construction, or in repairs for a facility with extensive repair 
needsand resource demands, the BOP plans to leverage existing capacity within the BOP’s 
facilities. 
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Funding 
 

 
 

FY 2020 Enacted  FY 2021 Enacted FY 2022 Current Services 
Pos FTE $(000) Pos FTE $(000) Pos FTE $(000) 

6 3 $894,921 6 6 $892,956 6 6 $886,587 
 
Resources represent the unobligated balance for the USP Letcher, FCI Leavenworth, and Taft CI 
projects at the time of enactment.  
 
 

 
 
 
 

 

Pos FTE Personnel 
($000) 

Non-
Personnel 

($000) 

Total 
($000) 

FY 2021 Net 
Annualization 

(change  
from 2020) 

($000) 

FY 2022 Net 
Annualization 

(change  
from 2021) 

($000) 
Current 
Services 6 6 $0 $886,587 $886,587 $0 $0 
Offset  0 0 $0 -$550,000 -$550,000 0 0 
Grand Total 6 6 $0 $336,587 $336,587 $0 0 

 
 
 
 
 
 
 
 
 
 
 

Non-Personnel Item Unit Quantity 
FY 2022 
Request 
($000) 

FY 2023 Net 
Annualization  

(change from 2022) 
($000) 

FY 2024 Net 
Annualization 

(change  
from 2023) 

($000) 
Project Costs 1 1 -$550,000 $0 $0 
Total Non-Personnel 1 1 -$550,000 $0 $0 

Non-Personnel Offset Cost Summary 

Total Request for this Item 
 

Base Funding 
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