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Chainnan Hamilton, Chainnan Scowcroft, and members ofthe Commission, 

I am Michael F. Hertz, and I am a Deputy Assistant Attorney General ofthe 

Department ofJustice, Civil Division. I am pleased to speak with you today 

regarding the status of litigation concerning the Department ofEnergy's 

obligations under the Nuclear Waste Policy Act ("NWP A") of 1982. 

Let me note at the outset that much of the litigation about which you have 

asked the Department of Justice to discuss is still pending in the Federal courts. As 

a result, the Department's pending matter policy applies to any discussion of those 

cases. Pursuant to that policy, I will be happy to speak to matters that are in the 

public record. 

Background 

In 1983, pursuant to the NWPA, the Department ofEnergy ("DOE") 

entered into 76 standard contracts with entities, mostly commercial utilities, that 

were producing nuclear power. Through the standard contracts, DOE agreed that 

by January 31, 1998, it would begin accepting spent nuclear fuel and high-level 

radioactive waste (collectively, "SNF") created by the utilities. In return, the 



utilities agreed to make quarterly payments, beginning in 1983, into the Nuclear 

Waste Fund ("NWF") created by the statute. To date, although utilities continue to 

pay fees, DOE has not yet commenced accepting SNF. The commencement date 

for SNF acceptance is currently unknown; however, DOE has repeatedly reiterated 

its continued commitment to meeting its obligations for accepting and disposing of 

SNF. 

Status Of Court Of Federal Claims Litigation 

Utility companies have filed 74 cases in the United States Court of Federal 

Claims, alleging that DOE's delay in beginning SNF acceptance constituted a 

partial breach of contract. The Court ofAppeals for the Federal Circuit, in Maine 

Yankee Atomic Power Co. v. United States, 225 F.3d 1336, 1343 (Fed. Cir. 2000), 

ruled that the delay constituted such a breach. 

The Federal Circuit has held that, because the utilities are continuing to 

perform their obligations under the standard contracts by paying money to the 

NWF with the expectation of future performance, all claims for breach of the 

standard contracts are "partial" rather than "total" and damages are only available 

through the date of the complaints that have been filed. Indiana Michigan Power 

Co. v. United States, 422 F.3d 1369 (Fed. Cir. 2005). To comply with the 
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· applicable statute of limitations, utilities must file new cases with the trial court at 

least every six years to recover any costs incurred as the result of DOE's delay. 

In 2008, the Federal Circuit ruled that DOE was obligated to accept SNF at 

the rates set forth in a document DOE issued in 1987, prior to the passage of the 

1987 amendments to the NWPA, and directed the trial court to apply these rates in 

determining damages. Yankee Atomic Electric Co. v. United States, 536 F.3d 1268 

(Fed. Cir. 2008); Pacific Gas & Electric Co. v. United States, 536 F.3d 1282 (Fed. 

Cir. 2008); Sacramento Municipal Utility District v. United States, Nos. 2007

5052, -5097, 2008 WL 3539880 (Fed. Cir. Aug. 7,2008). The rates set forth in 

this document are higher than the rates that the Government sought to have the trial 

court apply in determining damages and that are the basis for the settlements 

entered to date. Absent future settlements, we will continue to litigate these claims 

until the point at which, after performance begins, DOE accepts the same amount 

of SNF that it was obligated to accept beginning in 1998 at the acceptance rates 

determined by the Federal Circuit. 

The utilities' damages claims largely consist of the costs incurred to store 

SNF that they allege DOE would have accepted from them absent the breach -

specifically, storage costs that utilities allege they would not have expended had 

DOE begun timely performance under the standard contracts at the rate determined 
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by the Federal Circuit. The costs inclu4e the capital costs to construct dry storage 

facilities or additional wet storage racks, costs to purchase and load casks and 

canisters and costs of utility personnel necessary to design, license and maintain 

these storage facilities. We have challenged the utilities' claims for these types of 

costs to the extent that we believe that the utility would have incurred the costs 

claimed even if DOE had timely performed its contract obligations. 

There are certain categories of alleged damages that numerous utilities have 

sought that we continue to challenge before the trial and appellate courts. For 

example, several utilities have alleged damages arising from the alleged 

"diminution-in-value" of their plants as the result of DOE's delay, claiming that 

they realized these damages when they sold their plants to other utilities as part of 

the sale. Other utilities have claimed as damages investments made in Private Fuel 

Storage, LLC or a portion of the generic fees charged by the Nuclear Regulatory 

Commission for the regulatory oversight of the plants. Although most trial court 

decisions have rejected these claims, a few have allowed recovery of such costs. 

In addition, although we have challenged claims to recover the costs incurred to 

implement actions mandated by state legislatures as a condition of constructing 

additional SNF storage, two trial court decisions have permitted recovery of such 

costs. Finally, most of the utilities claim interest on their costs, which they have 
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described as "cost of capital" or "cost of debt" claims, and the trial court has 

largely rejected these interest claims. Because both the Government and the 

utilities are pursuing appeals to the Federal Circuit on these issues, we expect to 

receive appellate guidance on the recoverability of these costs in the near future. 

Of the 74 lawsuits filed, 49 cases remain pending either in the Court of 

Federal Claims or the Federal Circuit, 12 have been settled, seven were voluntarily 

withdrawn, and six have been litigated through final unappealable judgment. Of 

the 49 pending cases, the trial court has entered judgment in 22 cases, all of which 

are pending on appeal. Eight of the 74 cases represent "second-round" claims -

that is, claims by plaintiffs who had already filed a lawsuit seeking damages 

incurred prior to the date that they filed their complaints, but who seek recovery for 

additional expenditures incurred after the period covered by their first cases. To 

date, the plaintiffs' claims total $6.4 billion, although we have not been provided 

with dollar figures in six cases. 

The Government's liability for judgments that have already been entered 

(most ofwhich are not final because of appeals or remands) and settlements 

currently stands at approximately $2.2 billion. This amount covers approximately 

65 percent of the claim-years of liability (that is, the total number of individual 

years in which individual contract-holders could seek damages for DOE's failure 
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to accept SNF) that accrued between January 31,1998, and the end of 2009. In 

total, the Government has paid approximately $956 million pursuant to settlements 

and two trial court judgments that were not appealed. In addition to the 

approximately 35 percent of the claim-years through 2009 that are not already the 

subject of settlements or judgments, additional Government liability will accrue for 

as long as DOE is delayed in commencing SNF acceptance at contractually 

required rates. 

The following chart depicts the progression of SNF cases through trial and to 

appeal: 

Status January 2011 
Voluntarily withdrawn 7 
Settled 12 
Final unappealable judgments 6 
Final judgments on appeal 22 
Pending before the trial court 27 
Total 74 

The Department of Justice has conducted 27 SNF trials through the end of 

2010. Barring settlements, we currently estimate that we will conduct an 

additional 12 trials before the end of2012. Because the plaintiffs are suing for 

partial breach, we also anticipate that, absent settlement, the number of pending 

cases will increase as additional utilities file second-round claims. 
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Settlements 

While asserting legitimate defenses to plaintiffs' claims in litigation, we also 

have made concerted efforts to settle claims. The settlements entered to date 

resolving claims in 12 of the cases involve seven companies: Exelon Generation, 

LLC; South Carolina Electric & Gas Company; Omaha Public Power District; 

Duke Power Company; Florida Power & Light Company; PSEG Nuclear LLC; and 

Dominion Energy Kewaunee, Inc. These settlements provide for the periodic 

submission of claims to the contracting officer for costs incurred since the date of 

the last submission. The Government will continue paying the utilities' claims 

pursuant to these existing settlements until, after performance begins, DOE accepts 

the same amount of SNF that it was obligated to accept beginning in 1998 at the 

rates set forth in the settlement agreement. 

We have also conducted discussions with the utilities as a group to explore 

the possibility of reaching a standard settlement with a larger segment of the 

utilities whose claims are currently pending. Because many of the major recurring 

issues have been resolved as the cases have worked their way through trial and the 

appellate process, the ultimate success of many types of claims is now more 

predictable to both the Government and the utilities. We have proposed to the 

utilities that we enter into settlements that pay them for their legitimate claims to 
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date and provide for an administrative process to resolve their claims for costs 

incurred through December 31, 2013, by which time the Administration will have 

the Commission's recommendations. Because the claims of a substantial number 

of the utilities are not substantially affected by issues that require resolution at the 

appellate level, it may be possible to implement an administrative claims process 

with these utilities that is less expensive and more efficient than litigation and that 

achieves largely the same results. 

Payment Of Judgments And Settlements 

To date, all payments to the utilities have come from the Judgment Fund, 

which is a permanent, indefinite appropriation for the payment ofjudgments 

against the United States. 31 U.S.C. §1304. In Alabama Power Co. v. United 

States Department ofEnergy, 307 F.3d 1300 (11 th Cir. 2002), the Court of 

Appeals for the Eleventh Circuit ruled that the Government could not use the NWF 

to pay for any of the damages that the utilities incur as a result of DOE's delay 

because on-site storage is not one of the uses of the NWF authorized by the 

NWPA. DOE has not otherwise been required to reimburse the Judgment Fund for 

judgments paid. The only other available funding source that has been identified 

to date is the Judgment Fund. Although Congress provided in the NWPA that 

utilities and their ratepayers would be responsible for paying for the storage of 
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SNF, at least currently a substantial portion of those storage costs are being paid by 

the taxpayers, through the Judgment Fund. 

Litigation Costs 

The costs to the Government to litigate these cases are significant. Through 

the end of2010, the Department of Justice has expended approximately $112 

million in expert funds and $56 million in litigation support costs in defense of 

these suits. These expenditures, as well as the resources for attorney time, have 

been paid from regular Department ofJustice appropriations. In addition, DOE 

has expended many personnel hours to support this effort. Absent settlement, 

these litigation costs will continue to be incurred into the foreseeable future, just 

as, until DOE begins SNF acceptance (or other suitable arrangement is made with 

the industry), the Government's underlying liability will continue to accrue until 

after DOE's performance catches up with its performance obligations from 1998. 

Continuing Liability 

In 2010, DOE estimated the potential liability for the delays in performing its 

obligations to be $16.2 billion, extrapolating from the settlement payments to date 

and assuming performance begins in 2020. This is an increase from DOE's 2009 

estimate, when it believed the potential liability to be $13.1 billion. The settlement 

payments upon which the current estimate is based assume a lower rate of SNF 
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acceptance than the Federal Circuit has determined to be the measure of the 

Government's obligation beginning in 1998 and do not encompass costs that may 

be unique to the utilities with which the Government has not settled. Conversely, 

the current estimate may not fully account for the Government's potential defenses 

or the possibility that plaintiffs will not be able to prove the full extent of their 

claims. 

The Government's liability for breach of contract damages will likely 

continue until DOE begins acceptance of spent fuel in accordance with the 

provisions of the Standard Contract and for some significant period thereafter. 

DOE's future performance will be shaped by the recommendations of the 

Commission. Any recommendations of the Commission, such as regional interim 

storage, that allow DOE to begin dealing with its SNF acceptance and disposal 

obligations and accept SNF at a faster rate than the acceptance rate that the Federal 

Circuit has identified may assist in limiting or reducing the Government's liability. 

Pursuit of these recommendations may require the expenditure of additional 

project funds, expenditures that DOE or others appearing before the Commission 

may be able to estimate. 

In developing its recommendations, the Commission must take into account 

the existing obligations of the Government. Because the NWPA required DOE to 
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enter into contracts with the owners and generators of SNF, rather than merely 


create a statutory program, changes in the program, even if directed by a statutory 


change, can potentially cause further breaches of contract, which then can create 


additional monetary liability. For example, if the Commission were to recommend 


that the NWP A be amended to provide authority for the Government to take title at 


decommissioned nuclear plants, but did not include authority to take title to the 


land upon which the storage site is located, the Government arguably could be 


subject to takings claims from the utilities ifDOE could not immediately remove 


the SNF to which it took title from a particular site. The Commission should be 


mindful that any recommendations that alter the existing bargain between the 


parties could dramatically affect the monetary damages that the United States 


might have to pay the utilities and could even, depending on the changes made, 


lead to a total breach ofthe contract. 


Cases Before The Court OfAppeals For District OfColumbia Circuit 


Two cases related to DOE's obligation to accept SNF have been filed 

recently before the United States Court ofAppeals for the District of Columbia 

Circuit. Those cases do not directly implicate the breach of contract cases in the 

Court ofFederal Claims and the Federal Circuit, but could have some effect upon 

the issues likely to arise during the litigation. 
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In National Association ofRegulatory Utility Commissioners v. United States 

Department ofEnergy (D.C. Cir.), two industry groups and several nuclear reactor 

owners filed petitions, which were consolidated, challenging the continued 

collection ofNWF fees absent a fee adequacy review after the Administration 

terminated the Yucca Mountain program. By decision dated December 13,2010, 

the District of Columbia Circuit dismissed the petitions, holding that the petitions 

were moot, in part, because DOE issued a fee review for 2009 in November 2010. 

The District of Columbia Circuit also held that the petition requesting that the court 

suspend the collection of the fee were not ripe because any review of the amount of 

the fee could only be made as part of a challenge of the statutorily-required annual 

fee assessment that the NWP A requires the Secretary to undertake. 

In In Re Aiken County (D.C. Cir.), which is being handled by the 

Environment and Natural Resources Division of the Department, the States of 

South Carolina and Washington, a county in South Carolina, and three individuals 

are seeking review of, among other things, the Secretary of Energy's decision to 

move to withdraw the license application for the Yucca Mountain site as a 

permanent repository for nuclear waste. The District of Columbia Circuit has 

consolidated the various petitions and scheduled argument for March 22, 2011. 
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