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INTRODUCTION 
 
This Status Report to the Court Number Thirty-Five (Report) represents the period from  
October 1, 2008, through December 31, 2008.  The Report is presented for the purpose of 
informing the Court of actions taken since the issuance of the preceding quarterly report.  The 
Report includes delays in and obstacles to trust reform activities.  A report on the progress of the 
historical accounting of individual Indian beneficiary funds managed by Interior is a primary part 
of the Report.1 
 
This Report is prepared in a manner consistent with previous reports to the Court.  Managers 
from the Office of Historical Trust Accounting, Office of the Special Trustee for American 
Indians, Office of the Chief Information Officer, Bureau of Indian Affairs, Bureau of Land 
Management, and Minerals Management Service submit reports on the status of their respective 
Indian trust activities.   
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 
 

 
1   This Report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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I. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
This Report contains general information on the implementation of the many trust reform 
projects discussed in my previous “Observations.”  Of particular interest to the Court may be the 
report from OHTA.  In this report, the Court will find the work being done to resolve many 
special deposit accounts, the continued research into past paper records to support the ongoing 
accounting and the testing of systems to determine their accuracy. 
 
Assurance Statement 
 
The comments and observations are provided by the Special Trustee for American Indians and 
reflect the opinion of the Special Trustee only. 
 
Date: January 13, 2009 
 
Name: Signature on File 
 Ross O. Swimmer 
 Special Trustee for American Indians 
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A. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA’s historical accounting includes all transactions in IIM accounts open on or after  
October 25, 1994 (the enactment date of the American Indian Trust Fund Management Reform 
Act), through the earlier of the date of account closure or December 31, 2000.  OST has regularly 
issued account statements to IIM account holders since the end of 2000.   
 
Accomplishments 
 
AIRR 
 
OHTA moved into its new facility in Lenexa, Kansas adjacent to the AIRR.  OHTA’s new work 
space accommodates document searching, imaging, coding and digitizing, and meetings.  This 
work space replaces OHTA’s initial space at the AIRR, which was leased from NARA.  The 
original OHTA archival space expands NARA’s record storage space.   
 
Electronic Ledger Era 
 
Data completeness validation tests and interest recalculation work, as described below, were 
completed for over 13,907 Land-Based IIM accounts, for a cumulative total of 163,795 Land-
Based accounts.  Thus, OHTA has completed work on Electronic Ledger Era transactional data 
necessary to create 163,795 HSAs in accordance with the time frame specified in the May 31, 
2007, Historical Accounting Plan for Individual Indian Money Accounts.  
 
Current Status   
 
Electronic Ledger Era 
 
Data Completeness Validation: Confirming Completeness of Land-Based IIM  
Accounts through System Tests    
 
Data completeness validation is a process consisting of multiple tests (Transaction and 
Disbursement Mapping, Balance Comparison, Account Number Review, and System Conversion 
Tests).  
 
Transaction Mapping:  Confirms whether transfer and reversal transactions are correctly posted 
within the IIM accounting systems (i.e., that no transactions are missing from the electronic 
record).  This test is 98.8% complete.  During this reporting period, transaction mapping for 
approximately 1,343,000 transactions was completed.  Of these, 4,900 were pre-December 31, 
2000, transactions.  The number of transactions that require mapping increases as IRMS 
transactions are restored to the dataset and current period TFAS transactions are added to the 
dataset.  
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Disbursement Mapping:  Confirms the status of disbursements issued during the timeframes of 
the Treasury CP&R System for check payments and the Treasury PACER System for electronic 
payments.  Additionally, this test is used to identify cancelled disbursements which should be re-
credited to an IIM account.  The mapping of the CP&R data through April 30, 2006, is 99.4% 
complete.  The mapping of the PACER data through March 31, 2008, is 100% complete.  
Disbursement Mapping is updated as data are received from Treasury on current check and 
electronic disbursements.  No new activity occurred during this reporting period.  
 
Balance Comparison:  Confirms whether transactions that would be included in an HSA 
correspond to the December 31, 2000, TFAS balance.  This test is 100% complete for TFAS data 
and 93.8% complete for the IRMS data.  During this reporting period, 30,648 out-of-balance 
accounts were resolved so that the December 31, 2000, balance and the transactional data now 
agree.   
 
Account Number Review:  Ensures that OHTA provides the appropriate transactions to each IIM 
account holder who would receive an HSA regardless of whether the account number was reused 
or changed historically.  This test is 99.9% complete.  During this reporting period, work 
continued on identifying new accounts and identifying when an account number has been reused 
historically and/or an account has multiple names but was owned by a single individual.  The 
number of transactions reviewed increases as IRMS transactions are restored to the dataset and 
current period TFAS transactions are added to the dataset.  
 
System Conversion Test:  During this reporting period, the preliminary listing of IIM accounts 
open during the pre-1985 Paper Ledger Era continued to be updated for testing the conversion 
from paper ledgers to IRMS.  The OHTA copy of the Electronic Ledger Era IRMS database 
contains 56,754,678 transactions to date, including 325,328 restored transactions, of which 130 
were restored during this reporting period.  OHTA also has identified 3,421,137 IRMS account 
balance records, including 332,237 restored balances, of which approximately 53,700 IRMS 
balances were restored during this reporting period.  These restored transactions and balance 
records rarely impact the current account balances.   
 
The foregoing tests were designed to and have identified transactions and balances which were in 
the original IRMS electronic dataset but were not available in the electronic database provided 
by OST to OHTA.   
 
Land-to-Dollars Test  
 
The Land-to-Dollars test determines whether expected revenues documented by surface or 
subsurface leases are recorded as revenue credits in the IIM accounting systems for the 
Electronic Ledger Era.  There was no activity on this test during this reporting period.  The 
priority for working on Land-to-Dollars testing has been lowered, in part, to give higher priority 
to Paper Ledger Era historical accounting activities. 
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Interest Recalculation for Land-Based IIM Accounts  
 
The objective of interest recalculation is to provide a detailed estimate of the interest that should 
have been posted to an account, applying the same interest distribution policies that BIA and 
OST used historically.  The interest recalculation also serves as an additional data completeness 
test since missing transactions in the dataset would cause an exception in the interest 
recalculation.  The recalculated interest is then compared to the actual posted interest to identify 
variances.   
 
OHTA continued interest recalculation work for IIM accounts in all BIA regions. Interest 
recalculation was completed during this reporting period for 17,931 IIM accounts, increasing the 
total of such tested Land-Based IIM accounts to 167,821 within all 12 BIA regions.  The 
accuracy of interest postings is quality-control checked by a professional accounting firm 
contractor not involved in the interest recalculation effort.   
 
Judgment and Per Capita IIM Accounts 
 
Results to date are summarized in Status Report to the Court Number Twenty-Nine.  No further 
work was conducted on these accounts during this reporting period.  OHTA still awaits approval 
from the Court to mail 66,130 HSAs to Judgment and Per Capita IIM account holders.   
 
Paper Ledger Era  
 
Reconstruction of Paper Ledger Era IIM Accounts  
 
OHTA continues to research and examine IIM records from the Paper Ledger Era to determine 
the accuracy and reliability of transactions that should be included in HSAs for Cobell class 
members.   
 
During a previous reporting period, a sample was drawn from the subpopulation of accounts 
either known or believed likely to have transactions beginning in the Paper Ledger Era and 
continuing into the Electronic Ledger Era.  The search to locate the paper ledgers for these 
accounts was continued during the current reporting period.  Additionally, OHTA’s accounting 
firm contractors have continued to review account jacket files and paper ledgers to assess when 
each sampled IIM account opened and when the reconstruction of the Paper Ledger Era account 
activity has been completed.   
 
Reconciliation of Paper Ledger Era Accounts  
 
As previously reported, to conduct a “Proof-of-Concept,” a pilot sample of non-interest 
transactions was drawn from reconstructed Land-Based IIM accounts in the Southern Plains 
Region.  OHTA’s contractors continued to reconcile these sampled transactions in accordance 
with the ASM throughout this reporting period.  
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During this reporting period, the Alaska Region’s sampled non-interest transactions have been 
completely reconciled and are now undergoing quality assurance procedures. 
 
OHTA SDA Distribution Project – Undistributed SDA Balances 
 
During this reporting period, work by OHTA and its contractors resulted in the distribution of 
$305,774 of undistributed SDA balances, raising the total dollars resolved and funds distributed 
as of December 31, 2008, to $51.8 million of SDA balances.  As of December 31, 2008, a total 
of 10,680 SDA, involving $15,033,822, remain to be resolved and distributed.  Of those SDA, 
7,633 (71.5% of the remaining SDA) have balances of less than $500 each, involving $631,533 
(4.2% of the remaining dollars).   
 
As reflected in the table below, OHTA’s distribution of residual SDA balances continues to show 
that only about one-third of undistributed SDA funds belonged to IIM account holders.  OHTA’s 
work has also confirmed that, historically, Interior credited monies into the IIM accounting 
systems that were never intended for individual Indians.   

 
OHTA SDA DISTRIBUTION PROJECT (1) 

 
 

SDA Resolved Dollars 
Transfer to Tribal 

Accounts 
Transfer to IIM 

Accounts 
Paid to Non-Indian, 

Third Party and 
Other (2) 

 
Total 

Dollars resolved as of  
September 30, 2008 

 
$16,709,892 

 
$17,092,226 

 
$17,685,224 

 
$51,487,342 

Dollars resolved from  
September 30, 2008, through 
December 31, 2008 

  
 

$63,691 

  
 

 $222,042 

   
 

$ 20,041 

  
 

$305,774 
Total Dollars Distributed as of 
December 31, 2008 

$16,773,583 $17,314,268 $17,705,265 $51,793,116 

Percent of Dollars Distributed 32.4% 33.4% 34.2% 100% 
 
Note (1) Includes historic SDA principal and interest postings through the date of distribution (i.e., total distribution 
amounts).   
Note (2) Includes transfers to Treasury, account reclassifications, transfers to non-Indian parties and transfers to 
Interior’s Federal Finance System. 
 
Imaging/Coding - Individual Indian Trust Documents 
 
During this reporting period, OHTA completed imaging 760,752 IIM pages, coding 387,489 IIM 
documents and loading 319,157 IIM documents into ART.  As of January 1, 2009, ART 
contained 12.5 million coded IIM images and 10.4 million coded tribal images.  The coded 
images to date total approximately 22.9 million, constituting 4.6 million IIM and tribal 
documents. 
 
Of these coded and imaged documents, 5,674 images include 95,673 IIM transactions that have 
been added to the Paper Ledger Era database, of which 3,798 transactions were added during this 
reporting period.  These Paper Ledger Era transactions are being sampled for reconciliation. 
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OHTA’s Federal Records Management 
 
OHTA delivered an electronic copy of the ART to NARA for pre-accessioning on March 7, 
2008.  If accepted by NARA and if OHTA can resolve technical issues, the ART data will be 
maintained by NARA, with formal accessioning (i.e., legal transfer to NARA) to occur at a 
future date as jointly agreed to by NARA and Interior.  As new records are added to ART, 
OHTA expects to submit ART updates periodically to NARA. 
 
Delays and Obstacles  
 
OHTA responds to information needs of SOL and the Department of Justice in the Cobell v. 
Kempthorne litigation and 96 tribal trust cases pending in multiple federal courts.  As a result, 
other OHTA work has received lower priority and fewer resources. 
 
Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Thirty-Five.  The information 
provided in this section is accurate to the best of my knowledge.  
 
Date:  January 12, 2009 
 
Name: Signature on File 

Bert T. Edwards, Executive Director 
Office of Historical Trust Accounting 
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B. TRUST SERVICES – CURRENT ACCOUNTING 
 
Introduction  
 
Current accounting activities focus on:  (a) special deposit accounts; (b) whereabouts unknown 
accounts; and (c) small balance accounts.    
 

a. Special Deposit Account Activity    
 
Current Status  
 
BIA has the responsibility for distribution of SDA funds received since January 1, 2003 (prospective 
receipts).  During this reporting period, there were 17 receipt transactions posted to SDA.  
 
Current SDA are those which cannot be distributed due to pending appeals of range rates and mineral 
leases ($234,179.94), SOL opinions ($79,834.63) and cadastral surveys ($7,333.09).  In addition, 
current SDA contain one non-trust receipt ($176.00) that was erroneously deposited to trust, which is 
expected to be resolved during the next reporting period.     
 

b. Whereabouts Unknown Accounts 
 
Current Status  

Priority continues to be placed on securing current addresses for account holders of the rolling 
top 100 highest dollar balance WAU accounts.  During this reporting period, nine of the top 
100 WAU accounts, with combined account balances of approximately $1.1 million, were 
updated with current addresses.  

During this reporting period, 6,180 accounts with a combined balance of $1.8 million were 
added to the WAU list, while 4,312 accounts with a combined balance of $5.5 million were 
updated with current addresses.   
 
As of December 31, 2008, there were 85,541 WAU accounts with a combined balance of $73.7 
million.  IIM accounts coded as WAU earn interest in the same manner as all other IIM accounts.  
The following table illustrates the number of accounts stratified by account balance and WAU 
category.  
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Account Balance Correspondence/ 

Check Returned 
Account 
Setup/No 
Address 

Awaiting Address 
Confirmation 

Refused/ 
Unclaimed  

Mail 

Total 

Equal to or over 
$100,000  

18 13 0  0  31 

Under $100,000 
and equal to or over 
$50,000  

40 22 0  1 63 

Under $50,000 and 
equal to or over 
$5,000  

2,269 795  4 3  3,071 

Under $5,000 and 
equal to or over 
$1,000  

5,888 1,583 0  7 7,478 

Under $1,000 and 
equal to or over 
$100  

9,443 3,835  9 9 13,296 

Under $100 and 
equal to or over $1   

16,898 7,091 19 29 24,037 

Under $1  13,020 24,486 43 16 37,565 
Total  47,576 37,825 75 65 85,541 

 
 

c. Small Balance Accounts 
 
Current Status 
 
As of December 31, 2008, there were 19,501 accounts with a $.01 - $1.00 balance and no activity for 
the previous 18 months.  The total in those accounts was $5,521.46.  Statements are sent to account 
holders for these accounts on an annual basis pursuant to direction from Congress.   
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Assurance Statements   
 
I concur with the content of the information contained in the Whereabouts Unknown Accounts 
subsection of the Current Accounting Activities section of the Status Report to the Court Number 
Thirty-Five.  The information provided in this subsection is accurate to the best of my knowledge.  
 
Date: January 8, 2009 
 
Name: Signature on File 

Bryan Marozas  
Program Manager, Trust Beneficiary Call Center    
Office of the Special Trustee for American Indians   

 
 
I express no opinion on the content of the Whereabouts Unknown Accounts subsection, above.  I 
concur with the content of the information contained in the balance of the Current Accounting 
Activities section of the Status Report to the Court Number Thirty-Five, and this information is 
accurate to the best of my knowledge.  
 
Date: January 13, 2009 
 
Name: Signature on File 

Margaret Williams  
Deputy Special Trustee, Trust Accountability    
Office of the Special Trustee for American Indians   
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C. OFFICE OF TRUST RECORDS 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
The American Indian Records Repository, located in Lenexa, Kansas, was built by Interior in 
collaboration with NARA for the purpose of consolidating and preserving Indian records at one 
NARA regional records center.  
 
Accomplishments 
 
American Indian Records Repository 
 
Approximately 3,440 boxes of inactive records were moved from BIA and OST field locations to 
the Lenexa Annex for indexing during this reporting period.  Indexing of approximately 185,725 
boxes has been completed as of the end of this reporting period.  176,100 indexed boxes have 
been sent to AIRR for permanent storage.   
 
Training 
 
OTR provided records management training for 151 BIA and OST records contacts and 59 tribal 
employees during this reporting period.  OTR provides records management training to Tribes as 
they request training. 
 
Current Status 
 
Records Retention Schedules 
 
Records retention schedules for the following BIA electronic records systems were forwarded to 
NARA in October 2008:  the Loan Management and Accounting System, the Maximo System 
(for facility management) and the Land Consolidation Tracking System.   
 
Several BIA electronic system records schedules, previously submitted to NARA, remain 
pending for approval. 
 



STATUS REPORT TO THE COURT NUMBER THIRTY-FIVE 
 
January 16, 2009   Office of Trust Records 
 

 16

Delays and Obstacles 
 
Court orders in tribal litigation cases continue to restrict movement of records to AIRR, which 
limits Interior’s ability to consolidate Indian records in a central location, thus hindering its 
ability to provide records to parties in litigation. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Records section of 
the Status Report to the Court Number Thirty-Five.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: January 9, 2009 
 
Name: Signature on File 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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D. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction   
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the Comprehensive Trust Management Plan.  
The CTM laid the groundwork for the development of the Fiduciary Trust Model.  The FTM is 
being implemented to transform the current trust business processes into more efficient, 
consistent, integrated and fiscally responsible business processes that meet the needs and 
priorities of the beneficiaries.  Implementation of the FTM is a collaborative effort of BIA, OST, 
BLM, MMS and OHA, and is integrated with Interior’s other trust reform initiatives.   
 
Current Status 
 
Reengineering staff continued to provide technical support for identifying system requirements 
for various modules within TAAMS.  Staff continued to test a beta version of the trust portal 
that contains TAAMS and TFAS data and associated reports and began researching and 
planning for the development of standard Indian trust acreage reporting currently not available 
as a standardized report in TAAMS.   
 
Reengineering staff continued to provide technical support for conversion of RDRS to an oil and 
gas royalty management module within TAAMS.   
 
Reengineering staff continued to provide support to the BIA Ft. Berthold Agency, gathering 
documentation to support transmission systems for natural gas, developing common access 
corridors, and meeting with other Interior agencies involved in the oil and gas process.  Staff also 
provided maps identifying proposed well site locations and continued to provide other mapping 
support through NIOGEMS.   
 
Reengineering staff delivered the draft BIA LTRO handbook to BIA for review and comment. 
 
Assurance Statement   
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Thirty-Five.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: January 13, 2009 
 
Name: Signature on File 

Margaret Williams   
Deputy Special Trustee, Trust Accountability 
Office of the Special Trustee for American Indians 
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction  
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on three primary initiatives. 
 
The first initiative is assisting BIA with document encoding into TAAMS.  On September 30, 
2007, BIA completed conversion to TAAMS Leasing, which is used to manage trust land 
activity.  BIA previously completed its conversion to TAAMS Title, which is used to record 
Indian title activity. 
 
The second initiative involves the validation and correction of CDE to their respective source 
documents.  CDE are defined as those trust data elements that are needed to provide:  (1) timely 
and accurate payments to beneficiaries; (2) timely and accurate transaction listings and asset 
inventories to beneficiaries; and (3) effective management of the assets.  Examples of CDE are 
beneficiary name, account number, tract identification number, and land ownership interests.  
 
The third initiative is implementation of a Post-QA review process.  The Post-QA review 
process helps to ensure the ongoing accuracy of CDE by comparing TAAMS document 
encoding to the respective source input document.    
 
Accomplishments  
 
During this reporting period, TPMC's contractors completed:    
 
Encoding  
 

• Encoding ROW (1,465) and range permits (34) for the Confederated Salish and Kootenai 
Tribes (Flathead Agency). 

• Encoding expiration dates and changing document status from approved to expired 
(2,660) for the Confederated Salish and Kootenai Tribes (Flathead Agency).   

• Encoding trust deeds (1,180) and legal land descriptions (80) for the NWRO LTRO. 
• Encoding Nana Regional Corporation land tracts (1,603) for ARO LTRO. 
• Encoding business leases (7), homesite leases (18), and ROW (32) for the Northern 

Pueblos Agency. 
• Encoding surface leases for the SWRO LTRO during the previous reporting period. 

 
Research  
 

• Researching tract ownership (120) for Uintah and Ouray Agency. 
• Researching and preparing probate modifications (1,145) for the Western Nevada 

Agency. 



STATUS REPORT TO THE COURT NUMBER THIRTY-FIVE 
 
January 16, 2009   Trust Data Quality and Integrity 
 

 20

 
Current Status  
 
TPMC’s contractors continued to assist BIA and Tribes with TAAMS Leasing post-conversion 
and TAAMS Title cleanup efforts by:    
 

• Conducting Post-QA review of 15,841 (cumulative total 255,143) transactions encoded 
into TAAMS at the BIA LTROs and the contractor’s Albuquerque office.  

• Encoding 72 (cumulative total 614) ID numbers and 86 (cumulative total 396) probate 
orders for PRO LTRO.   

• Encoding one (cumulative total 286) Global ID number update for SPRO LTRO. 
• Encoding 438 (cumulative total 832) variance sheets and 9,199 (cumulative total 11,042) 

landowner ID numbers for SWRO LTRO. 
• Encoding 110 (cumulative total 129) surface leases for Colorado River Agency. 
• Researching 593 (cumulative total 3,773) landowner ID numbers for PRO LTRO and 465 

(cumulative total 4,733) for SWRO LTRO. 
 
TPMC’s contractor also assisted FIMO with distributing $56,278.72 to IIM account holders 
affected by FIMO’s oil and gas lease re-numbering issue as previously reported.   
 
Assurance Statement  
 
I concur with the content of the information contained in the Trust Data Quality and 
Integrity section of the Status Report to the Court Number Thirty-Five.  The information 
provided in this section is accurate to the best of my knowledge.    
 
Date: January 9, 2009 
 
Name: Signature on File 

John E. White   
Trust Reform Officer, Trust Accountability 
Office of the Special Trustee for American Indians 
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction  
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training for trust 
fund management and accounting activities.  Fiduciary trust training is essential to the success of 
Interior’s trust reform efforts and forms an integral part of all training for Interior employees who are 
involved in the management of Indian trust assets.     
 
Current Status  
 
During this reporting period, Cannon Financial Institute presented seven specialty courses to 
136 employees of OST, BIA and Tribes.  The specialty courses, Fiduciary Behaviors, 
Guardianship, Trust Principles, Probate, Risk Management, Trust Accounting, and Review and 
Exam are part of the Certified Indian Fiduciary Trust Specialist certification program. 
 
During this reporting period, OST training staff conducted two training sessions for 40 employees 
and contractors from OST and BIA on the use of TFAS and related systems and reporting programs 
that include: 

• CSS – used to enter, approve and post cash transactions; 
• Stratavision – contains daily, weekly and monthly reports from OST systems for viewing 

by OST and BIA staff; 
• Historical Query Database – contains account transaction history going back to 1985; and 
• TAAMS invoicing and distribution module – used for tracking lockbox receipts. 

 
OST and BIA staff presented one Trust Fundamentals course to ten employees and contractors of 
OST, BIA, BLM, MMS, and Tribes.  This course includes such topics as the history and policy of 
Indian trust, current trust reform activities, job roles and responsibilities, and organization and 
working relationships. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Thirty-Five.  The information provided in 
this section is accurate to the best of my knowledge. 
 
Date: January 8, 2009 
 
Name: Signature on File 

Jacqueline Arviso 
Acting Director, Office of Trust Training 
Office of the Special Trustee for American Indians 
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4. RISK MANAGEMENT 
 
Introduction 
 
The Deputy Special Trustee, Trust Accountability is responsible for overseeing OST’s risk 
management program, which is implemented by the Trust Program Management Center.  
TPMC risk management staff identify and document OST programs, policies, procedures and 
processes, both trust and administrative activities.  TPMC staff also develop, operate and 
maintain risk-based management tools to support and monitor the risk levels and 
implementation of corrective actions.  In addition, TPMC staff facilitate program reviews, 
which include testing of program operations, financial reports, and compliance with the law.  
These tests and reviews provide the basis for OST’s interim and annual statements of assurance. 
 
Accomplishments 
 
OST developed and added several analytical and summary reports to RM-PLUS that provide 
management with additional support for their interim and annual statements of assurance.  
 
Current Status 
 
Risk management staff continued to evaluate changes to risk management content for 
various programs, as well as further development of the collaborative testing plan of key 
controls for OST, BIA, MMS and BLM for FY2009. 
 
As a result of the FY2008 self-assessments, 38 RM-PLUS corrective action plans remain open.  
 
Assurance Statement 
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Thirty-Five.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 8, 2009 
 
Name: Signature on File 

John Constable  
Program Analyst 
Office of the Special Trustee for American Indians 
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5. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction  
 
The Office of Trust Regulations, Policies and Procedures was established on April 21, 2003, to assist 
Interior in establishing “consistent, written policies and procedures for trust fund management and 
accounting,” as stated in the 1994 Act.  OTP oversees and facilitates the development, promulgation 
and coordination of trust-related regulations, policies, procedures and other materials to guide the 
proper discharge of Interior’s fiduciary responsibilities.  OTP is separate from the Office of 
Regulatory Management, AS-IA.  ORM activities are reported in the Indian Affairs section of the 
report to the Court.   
 
Accomplishments 
 

• The revised OST Privacy Act disclosure statement was published in the Federal Register. 
 

• Thirteen new or revised policies, procedures, and handbooks were completed and published 
during the reporting period. 

 
• Twenty-one programmatic and administrative delegations of authority affecting Trust 

Services were issued during the reporting period.  
 
Current Status  
 
Final drafts of the Trust Beneficiary Call Center policy and handbook were completed and are 
expected to be surnamed and published during the next reporting period.  
 
Assurance Statement  
 
I concur with the information contained in the Office of Trust Regulations, Policies and Procedures 
section of the Status Report to the Court Number Thirty-Five.  The information provided in this 
section is accurate to the best of my knowledge.  
 
Date: January 13, 2009 
 
Name: Signature on File 

John Marshall, Director  
Office of Trust Regulations, Policies and Procedures     
Office of the Special Trustee for American Indians     
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E. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that 
perform fiduciary trust activities.  Examinations are routinely conducted at locations that perform 
trust operations, resulting in a performance rating.  Also, compliance reviews are undertaken in 
response to information and complaints received from beneficiaries, employees and the public.  
 
Current Status 
 
Indian Trust Examinations 
 
OTRA conducted seven Indian trust examinations and three follow-up reviews on the status of 
corrective action implementation.  OTRA issued two draft reports, 10 final Indian trust 
examination reports, and five final follow-up corrective action reports.  Of the 12 Indian trust 
examination reports issued, ten offices were rated “satisfactory,” one office was rated “in need of 
improvement,” and one tribal program was rated as “non-compliant or imminent jeopardy.”   
 
For those offices “in need of improvement” or “non-compliant or imminent jeopardy,” OTRA 
reported 10 findings in three component areas: 

• Asset management – three findings involving land conveyance transactions, lease 
administration and rights-of-way. 

• Compliance – three findings involving forestry, grazing and lease administration. 
• Operations – four findings involving cash management and probate.  

 
Records Assessments 
 
The records assessment is a focused evaluation of records maintenance and security.  OTRA 
completed five trust records assessments and five follow-up reviews on the status of corrective 
action implementation.  OTRA issued five final records management assessment reports and 
nine records management follow-up reports.   
 
Compliance/Investigative Reviews 
 
OTRA received one request for a special review relating to trust operations.  OTRA issued one 
final special review report. 
 
OTRA issued five inquiries seeking the status of corrective actions recommended in previous 
reporting periods.2 
 
                                                 
2 For the fourth quarter of FY2008, the correct number of inquiries issued was 13 rather than the 18 reported. 



STATUS REPORT TO THE COURT NUMBER THIRTY-FIVE 
 
January 16, 2009   Trust Review and Audit 
 

 28

Assurance Statement 
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Thirty-Five.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 9, 2008 
 
Name: Signature on File 

Larry Morrin 
 Director, Office of Trust Review and Audit 
 Office of the Special Trustee for American Indians 
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F. OFFICE OF APPRAISAL SERVICES 
 
Introduction 
 
The Office of Appraisal Services is responsible for Indian land valuations required by various 
regulations governing Indian trust lands.  To meet these requirements, an appraisal or other 
valuation method is used to determine fair market value of Indian lands. 
 
Accomplishments 
 
OAS transmitted 1,182 real estate appraisals to clients.  In support of ILCP, OME evaluated 14 
parcels. 
 
Current Status 
 
OAS is working with NBC to establish training and implementation schedules for OAS use of 
the ARRTS program. 
 
As in previous reporting periods, the “appraisal backlog” includes appraisal requests that contain 
all required supporting documentation and are more than 90 days old.  The backlog also includes 
requests for review of appraisals performed by compacted and contracted Tribes that are more 
than 30 days old.  Counting methodologies vary from region to region.  The appraisal backlogs 
as reported by the regions are as follows:  
 
 
 
 

This section continues on the next page. 
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Region  

Appraisal Backlog  
As of 09/30/08 

Appraisal Backlog  
As of 12/31/08 

Northwest 471 434 
Rocky Mountain 378 278 
Midwest 39 39 
Western 0 17 
Southwest 28 31 
Eastern Oklahoma 75 58 
Navajo 0 1 
Pacific 12 1 
Alaska 125 186 
Eastern 0 0 
Southern Plains 17 3 
Great Plains 2,224* 58** 

TOTAL 3,369 1,106 
 
* This number includes requests (majority are ILCP related) that have been initiated, approved, accepted, and 
submitted for completion using ATLAS. 
** The reduction in backlog is due to the implementation of Undivided/Fractionated Appraisal System (U/FAS) 
distributed to the Cheyenne River, Pine Ridge, Rosebud, Standing Rock, Yankton, Winnebago, Fort Berthold, 
Fort Totten, and Sisseton Agencies and ILCO for use to estimate values for fractionated interests.  Because this 
program is agency based, appraisal requests for these types of valuations have significantly declined and 
therefore, the backlog has decreased exponentially. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Appraisal section of the Status 
Report to the Court Number Thirty-Five.  The information provided in this section is accurate to 
the best of my knowledge. 
 
Date: January 8, 2009 
 
Name: Signature on File 
 Debra J. Meisner 
 Director, Administrative Operations 
 Office of Appraisal Services 
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II. INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Regulatory Management in the Office of the Assistant Secretary – Indian Affairs is 
responsible for review and revision of all regulations governing Interior’s management of the 
Indian trust.  ORM is separate from OST's Office of Trust Regulations, Policies and Procedures, 
whose activities are reported in the OST section of the Status Report to the Court. 
 
Current Status 
 
Regulatory Initiative – Phase I of the Regulatory Initiative involves the promulgation of 
regulations related to probate, probate hearings and appeals, tribal probate codes, life estates and 
future interests in Indian land, and conveyances of trust or restricted land.  During this reporting 
period, final regulations related to probate, probate hearings and appeals, tribal probate codes, 
and life estates and future interests in Indian land were published in the Federal Register.  See 73 
Fed. Reg. 67256 (November 13, 2008).  ORM continues to work with SOL and subject matter 
experts to revise the CFR part regarding conveyances of trust and restricted interests.   
 
Phase III includes tribal consultation and promulgation of regulations affecting leasing, grazing, 
rights-of-way, trespass and land title and records.  Interior expects to begin consultation with 
Tribes on preliminary drafts of these regulations in CY2009. 
 
25 CFR 200 to 207 – Minerals Leasing, Development, Exploration and Reclamation – These 
new CFR parts will reorganize and update current provisions related to leasing, development and 
exploration of minerals to increase user friendliness.  A complete draft of these regulations is not 
expected until CY2009.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures – Indian Affairs section of the Status Report to the Court Number Thirty-Five.  The 
information provided in this section is accurate to the best of my knowledge. 
 
Date: January 8, 2009 
 
Name: Signature on File 

Michele F. Singer 
 Director, Office of Regulatory Management 
 Office of the Assistant Secretary – Indian Affairs 
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III. BUREAU OF INDIAN AFFAIRS 
 

A. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land results from the federal Indian policy of the 19th 
century.  Fractionation occurs as land passes from one generation to the next, an increasing 
number of heirs or devisees acquire an undivided interest in the land.  This is a complex and 
potentially emotion-charged issue, due primarily to cultural differences, historical legacy and 
family associations of the present owners with the original Indian owners of those lands.  Efforts 
to address this complex issue have been coordinated primarily through the BIA Indian Land 
Consolidation Office, which has sought to help Tribes make use of the opportunities offered by 
the Indian Land Consolidation Act, as amended in 2004.  Although ILCO operated several 
acquisition projects that purchased undivided interests in highly fractionated tracts and 
transferred title to the Tribes, ILCP is expected to end during FY2009.  ILCP was not funded in 
the current Interior budget and is using FY2008 carry-over funds to close-out its operations. 
 
Accomplishments 
 
A total of 20 reservations located in six BIA Regions have participated in ILCP.   
 
During this reporting period, ILCP acquired 4,538 fractional interests and 9,268.85 acre-
equivalents.  Of the total interests acquired, 85% were interests of less than 2% ownership in the 
respective tracts of land.   
 
Tribes acquired majority ownership in 50 tracts during this reporting period (7,771 total tracts).  
Tribes also acquired 100% ownership in seven tracts.  As a result of ILCP purchases, Tribes now 
have 100% ownership of 436 total tracts.  
 
Current Status 
 
ILCP continues to conduct an audit of all acquired fractionated interests.  The audit will verify 
landowner intent and sales information, and confirm that ownership changes have been made in 
TAAMS Title.  The audit is expected to be completed by the end of the second quarter of 
FY2009. 
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Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Thirty-Five.  The information provided in this section is accurate to 
the best of my knowledge. 
 
Date: January 13, 2009 
 
Name: Signature on File 

Robert R. Jaeger 
Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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B. PROBATE 
 
Introduction 
 
BIA, OHA and OST must coordinate their work to complete the probates of Indian estates.  
Information on the status of probates is contained within the ProTrac system.  Each BIA regional 
office and corresponding agency is responsible for encoding new cases, examining “initial load” 
cases and making corrections.   
 
Current Status 
 
Case Preparation 
 
Case preparation is the initial stage of the probate process.  During this stage information is 
researched and gathered regarding the identity and whereabouts of potential heirs, and an 
inventory of the trust assets of an estate is prepared.  According to ProTrac, 7,575 probate cases 
are in the case preparation stage.   
 
Case Adjudication 
 
Depending on the complexity of the case or the tribal affiliation of decedents and location of 
trust lands, probates are adjudicated by ALJs, IPJs or ADMs, or by the District Courts in the 
State of Oklahoma for estates of the Five Civilized Tribes of Oklahoma and Osage Indians.   
 
According to ProTrac, 5,454 probate cases are in the case adjudication stage.  Of those, OHA 
reported 3,927 cases pending with OHA as of December 31, 2008.  As reported by OHA, 
deciding officials received 1,360 cases and issued decisions in 1,243 cases during this reporting 
period.  The remaining 2,423 cases are pending in the Oklahoma District Courts.   
 
Case Closure 
 
Cases in the closing stage have been adjudicated.  During this stage, land ownership information 
is updated in TAAMS.  According to ProTrac, 3,015 cases were pending in the case closure 
stage.  2,069 cases were closed during this reporting period. 
 
Financial Case Closure 
 
Financial case closure is the distribution of assets after the case has been adjudicated.  OST 
reported that it distributed funds and closed 2,560 accounts in TFAS during this reporting period 
representing 2,517 estates.  As of the end of December 31, 2008, TFAS contained 32,602 open 
estate accounts, which is a decrease of 491 from the 33,099 open estate accounts at the end of the 
last reporting period. 
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Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 
 

• Continued fractionation of ownership of Indian lands;  
• Cultural differences regarding the subject of death and funerals; and 
• Loss of case preparation personnel/contractors. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Thirty-Five.  The information provided in this section is accurate to the best 
of my knowledge. 
 
Date: January 13, 2009 
 
Name: Signature on File 
 Adelita Guerue, Acting Director 
 Probate Division 
 Office of Trust Services 
 Bureau of Indian Affairs 
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IV. OTHER TOPICS 
 

A. INFORMATION TECHNOLOGY 
 
Introduction  
 
This section describes the status of Interior IT systems, particularly trust systems.  In addition, 
this section describes various efforts being made to improve IT security within Interior, pursuant 
to OMB Circular A-130 Appendix III. 
 
Accomplishments 
 
Staffing: 
The Interior CIO position was filled on December 8, 2008.   
 
Policies and Guidance:  

• On November 25, 2008, the Interior CIO (acting) issued “Standard POA&M Entry for IT 
Security Policy Handbook Requirement Regarding Prohibited Use of Personally-Owned 
Information Systems” to the bureau and office Chief Information Officers.  This 
memorandum requires non-compliant bureaus and offices to incorporate a standardized 
weakness program-level POA&M entry. 

• On November 25, 2008, the Interior CIO (acting) issued “Monthly Vulnerability Scan 
Reporting for Internet Reconnection” to the BIA, OHTA, OHA, OST and SOL CIOs.  
This memorandum relieves each of the five bureaus and offices from the monthly 
Internet reconnection vulnerability scan reporting requirements.  

• On November 21, 2008, the Interior CIO (acting) issued “Department of the Interior 
Response to National Level Incident Reported by the Department of Homeland Security” 
to the bureau and office Chief Information Officers and bureau and office Chief 
Information Security Officers.  This memorandum requires each bureau and office to 
supply OCIO with one senior cyber security point of contact throughout the lifecycle of 
this incident. 

• On November 14, 2008, the Interior CIO (acting) issued “Handling Incidents Reported by 
US-CERT Focused Operations Branch” to the bureau and office Chief Information 
Officers.  This memorandum establishes the procedures for how DOI-CIRC and the 
bureaus and offices will handle these incidents.  

• On October 6, 2008, the Interior CIO (acting) issued “Fiscal Year (FY) 2008 Assurance 
Statement for Information technology (IT) Security” to the Assistant Secretary – Policy, 
Management and Budget.  This memorandum provides the Interior CIO’s assessment that 
the management and administrative controls in place provide a reasonable assurance that 
Interior’s IT security programs and systems are substantially compliant with OMB’s 
Circular A-123.  
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Current Status 
 
Prevention and Monitoring: 
ESN perimeter security controls, which are the first line of defense, blocked over one million 
network attacks during the reporting period.   
 
Plan of Action and Milestones:  
Interior continues to identify, prioritize, track and correct security weaknesses using the POA&M 
process.  This process includes the proactive identification of weaknesses through self-
assessments, independent financial audits and findings based on OIG reports.  In order to 
prioritize resources and remediation efforts, the risk level of each weakness is rated as high, 
medium or low.   

• During the reporting period, Interior reported to OMB that 31 weaknesses were 
eliminated and 106 new weaknesses were identified and added for trust systems.   

• At the end of this reporting period, there were 682 weaknesses associated with trust 
systems.  Of the 682 open weaknesses, 49 (7%) are rated high, 321 (47%) are rated 
medium and 312 (46%) are rated low.   

 
A-130 Certification and Accreditation: 
All trust systems that are currently tracked in DEAR have full ATO or IATO status.   
 
Delays and Obstacles  
 
Like other federal agencies, Interior must address many challenges regarding the integration, 
performance, funding, security, and data integrity of IT systems.  Interior initiated or completed 
steps to address some of the challenges reported in this and previous reporting periods.  
However, delays and obstacles listed below impede progress in achieving Interior’s IT 
management goals. 
 
Staffing:  
Interior continues to experience high staff and management turnover in critical IT positions, 
particularly IT security.  During this reporting period, the BIA CIO accepted the position as 
Interior CIO.  However, until a replacement BIA CIO is hired, the Interior CIO will continue to 
serve as the acting BIA CIO as well. 
 
Funding and Resources: 

• Limited funding has impacted the ability of Interior to complete projects and meet 
deadlines. 

• As previously reported in the Status Report to the Court Number Thirty-Two, Court 
orders requiring bureaus and offices to maintain email backup tapes for indefinite periods 
require the acquisition and maintenance of an extremely large volume of expensive 
backup tape media.  This cost burden of approximately $1.7 million per year on Interior 
bureaus and offices has diverted funding from other Interior programs.  
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Assurance Statement  
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Thirty-Five.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date:  January 15, 2009 
 
Name: Signature on File 

Sanjeev (Sonny) Bhagowalia 
Department of the Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
and restricted lands are identified appropriately.  By federal law, surveys of Indian lands are to 
be performed under BLM’s direction and control and in conformity with the rules and 
regulations under which other public lands are surveyed.  Official surveys, whether preexisting 
or new, identify the location of land boundaries of Indian trust assets and determine official 
acreage.  The official surveys are integral to realty transactions, resource management activities, 
litigation support and the federal system of patent, allotment and land tenure records maintained 
by BLM, BIA and local governments.  Ownership information, distribution of land-based trust 
assets, and management of land-based trust accounts may be related to or based upon the 
information recorded in official surveys.   
 
Accomplishments 
 
Survey Production 
 
BLM approved a total of 32 completed survey projects in Indian Country during this reporting 
period.  These surveys produced 33 plats, 205 miles of survey line and an additional 649 survey 
monuments in Indian Country.  
 
Certified Federal Surveyor Program  
 
The BLM Cadastral Program deployed the CFedS program in FY2007.  During this reporting 
period: 
 

• There were 692 professional land surveyors enrolled in the CFedS training program, and 
203 CFedS certified.  There were 47 states represented with licensed surveyors either 
enrolled or certified in the program. 

 
• The CFedS web site had approximately 18,736 visits and the “Finding a CFedS” page 

received 17,760 inquiries.  
 

• Forty-nine new professional land surveyors started the program.  
 

Implementation of the FTM 
 
BLM and BIA presented the findings of the TAAMS Spatial Pilot Project to the TESC.  The 
findings identified the workload, cost estimates, and strategy for accurate mapping of trust land 
tracts.  The majority of the anticipated costs are expected to be for legal description research and 
data clean-up.  Upon consideration of the TSPP report, the TESC tasked the OCIO to examine 
the feasibility of a consolidated, department-wide GIS system to incorporate all cadastral data. 
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Delays and Obstacles  
 
Funding of the FTM 
 
Proper planning, scheduling and implementation of future FTM work are dependent on funding.  
The reduced level of funding and delay in enacting Interior’s FY2009 appropriation continued to 
impact negatively the implementation of the FTM initiatives.  Planning survey projects involves 
long-term commitment of professional services.  Uncertainty of funding impacts the planning for 
resources, which increases overall costs. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Thirty-Five.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: January 9, 2009 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. MINERALS MANAGEMENT SERVICE 
 
Introduction 
 
Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for, 
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating 
industry compliance with laws, regulations and lease terms.  MRM maintains reported 
information and distributes revenues at the lease level.  BIA maintains individual Indian 
ownership records that are used to provide information to OST for disbursement of the lease 
revenues to individual Indian beneficiaries.  
 
Current Status 
 
Indian Oil Valuation Rule  
 
MMS expects to address issues regarding the “major portion” calculation for oil produced from 
Indian leases in a negotiated rulemaking committee.  On April 28, 2008, MMS published a 
Federal Register notice soliciting membership nominations to the committee and requesting 
comments on the initiative.  On December 19, 2008, MMS published a Federal Register notice 
announcing the organizations from which members may be selected.  MMS has drafted the 
Negotiated Rulemaking Committee Charter and expects to recommend committee members 
soon.  The committee is expected to convene after the charter and membership nominations are 
finalized. 
 
Overpayments to Allottees 
 
As previously reported, on June 26, 2008, Interior mailed to Navajo individual Indian mineral 
owners approximately 320 checks containing oil and gas royalty overpayments totaling 
$31,246.28.  OST, MMS, FIMO and BIA are working together to rectify the situation and to 
establish controls to mitigate the risk of this type of error occurring again.  BIA, working with 
FIMO, has recouped most of the overpayments from the owners. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Minerals Management Service 
section of the Status Report to the Court Number Thirty-Five.  The information provided in this 
section is accurate to the best of my knowledge. 
 
Date: January 8, 2009 
 
Name: Signature on File 
 Jennifer Goldblatt 
 Chief of Staff 
 Minerals Revenue Management 
 Minerals Management Service 



 

 
 
 
 
 

THIS PAGE INTENTIONALLY BLANK 
 
 

 
 

 44



STATUS REPORT TO THE COURT NUMBER THIRTY-FIVE 
 
January 16, 2009   Acronyms and Abbreviations 
 

 45

ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
2007 Plan Plan for Completing the Historical Accounting of Individual Indian 

Money Accounts 
A-123 Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ACSM   American Congress on Surveying and Mapping 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIMS   ActivCard Identity Management System 
AIPRA  American Indian Probate Reform Act 
AIRR   American Indian Records Repository 
ALIS   Alaska Land Information System 
ALJ   Administrative Law Judges 
ARO   Alaska Region office 
ARRTS   Appraisal Request and Review Tracking System 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
ASM   Accounting Standards Manual 
ATLAS  AgWare Trust Land Appraisal System 
ATO   Authority to Operate 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BILS   BLM Indian Lands Surveyors 
BISS   Box Index Search System 
BITSM  Bureau Information Technology Security Manager 
BLM   Bureau of Land Management 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
BRM   Business Reference Model 
C&A   Certification and Accreditation 
CARS   Cadastral Automated Request System 
CBS   San Carlos Irrigation Continental Billing System 
CDE   Critical Data Elements 
CFedS   Certified Federal Surveyor 
CFI   Continuous Forest Inventory 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CI Manual  Coding and Imaging Manual 
CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
CIO   Chief Information Officer 
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