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I. INTRODUCTION 

 
This Status Report to the Court Number Twenty-Three (Report) represents the period from  
July 1, 2005, through September 30, 2005.  The Report is presented for the purpose of informing 
the Court on the progress of trust reform activities occurring during this reporting period, and 
progress of the historical accounting of individual Indian beneficiary funds managed by Interior.1 
 
This Report is prepared in a manner consistent with previous reports to the Court.  Each manager 
in charge of an area of trust administration and the director of the historical accounting project 
are submitting reports on the progress of their respective activities.  
 
The Court’s attention is directed to the revised format of the OHTA report.  The report is 
significantly reduced in size from previous reports, largely as a result of eliminating several 
tables.  These tables have been used in the past to distinguish between types of accounts being 
reconciled.  The report continues to present in text form the progress of the accounting and 
related activities during this quarter.  
 
A glossary of acronyms and abbreviations is included in this Report.  The glossary is located at 
the end of the Report. 
 
 
 
 

                                                 
1   This report contains information on the broad trust reform efforts underway at Interior.  Accordingly, it may 
include information on reform efforts that are not within the scope of the Cobell litigation. 
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II. SECRETARY GALE NORTON’S OBSERVATIONS 
 
As this quarterly report details, trust management improvements continue to be made at local and 
regional offices of the Bureau of Indian Affairs.  Conversion of systems and business process 
improvements required in the Fiduciary Trust Model are reportedly now in progress at several 
more BIA agencies in addition to the pilot agencies.  FTM initiatives such as the lockbox for 
collection of funds due beneficiaries, the call center offering  beneficiaries access to information 
about their accounts and land status, the placement of trust officers at BIA agencies and many 
other innovations provide greatly enhanced services and accountability for beneficiaries.  
 
Implementation of the FTM includes conversion of many stand-alone trust systems to new 
interactive systems at all BIA agencies and regions.  This requires BIA agency superintendents 
to rely on new BIA and Interior computer systems to accomplish work that was formerly done 
through the use of independent local operating systems.  The new systems and business 
processes are designed to have information encoded on a “real-time” basis.  Bringing data 
current in legacy systems in order to convert to new systems requires thousands of hours of 
contractor support and rigorous quality control.  As the FTM is installed throughout the agencies, 
we are certain to encounter new challenges.  The Special Trustee has estimated this work will 
consume most of the next two years to accomplish.  However, our goal of operating in a modern 
IT environment with consistent practices across all agencies and regions will ultimately improve 
the overall management of the trust.  
 
As previously reported, Interior is engaged in a significant regulatory initiative to bring our trust 
and trust-related regulations into compliance with changes in the law and update those 
regulations that are part of the implementation of trust improvements.  This is a significant 
project that we expect to be completed after consultation is conducted with tribes and the 
regulations are adopted.  
 
During this reporting period, appropriations for FY2006 were passed by Congress.  We did not 
receive the full amount we requested for historical accounting.  Congress appropriated only $58 
million, and indicated that the difference between our request and the appropriated amount was 
allocated to other Indian affairs and Indian health programs.  The remaining requests for funding 
trust programs in Interior were left intact.  However, as a result of the limited funding for the 
second year in a row, the historical accounting project will necessarily be extended beyond the 
initially projected completion date.  
 
On July 26, 2005, the Senate Indian Affairs Committee held a hearing on S. 1439, proposed 
legislation (sponsored by Senators McCain and Dorgan) to legislatively resolve issues regarding 
the individual Indian trust.  Special Trustee Ross Swimmer and Associate Deputy Secretary Jim 
Cason testified for the Department.  They noted that “the introduction of S. 1439 is the first 
serious Congressional effort we have seen to comprehensively resolve the issues involved in the 
Cobell lawsuit.  While many details remain to be negotiated and clarified, the bill represents an 
important step towards bringing the parties together for a meaningful effort to seek closure on 
this matter.”  Other witnesses represented tribes and the Cobell v. Norton plaintiffs.  There has 
not been any formal action on this bill. 
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I have been informed that, as of September 30, 2005, the Office of Historical Trust Accounting 
had fully reconciled an additional 6,538 judgment and per capita accounts (including some with 
no current balance).  As I mentioned in the last quarterly report, OHTA is awaiting permission 
from the Court to send the results to 28,107 account holders.  A submission to the Court for 
authorization to mail the results of these account reconciliations was filed on March 24, 2005.  
 
During this reporting period, Interior prepared Historical Accounting for Individual Indian 
Monies: A Progress Report, highlighting Interior's historical accounting progress in several 
areas.  The Progress Report notes that Interior has consolidated, indexed, and stored over 
120,000 boxes of records at the state-of-the-art American Indian Records Repository in Lenexa, 
Kansas, preserving the records effectively while keeping them accessible and searchable.  OHTA 
reported that it has reconciled over 17,000 transactions in land-based IIM accounts, including 
over 99% of transactions sampled in the Litigation Support Accounting project.  Based on a 
report dated September 30, 2005, from NORC, the statistical consultant, these numbers should 
be sufficient to allow statistically valid conclusions to be drawn; namely, about 1% of all deposit 
and disbursement transactions from 1985 through 2000 are different from the expected amount, 
and posting errors constitute less than 1% of the dollars reconciled.  The Progress Report also 
noted that Interior has reconciled over 53,000 Judgment and per capita IIM accounts, has mailed 
more than 12,000 historical statements of account to judgment IIM account holders, and has 
distributed over $36 million in residual balances from special deposit accounts.   
 
I am told by our security experts that every Internet based system is vulnerable to threats of 
hackers as well as other malicious activity.  Certainly, one of my goals has been to reduce the 
threat to our systems.  As part of that commitment, Interior bureaus and offices continue to have 
their computer systems examined and challenged for security by the Office of the Inspector 
General, outside contractors and their own internal security analysts.  From this testing, I hope 
our vulnerabilities can be identified and corrected.  While I am encouraged by the improvements 
during the past four years, I recognize that risks remain, not only to Indian trust data, but to 
Interior systems generally.  However, in spite of these risks, we also have to conduct day-to-day 
operations.  While risks are being eliminated, these risks can also be mitigated in order to allow 
systems to operate.  Our challenge is to adequately protect systems within limits of our budget 
and other constraints. 
 
During this reporting period, NARA disclosed to Interior that certain records under the legal and 
physical custody of  NARA as the permanent records of the United States, including some Indian 
related records, were found in trash containers at the National Archives building in Washington, 
D.C.  NARA officials have advised us that this matter has been referred to their Inspector 
General for investigation.  While these records are under neither my control nor the control of 
anyone else at Interior, I am concerned about the potential loss of such records and will be 
monitoring the situation as information from NARA becomes available.  
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A. INFORMATION TECHNOLOGY 
 
Introduction 
 
This section describes the status of Interior IT systems, particularly the systems that house or 
provide access to IITD or provide various computing capabilities, including functions critical to 
the proper administration of the individual Indian trust responsibilities within Interior.  In 
addition, this section describes various efforts being made to improve IITD security within 
Interior, pursuant to OMB Circular A-130 Appendix III, and the status of Internet connectivity. 
 
Accomplishments and Completions  
 
Computer Security: 
 
Interior continues to make progress in ensuring IT security.  A primary focus for this reporting 
period has been implementing corrective actions for weaknesses identified by the Interior 
penetration tests and audit of financial systems.  Additional efforts were focused on: 
 

• Performing continuous monitoring of Internet-accessible systems; 
• Preparing submission of the annual FISMA report; 
• Conducting annual IT security awareness and role-based training; 
• Submission of annual assurance statements required to complete the annual PAR; and, 
• Continuing to validate and improve the C&A packages completed previously.   

 
The most noteworthy accomplishments and completions during the reporting period are 
described below. 
 
Prevention and Monitoring 
 
• Interior continued its extended vulnerability scan testing of Internet-accessible systems.  The 

extended testing checks for approximately 7,400 different types of vulnerabilities, in addition 
to the SANS Top 20 vulnerabilities of previous testing.  Since the last reporting period, 
Interior tested over 5,000 Internet-accessible network devices (for example, servers, routers, 
switches.)  Initial results from January to April 2005 indicated over 5,000 potential 
vulnerabilities, but included many false positives and duplications.  By the end of this 
reporting period, potential vulnerabilities were substantially reduced.  This reduction results 
from routinely scanning network devices for potential vulnerabilities and working toward 
correcting or mitigating identified weaknesses.  121 vulnerabilities remained and continued 
to be mitigated as of the end of the reporting period. 

 
• Potential incidents that were reported to DOI-CIRC during this reporting period include 22 

successful incidents.  None appears to have resulted in any known compromise of IITD.  
Successful incidents are those that were not prevented or blocked by Interior at the time of 
their occurrence.   



STATUS REPORT TO THE COURT NUMBER TWENTY-THREE 
 
November 1, 2005  Information Technology 
 

5 

 
• OIG completed a FISMA documentation review for OST, with no deficiencies noted during 

the review.  The draft or final report has not been received.  
 
• BLM conducted two significant, separate table-top contingency exercises of MAs and the 

enclave GSS.  BLM conducted an exercise of the ALIS contingency plan on August 9, 2005.  
Multiple other MAs participated in a contingency plan exercise on September 14, 2005.   

 
• As reported to the court on September 2, 2005, a limited amount of IITD was discovered in 

BLM’s LR2000 database on August 18, 2005.  Internal access to LR2000 was immediately 
blocked.  A data quality review was conducted by BLM.  All IITD was removed from 
LR2000.  The security module was modified to include access disclaimers requiring users to 
refrain from using LR2000 for any Indian trust-related work.  Additional scans were 
completed on August 24, 2005.  BLM’s DAA approved access restoration on an internal 
basis as of August 26, 2005.   

 
• MMS conducted monthly network vulnerability scans on internal servers and network 

devices.  Due to the hurricane impacts to the Gulf of Mexico, including severe damage to 
MMS facilities, limited remediation occurred for the August and September scan results.  
The tracking system in New Orleans was not restored until after the end of the reporting 
period. 

 
• As reported to the Court on August 25, 2005, MMS detected an unauthorized change of an 

administrator password on the MRMSS externally-hosted portal in August 2005.  The 
incident is still under investigation with the OIG and FBI. Based upon the investigation to 
date, there is no reason to believe the integrity of any data was compromised.  Changes have 
been made to increase event monitoring at both the perimeter firewalls and application.  
Security scans of the application have been conducted, additional scans are scheduled.  Final 
security scans and a security review are expected to be conducted by an independent third 
party contractor.  

 
• NBC initiated remediation activities to address vulnerabilities identified in the second OIG 

penetration testing conducted on NBC systems in July.  Personnel data was accessed, in the 
course of testing NPS systems.  Immediate action was taken on critical vulnerabilities and 
NBC continues to track progress of remaining tasks from both penetration testing exercises.   

 
Policies and Guidance 
 
• The Interior CIO issued OCIO Directive 2005-012, “Wireless Network Security,” to the 

bureau and office chief information officers on July 29, 2005.  This directive outlines the 
security requirements for wireless networking devices within Interior and requires adherence 
to “Wireless Security Technical Implementation Guide,” Version 2.0, July 21, 2005.  The 
CIO also approved the “DOI Wireless Data Communications Strategy” on August 3, 2005.   
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• The Interior CIO issued a memorandum, “Implementing OCIO Directive 2005-007 for 4th 
Quarter Plans of Action and Milestones (POA&M) and 4th Quarter Federal Information 
Security Management Act (FISMA) Performance Measures,” to the heads of bureaus and 
offices on August 18, 2005.  This memorandum provides guidance in completing POA&Ms 
and FISMA performance measures in accordance with OMB requirements and Interior OCIO 
Directive 2005-007. 

 
• The Interior CIO issued a memorandum, “External Vulnerability Scans – MCI Service,” to 

the Deputy Secretary, assistant secretaries and heads of bureaus and offices on September 12, 
2005.  This memorandum outlines the vulnerability scanning program conducted by MCI.  It 
requires bureaus to address systems with critical vulnerabilities first, and to isolate from the 
Internet vulnerable systems or services until the issue can be resolved, if the vulnerabilities 
can not be immediately remediated or identified as false positives.  

 
• The Interior CIO issued a memorandum, “Temporary Approval of Wireless Technologies 

Waiver Requests to Support Emergency Efforts,” to the assistant secretaries and heads of 
bureaus and offices on September 23, 2005.  This memorandum provides specific criteria and 
conditions regarding the use of wireless technologies or access to non-Interior provided 
wireless networks to enable efficient implementation of the Federal National Response Plan. 

 
• The Interior CIO issued OCIO Directive 2005-015, “Information Technology (IT) Audit 

Findings and Corrective Actions,” to the heads of bureaus and offices on September 26, 
2005.  This directive supplements existing policies and guidance to improve the overall 
quality of IT audit findings and responses.    

 
Training and Awareness 
 
• Overall, 98% of Interior employees and contractors who use or access Interior computer 

systems completed the Interior FY2005 required annual end user Federal information 
systems security awareness training.  66% of employees with significant IT security 
responsibilities received specialized training, as described in NIST Special Publication 800-
16 Information Technology Security Training Requirements: A Role- and Performance-
Based Model. 

 
• All required BLM, MMS, SOL, OHA, Office of the Secretary and Office of the 

Assistant Secretary – Indian Affairs employees and contractors completed the end 
user training.  98% of the required OST employees and contractors completed the 
Interior FY2005 annual training.  97% of BIA staff completed the training.  The 
remaining BIA staff who did not receive training (289 Indian Education employees) 
do not require computer access, or left BIA employment prior to the reporting 
deadline. 

 
• The BLM, MMS and OHA employees and contractors with significant IT security 

responsibilities received specialized training. 97% of Office of the Secretary, 66% of 
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SOL and 58% of OST employees with significant IT security responsibilities received 
specialized training 

 
• In September 2005, the Deputy Assistant Secretary – Indian Affairs/CIO sponsored three 

workshops on recent and evolving NIST security requirements, specifically covering FIPS 
199 and NIST SP 800-53 guidance for system characterization and for selecting appropriate 
security controls.  A total of 50 BIA and other Interior bureau staff (including both Federal 
employees and contractors) attended the three sessions offered. 

 
• The quarterly Fall 2005 MMS Information Security Awareness Newsletter was distributed to 

MMS employees and contractors on September 23, 2005, to keep users abreast of IT security 
issues. 
 

Plans of Action and Milestones: 
 
Interior tracked 1,730 POA&M recorded weaknesses, of which 529 weaknesses were identified 
this quarter and 1,201 (reported incorrectly in the previous status report as 1,206 due to a data 
transposition error) weaknesses were carried over from the third quarter.  Interior remediated and 
closed out 416 weaknesses this quarter.  Interior is currently tracking 1,314 open weaknesses.  
All bureaus and offices with trust systems certified the completion of POA&M corrective 
actions. 

A-130 Certification and Accreditation:  
 

Ninety-eight percent of Interior systems have full authority to operate (ATO) status.  The C&A 
packages for all of those systems have been reviewed by a qualified third party for compliance 
with A-130 standards and requirements.  74% of the reviewed packages received passing scores.  
C&A packages that had not met minimum compliance review scores on initial reviews continue 
to be improved. 
 
OST completed an update of its IT contingency plan, its disaster recovery plans for 5 minor 
applications running within OSTNet, and its SSP for OSTNet.  OST updated its ST&E Guide for 
OSTNet to incorporate FIPS 199 and NIST SP 800-53 requirements.  OST evaluated OSTNet 
using the updated ST&E, which resulted in an update to the OSTNet risk assessment.  OST 
conducted a table-top disaster recovery and continuity of operations exercise. 
 
Due to the recent implementation of Active Directory and new security controls, OHA initiated a 
re-certification and accreditation of OHANet.  As part of this process, OHA validated the 
information types, information security categorization, and corresponding system 
characterization. 
 
SOL completed its first C&A and received full authority to operate SOLNet. 
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IT Systems Architecture:  
 
Interior completed a Departmental Solution Development Life Cycle document, which more 
tightly couples EA, CPIC, and security requirements during development or acquisition of IT 
systems. 
 
EA is dynamic.  As systems are deployed and others are decommissioned, the architecture 
changes.  Therefore, the updating, population and maintenance of the DEAR is a continual 
process that occurs every quarterly reporting period.  Bureaus are required to keep the repository 
accurate and current. 
 
DOI Land and Resource Management System (DLRM) 
 
As previously reported, the DLRM system is expected to provide a long-term solution for the 
legacy functionality of the CGI leasing software module, formerly a part of the TAAMS project.  
A pre-solicitation notice for DLRM was published on August 21, 2005, but the solicitation was 
subsequently cancelled.  In order to go forward with the project, functional requirements for all 
Interior land and resource management mission areas need to be validated to define a 
comprehensive enterprise capability and funding strategy. 
 
ESN: 
 
• MMS completed the connection to the ESN Internet gateway for the Herndon, VA, and 

Denver offices this reporting period.  The New Orleans Regional Office was connected to 
ESN in mid-October, having been delayed due to the recent hurricanes in the Gulf. 

 
• NBC, NPS and OSM were connected to the ESN Internet gateway this reporting period. 
 
Current Status 

ZANTAZ 
 
• ZStage refers to a ZANTAZ software indicator which shows whether an e-mail message has 

been properly processed.  Interior addressed the ZStage issue in a September 11, 2005, filing 
and at a September 15, 2005, status conference.   

 
• During this reporting period, OST discovered a limited processing problem identified by 

reviewing ZStage data and took steps to mitigate it.  OST is expecting to send 160 tapes to 
ZANTAZ to recover missing data from February 19, 2005, to September 8, 2005. OST 
engaged an independent third party contractor to conduct a complete review of the OST 
electronic mail environment, identify any ZANTAZ issues or problems, and develop 
corrective actions.  Receipt of analysis reports and corrective actions plans is pending. 

 
• NBC determined that the incident discovered on June 21, 2005, noted in the previous 

reporting period, will require 419 back-up tapes to be sent from DC to ZANTAZ for 
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processing.  The incident covered the period of August 28, 2004, through August 13, 2005, 
when a fix was implemented.  NBC Denver has not yet resolved the incident, but estimates 
46 back-up tapes will need to be sent for processing. 

 
• On October 7, 2005, SOL’s configuration was corrected by ZANTAZ.  All messages are now 

going to the Digital Safe.  SOL expects to send 96 tapes to ZANTAZ to recover missing data 
from February 22, 2005 to October 7, 2005.    

 
• BIA expects to send 280 backup tapes to ZANTAZ to recover missing data from October 25, 

2003 through January 27, 2005.  Tapes covering earlier periods were previously sent to 
ZANTAZ (the last tape processed by ZANTAZ was on October 24, 2003, which included the 
Juneau server.) 

 
• Tape delivery and subsequent restoration cannot proceed until Interior has completed its 

contract negotiations with ZANTAZ.  Accordingly, the OCIO cannot at this time estimate a 
date for the delivery of the tapes to ZANTAZ. 

 
Reports: 
 
These reports are likely to be of interest to the Court, including several that were issued 
following the end of this reporting period. 
 
• Interior anticipates filing the FISMA report and the OIG annual evaluation with the Court in 

the near future. 
 
•  OIG issued The Department of the Interior's Process to Manage Information Technology 

Security Weaknesses, Report No. A-EV-MOA-0001-2005, on September 23, 2005.  OIG 
recommended that Interior declare a material weakness with respect to the POA&M process 
based on its review of POA&Ms from September and November 2004.  OIG sampled 133 
corrective actions that were reported as having been completed, and opined that 48% of those 
actions had not been implemented to his satisfaction.   

 
As noted in this OIG report, the CIO concluded that Interior’s existing POA&M process is 
adequate, and that the OIG assessment of POA&Ms was based on reviews conducted early in 
FY2005 and did not reflect subsequent improvements implemented to correct noted issues.  
These improvements included requiring additional verification and validation of completed 
corrective actions.  For each quarterly POA&M submission, bureau and office CIOs review 
the completed POA&M corrective actions, and attest to their implementation prior to noting 
the action as closed on the POA&M. 

 
• OIG, through its contractor, was unsuccessful in its efforts to penetrate the MMS systems.  

OIG Report NSM-EV-MMS-0021-2005 MMS Penetration Testing noted that no significant 
vulnerabilities were discovered that would allow penetration into MMS networks or 
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unauthorized access to information.  MMS is reviewing the final report for inclusion of 
identified weaknesses on the POA&M. 

 
• As reported to the Court on September 28, 2005, OIG issued the results of its Phase 3 

penetration testing on September 6, 2005.  Phase 3, conducted between May and mid-August 
2005, included penetration testing on FWS, NPS and OSM.  The report also included the 
completion of BOR National Critical Infrastructure Information Systems reviews.  Phase 3 
test results show that OIG was not able to penetrate FWS and OSM, but that a penetration of 
NPS allowed testers to traverse to NBC’s systems without detection. OIG also found that 
“the SCADA systems are operating in relative safety from potentially catastrophic cyber-
security threats.”     

 
• GAO issued “Information Security: Weaknesses Persist at Federal Agencies Despite Progress 

Made in Implementing Related Statutory Requirements” (GAO-05-552).  This report is based 
on agency reports of FY2003 and FY2004 and related GAO reports from FY2003 through 
FY2005.  Although it notes that the government is making progress in implementing FISMA, 
it finds pervasive weaknesses in information security policies and practices across all major 
agencies.  As this report assesses the challenges in implementing IT security programs 
government-wide, it may or may not be of interest to the Court. 

 
Delays and Obstacles 
 
There are many challenges that must be addressed regarding the integration, performance, 
funding, security, and data integrity of IT systems generally.  Like other federal agencies, 
Interior must address these challenges for its IT systems.  Interior initiated or completed steps to 
address some of the challenges reported in this and previous reporting periods.  However, delays 
and obstacles listed here impede progress in achieving Interior’s IT management goals: 
 
Hurricane Katrina  
 
• Hurricane Katrina has had severe impacts on resources.  Key staff members for MMS IT 

security are based out of the New Orleans office, and were unable to work or only able to 
work sporadically since the event.  MMS temporarily shut down its computing facility in 
New Orleans.  This facility will be restored to service as soon as conditions warrant and 
resources are available.  Essential systems have been relocated and/or restored at other MMS 
sites and are available.  A temporary office was established in Houston that may operate for 
up to one year. The results of these efforts demonstrated the workability of the MMS 
business continuity plan. 

 
Litigation 

 
• Collection and production of documents and court appearances continued to place significant 

strain on available staff and contractor resources throughout much of this reporting period, 
resulting in substantial delays in accomplishing planned and required work.  The extent of 
the effort required for this document production resulted in significant backlogs and 
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rescheduling that will hamper Interior’s efforts for months to come.  Production of 
documents has exceeded 4.5 million pages.  This litigation continued to impact: 

 
o FISMA compliance actions   
o Interior’s financial audit 
o OMB and Congressional reporting requirements 
o Migration to a single e-mail messaging system 
o Migration to a single Active Directory system 
o Complying with HSPD-12 for implementing E-Authentication in Interior 
o Delay in moving Interior bureaus and offices to a single WAN 
o Updating Interior policies to fully comply with issued guidance and regulations 
 

• Employee fears about becoming personally implicated in the Cobell litigation continued to be 
heightened as individuals from varying levels in Interior were required to testify at the 
evidentiary hearing.  These fears continue to undermine communication and decision-
making, and along with burn-out from demands for volumes of document production, are 
contributing factors to low employee morale.   

 
Staffing 
 
Interior is experiencing high staff and management turnover in critical IT positions, particularly 
IT security.  For example, the Department’s Chief Information Security Officer resigned on 
October 11, 2005.  Resulting impacts to communication, efficiency, and oversight are impeding 
IT security service area functions.   
 
Funding and Resources 
 
• Considerable expense was incurred as a result of collecting and producing over 4.5 million 

pages of material for the litigation.  This expense diminished the funding available for 
security improvement and program evaluation. 

 
• With the significant increase in FISMA reporting required by OIG, the resources (time, 

personnel, and funding) provided for IT security-related activities were diminished.  Interior 
continues to prioritize its FISMA needs in its budget requests within fiscal constraints. 

 
• Funding availability will continue to dictate the timing of IT-related initiatives.  Interior’s 

FY2006 budget will require managing a variety of IT-related requirements and tradeoffs.   
 
Denied Internet Access 
 
• Several Interior bureaus and offices (BIA, OHA, OST and SOL) have not been permitted by 

the Court to have Internet access since December 5, 2001.  Lack of Internet access impedes 
work processes and the ability to communicate effectively, both internally and externally.  
For example, lack of connectivity hampers internal communication among bureaus providing 
customer service to individual Indians at FIMO located in the BLM Farmington Field Office. 
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• Maintaining security on internal systems is more difficult without access to the Internet for 

research, reporting, and patch management.  Similarly, promulgation of policy and training is 
substantially hampered by the lack of interconnectivity and Internet access.   

 
Assurance Statement 
 
I concur with the content of the information contained in the Information Technology section of 
the Status Report to the Court Number Twenty-Three.  The information provided in this section 
is accurate to the best of my knowledge.   
 
Date: October 31, 2005 
 
Name: Signature on File 
 W. Hord Tipton 
 Interior Chief Information Officer 
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B. CADASTRAL SURVEY 
 
Introduction 
 
Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust 
lands are identified appropriately.  By federal law, surveys of Indian lands are to be performed 
under BLM’s direction and control.  Official surveys, whether preexisting or new, identify the 
location of land boundaries of Indian trust assets and determine official acreage.  The official 
surveys are integral to realty transactions, resource management activities, litigation support and 
the federal system of patent, allotment and survey records maintained by BLM.  Ownership 
information, distribution of trust assets, and management of trust accounts may be related to or 
based upon information recorded in official surveys.   
 
Accomplishments and Completions 
 
Educational Opportunity and Outreach 
 
During this reporting period, BLM and the Oregon Institute of Technology began an outreach 
effort with the private sector to support the existing cooperative partnership.  The objective of 
this partnership is to emphasize the public land surveying curriculum and to partner with 
American Indian Tribes and organizations to promote and encourage survey education for 
individual Indians. 
 
Current Status 
 
Interior Indian Trust Lands Boundary Standards (Draft) 
 
The Draft Boundary Standards continue to be reviewed and revised based upon comments 
received by SOL.  Upon completion of SOL review, an updated draft will be provided to Interior 
bureaus, offices and other affected parties.  
 
Funding of the Recommendations Outlined in the FTM 
 
During this reporting period, information was developed to justify funding of the FTM goals as 
they relate to the four cadastral survey initiatives.  These four initiatives include:  (1) funding for 
the 12 BLM Indian lands surveyors located in the BIA Regions; (2) creation of the CFedS 
program (where state licensed land surveyors can be certified to perform commercial activities 
under the direction and control of BLM); (3) improving the maintenance of the PLSS within 
Indian Country; and (4) creation of one standardized source of land status information based on 
cadastral data that delineates the official legal land descriptions.  BLM has funding in FY2006 
for the regional surveyors and the CFedS program. 
 
The BLM Indian lands surveyors for the Eastern Oklahoma and Great Plains Regions are hired 
and have reported to their respective duty locations.  The BLM Indian lands surveyors for the 
Midwest and Northwest Regions are actively working with BIA staff and others in addressing 
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survey boundary issues.  The Southern Plains lands surveyor is scheduled to report during the 
next reporting period.  The remaining seven BLM Indian lands surveyor positions were 
advertised at the end of this reporting period and it is anticipated that these individuals will be 
selected during the next reporting period. 
 
During this reporting period, the CFedS project manager position was filled at the BLM National 
Training Center. Briefings on the CFedS project were presented to Interior bureaus and offices.   
 
Delays and Obstacles  
 
Disconnection from the Internet 
 
The Court-ordered disconnection from the Internet continues to adversely impact the way 
communications are handled between BLM, BIA, OST and SOL, including the way CARS is 
being implemented and the review of the Interior Indian Trust Lands Boundary Standards.  
BLM’s productivity has decreased, and the cost associated with dual networks has caused the 
cost of survey services to increase.  This issue continues to impact BLM’s ability to provide 
cadastral services in an effective and cost efficient manner to clients. 
 
Funding of the FTM 
 
Planning and scheduling of out-year FTM work is dependent on future funding. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Cadastral Survey section of the 
Status Report to the Court Number Twenty-Three.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: October 27, 2005 
 
Name: Signature on File 
 Donald A. Buhler 
 Chief Cadastral Surveyor 
 Bureau of Land Management 
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C. MINERALS MANAGEMENT SERVICE 
 
Introduction 
 
Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for, 
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating 
industry compliance with laws, regulations and lease terms.  MRM maintains reported 
information and distributes revenues at the lease level.  BIA maintains individual Indian 
ownership records that are used to provide information to OST for disbursement of the lease 
revenues to individual Indian beneficiaries.  
 
Current Status   
 
Indian Oil Rule 
 
MMS continued with the rulemaking process for the valuation of oil produced from tribal and 
allotted Indian lands.  The proposed rule for valuing crude oil produced from Indian leases now 
is expected to be published in January 2006.   
 
Payment Receipt Date Verification 
 
As previously reported, MMS completed the PeopleSoft upgrade in January 2005; and as of  
July 31, 2005, all software changes were successfully tested and incorporated into MRM’s 
financial system.  With the implementation of the changes, future errors should be prevented.  
MMS is working with its contractor to determine when system modifications can be made that 
should allow MMS to identify any prior errors in the Indian mineral revenue distribution file.  
Any potential additional interest that may be due to recipients would be identified upon review 
and analysis of the data produced from the system modifications. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Minerals Management Service 
section of the Status Report to the Court Number Twenty-Three.  The information provided in 
this section is accurate to the best of my knowledge. 
 
Date: October 19, 2005 
 
Name: Signature on File 
 Cathy J. Hamilton 
 Chief of Staff 
 Minerals Revenue Management 
 Minerals Management Service 
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D. OFFICE OF HISTORICAL TRUST ACCOUNTING 
 
Introduction 
 
OHTA was established by Secretarial Order No. 3231 on July 10, 2001, and is charged with 
planning, organizing, directing and executing the historical accounting of IIM and tribal trust 
accounts.  
 
Current Status 
 
Judgment and Per Capita IIM Accounts 
 
OHTA continues to perform historical accounting procedures on Judgment and Per Capita IIM 
accounts.  OHTA received the electronic IIM transaction data files it uses for the Judgment and 
Per Capita IIM account historical accounting in 2003 from one of its contractors, which had 
received the data files directly from OST in 1999; the data files were received by OHTA from a 
system that was not connected to the Internet.  Since its 2001 inception, neither OHTA nor its 
contractors have stored the data on a system connected to the Internet.   
 
During this reporting period, OHTA completely reconciled an additional 3,852 Judgment IIM 
accounts and 3,521 Per Capita IIM accounts.   
 
Mailings to Judgment and Per Capita IIM Account Holders 
 
A submission to mail 28,107 additional Historical Statements of Account, filed with the Court on 
March 24, 2005, is still pending approval.  Consequently, OHTA has not mailed these Historical 
Statements of Account during this reporting period. 
 
Land-Based IIM Accounts  
 
A Litigation Support Accounting Project for the Electronic Records Era (1985 – 2000) for the 
land-based IIM accounts was begun in 2004.  This Project involved reconciliation work on High-
Dollar transactions (those equal to or in excess of $100,000) and on a National Sample of 
transactions (statistically selected from those under $100,000) in Land-Based IIM accounts.  A 
report on this work was delivered to OHTA on September 30, 2005.  Over 99% of the random 
sample of transactions have been reconciled to the supporting documentation for all 12 BIA 
Regions.   
 
The report highlights include: 
 

Debits (principally, cash disbursements) 
 

• Reconciliation results show the debit difference rate to be 0.4%.  With an assurance level 
of 99%, the difference rate for all debits is no more than 1.3%.  The estimated rate of 
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differences disadvantageous to the IIM account holders with an assurance level of 99% is 
0.7%.  This disadvantageous difference rate at a 95% assurance level is 0.6%.   

 
• With an assurance level of 99%, the estimated dollar exposure for debit differences 

disadvantageous to IIM account holders is no more than $4 million.  At a 95% assurance 
level, the dollar exposure is slightly over $2 million. 

 
Credits (principally, cash receipts) 

 
• Reconciliation results show the credit difference rate to be 1.3%.  With an assurance level 

of 99%, the difference rate for all credits less than $100,000 is no more than 7.0%.  The 
estimated rate of differences disadvantageous to the IIM account holders with an 
assurance level of 99% is under 4.0%.  This disadvantageous difference rate at a 95% 
assurance level is 3.0%.  

 
• With an assurance level of 99%, the estimated dollar exposure for credit differences 

disadvantageous to the IIM account holders is no more than $86 million.  At a 95% 
assurance level, the dollar exposure is $42 million. 

 
Statistically, no evidence was found to suggest that under- and over-payments were different.  
That is, the under- and over-payments occur at about the same rate and the distribution of the 
difference amount is statistically equivalent (whether the differences were under or over the 
recorded amount). 
 
OHTA SDA Distribution Project 
 
In previous reports to the Court, the SDA balances remaining to be distributed included net 
principal and interest activity that occurred subsequent to December 31, 2002.  The SDA balance 
reported in Status Report to the Court Number Twenty-Two has been reduced by the principal 
receipts (net of disbursements thereof) and interest activity posted to the OHTA SDA population 
since January 1, 2003, a total reduction of $5,540,163.  This change in the basis of reporting will 
more accurately reflect the balances remaining to be distributed in the OHTA SDA Distribution 
Project. 
 
During this reporting period, 258 SDAs involving $1,345,082 were resolved.  There remain 
11,963 SDAs involving $20,574,115 to distribute. 
 
Interest Recalculation 
 
Interior plans to recalculate expected interest payments for each IIM account.  During this 
reporting period, OHTA completed an interest recalculation effort for Alaska Region Land-
Based IIM accounts for transactions occurring during the Electronic Records Era (1985 – 2000).  
Completion of the interest recalculation effort for all Regions will account for approximately 
40% of the total number of transactions in Land-Based IIM accounts and will help facilitate the 
identification and resolution of data gaps in the electronic records.  
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Imaging/Coding – Individual Indian Trust Documents  
 
During this reporting period, OHTA completed scanning 928,680 pages, coding 48,349 
documents and loading 50,176 documents into the Accounting Reconciliation Tool. 
 
Delays and Obstacles  
 
Enacted appropriations for FY2003 through FY2005 have been below the President’s requests.  
This has prevented OHTA from making the progress it projected in the January 6, 2003, Plan 
filed with the Court.   
 
Assurance Statement  
 
I concur with the contents of the information contained in the Office of Historical Trust 
Accounting section of the Status Report to the Court Number Twenty-Three.  The information 
provided in this section is accurate to the best of my knowledge.  
 
Date:  October 31, 2005 
 
Name: Signature on File 

Bert T. Edwards, Executive Director 
 Office of Historical Trust Accounting 
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III. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS 
 
Introduction 
 
The Office of the Special Trustee for American Indians was created by the American Indian 
Trust Fund Management Reform Act of 1994.  The 1994 Act provides direction to the 
Department of the Interior on accounting for Indian trust funds and reforming the operation of 
the Indian fiduciary trust.  The Special Trustee’s responsibilities under the Act include creating a 
comprehensive strategic plan for the operation of the trust and providing oversight of the 
accounting for Indian trust funds and the reform of the trust.  In addition to other trust  
reform-related duties assigned by the Secretary, the Special Trustee accepted the transfer of the 
Office of Appraisal Services from BIA to OST. 
 
Special Trustee’s Observations  
 
Trust Initiatives for the 21st Century 
 
Work was completed at the pilot agencies to enable the first mailings to beneficiaries of 
comprehensive account statements as required by the 1994 Act.  In addition, a schedule was 
agreed upon to incorporate the new systems, to perform quality reviews of information contained 
in data files, making corrections where necessary, and to record backlogged information into the 
appropriate systems at the remaining BIA agencies, field offices and LTROs.  This effort is 
expected to be approximately 85% complete by the end of CY2006, with all agencies fully 
converted by the end of CY2007.   
 
Interior Regulatory Initiative working groups continue to draft language to further the 
implementation of the FTM, comply with requirements of AIPRA and streamline business 
processes.  The draft language will be the subject of various consultation sessions with Tribes 
and other stakeholders.  This consultation process is expected to begin by the end of the first 
quarter of CY2006.   
 
Implementation of the FTM is a massive project.  It requires conversion of systems, upgrading 
BIA processes and coordinating this work with other Interior bureaus and offices.  When 
completed, this effort should result in a much more efficient, accurate and timely processing of 
information and in enhanced accountability to trust beneficiaries. 
 
American Indian Probate Reform Act 
 
During this reporting period, BIA awarded a grant to a non-profit organization to develop 
training courses for attorneys engaged in writing wills for Indian people with trust assets.  This 
grant also includes community outreach on estate planning and helping Indian trust beneficiaries 
understand AIPRA.  
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Conclusion 
 
Implementation of the FTM continues on a track to be completed by the end of CY2007.  
Promulgating new regulations, recording backlogged information, and developing new lease 
forms and business processes (such as desk operating procedures) are challenging.  Nevertheless, 
it is now possible to see, almost daily, the improvements to the management of the trust and 
interaction with beneficiaries.  However, fractionation will be a continuing problem, requiring 
expenditures far beyond the revenue generated from trust assets each year.  It is imperative that 
further legislative solutions come from Congress to solve the fractionation problem.  
 
Assurance Statement 
 
The comments and observations are provided by the Special Trustee for American Indians and 
reflect the opinion of the Special Trustee only. 
 
Date: October 20, 2005 
 
Name: Signature on File 
 Ross O. Swimmer 
 Special Trustee for American Indians 
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A. TRUST REVIEW AND AUDIT 
 
Introduction 
 
OTRA reports directly to the Special Trustee for American Indians.  OTRA was created by OST 
as a response to trust initiatives developed during the tribal consultation process of 2002.  OTRA 
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that 
manage fiduciary trust activities.  Examinations are routinely conducted at locations that perform 
trust operations, and are planned to result in a performance rating.   
 
Current Status 
 
Indian Trust Examinations 
 
During this reporting period, OTRA performed 22 trust reviews.  Twenty-four draft reports were 
issued for comment and seven final reports were issued.   
 
OTRA completed 11 trust record assessments and issued 22 final reports during this reporting 
period.   
 
Annual Interior Indian Trust Funds Financial Statement Audit 
 
The Indian trust funds financial statement audit, required by the American Indian Trust Fund 
Management Reform Act of 1994, is conducted by an independent auditor under OIG 
management.  The independent auditor continued work on the FY2005 audit during this 
reporting period and is expected to complete work during the first quarter of FY2006. 
 
OTRA completed the contracting process for the FY2006 Indian trust funds financial statement 
audit.  The independent auditors will begin work early in CY2006.    
 
Compliance Reviews 
 
Compliance reviews are generated by information received from beneficiaries, employees and 
the public.  The reviews usually concern the adequacy or status of fiduciary activities of Interior.  
During this reporting period, eight cases were in inventory.  Two cases were added to the 
inventory and two cases were closed.  Field work or report drafting continued on the remaining 
eight.   
 
Delays and Obstacles 
 
Lack of Internet access impedes OTRA’s work processes and its ability to communicate 
effectively, both internally and externally. 
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Assurance Statement 
 
I concur with the content of the information contained in the Trust Review and Audit section of 
the Status Report to the Court Number Twenty-Three.  The information provided in this section 
is accurate to the best of my knowledge. 
 
Date: October 21, 2005 
 
Name: Signature on File 
 D. Jeff Lords 
 Acting Director, Office of Trust Review and Audit 
 Office of the Special Trustee for American Indians 
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B. OST-OFFICE OF THE CHIEF INFORMATION OFFICER 
 

1. RECORDS MANAGEMENT 
 
Introduction 
 
The Office of Trust Records was established in 1999 to develop and implement a program for the 
economical and efficient management of trust records, consistent with the 1994 Act, the Federal 
Records Act and other statutes and implementing regulations.  The OTR records management 
program has been developed and implemented, and continues to evolve, to ensure that necessary 
Indian records are maintained, records retention schedules are consistent with retention needs, 
and records are safeguarded throughout their life-cycles. 
 
As reported in the Status Report to the Court Number Eleven, the line authority for supervision 
and management of OTR was vested in the Assistant Deputy Secretary by the Deputy Secretary 
by memorandum dated September 5, 2002.  On September 30, 2005, the memorandum was 
rescinded by the Associate Deputy Secretary.  Accordingly, effective  
October 1, 2005, OTR reports to the Chief Information Officer, OST, in accordance with the 
pertinent provision of the Departmental Manual. 
 
Accomplishments and Completions 
 
American Indian Records Repository  
 
Approximately 122,420 indexed boxes are located in the AIRR as of the end of this reporting 
period.  As previously reported, OTR has historically reported the number of boxes transferred to 
AIRR for storage.  However, NARA uses cubic feet as the measure for records stored.  Thus far, 
NARA reports that they are currently storing 128,790 cubic feet of indexed inactive records at 
AIRR.  Some boxes are larger than one cubic foot (e.g., map boxes). 
 
Records Indexing Project 
 
Indexing of approximately 124,325 boxes has been completed as of the end of this reporting 
period.  The number of completed boxes (indexed and quality reviewed) differs from the number 
of boxes stored at AIRR because not all completed boxes were sent to AIRR from the Annex 
before the end of the reporting period.   
 
Approximately 6,745 boxes of inactive records were moved from BIA/OST field locations to the 
Lenexa Annex for indexing during this reporting period.  Once indexed, these boxes will be 
stored in the AIRR.   
 
As previously reported, the electronic BISS was classified as a Privacy Act system of records by 
Interior.  The Privacy Act notice for this system was published in the Federal Register on  
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July 29, 2005.  The notice provided that the classification would be effective as proposed, unless 
comments requiring a contrary determination were received within the 40-day comment period.  
No comments were received by the end of the 40-day comment period.   
 
Training 
 
OTR provided records management training for 261 BIA and OST identified records contacts 
and 13 tribal employees during this reporting period.   
 
Equipment Purchases 
 
91 pieces of fireproof filing equipment were delivered to BIA and OST offices during this 
reporting period.  Additional requests will be responded to as received. 
 
Current Status 
 
Safeguarding Records 
 
As reported, 283 boxes of inactive records that were or may have been damaged or contaminated 
by mold, mildew, mouse droppings or other adverse elements were shipped to NARA for 
remediation in the previous reporting period.  All boxes have been reviewed and cleaned.  There 
are approximately 30 boxes which NARA has determined require further care.  These records 
were previously exposed to fire and water.  It is anticipated that these records will receive further 
attention in the next reporting period. 
 
Record Keeping Requirements 
 
The “Final Decision Regarding Self-Determination and Self-Governance Funding Agreement 
Language on Fiduciary Trust Records Management” was published in the Federal Register on 
August 29, 2005.  The Final Decision states that “the Department decided not to institute the 
proposed policy on fiduciary trust records management for Title I and Title IV Tribes/Consortia; 
rather, the Department will negotiate with each Tribe/Consortium a specific section in the 
funding agreement that addresses the Tribe’s/Consortium’s and the Secretary’s respective 
responsibilities regarding the management of fiduciary trust records.”  The notice did provide 
specific language for fiduciary trust records management which was to be negotiated into the 
agreements for FY2006.  
 
National Archives Records 
 
As reported in the OTR Activity Report for August 2005 (filed on September 19, 2005), OTR 
received a copy of a letter dated September 13, 2005, from NARA to the Assistant Deputy 
Secretary of the Interior regarding an incident involving records at the Main Archives in 
Washington, DC.  OTR also received a copy from the Assistant Deputy Secretary of a letter 
dated September 28, 2005, from NARA to Dennis Gingold, Esq.     
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Records Retention Schedules 
 
OTR has not yet received approval from the Archivist of the United States of the following 
electronic systems records schedules that were submitted in the previous reporting period:  
Anadarko REM, InfoDat and CFI.  OTR is working with BIA to provide NARA with additional 
technical analysis related to the GIS schedule.  The BISS records schedule was submitted to 
NARA during the previous reporting period and was inadvertently not included in the previous 
report.   NARA requested that certain changes be made to the BISS records schedule and it was 
resubmitted on September 29, 2005 after the changes were made.   
 
The following five BIA electronic systems records schedules were submitted to NARA for 
appraisal and approval on September 29, 2005: MADS, Keyfile System, GLADS, Alaska Title 
Plant Database, and Land Title Mapper.   
 
Records Evaluation 
 
As previously reported, 31 boxes set aside for evaluation remain at OTR in Albuquerque 
pursuant to a litigation hold.  There has been no change during this reporting period.   
 
Delays and Obstacles 
 
Lack of Internet access continues to hinder OTR’s ability to provide remote access to the record 
index database for authorized users of the records.  If Internet access were available, authorized 
researchers could conduct their searches from their respective work sites and only visit AIRR 
when necessary to inspect specific boxes.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Records Management section of the 
Status Report to the Court Number Twenty-Three.  The information provided in this section is 
accurate to the best of my knowledge.  
 
Date: October 17, 2005 
 
Name: Signature on File 
 Ethel J. Abeita  
 Director, Office of Trust Records 
 Office of the Special Trustee for American Indians 
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C. TRUST ACCOUNTABILITY 
 

1. TRUST BUSINESS PROCESS MODELING 
 
Introduction 
 
Interior is working to build a highly effective fiduciary trust services organization by 
implementing the business objectives contained in the CTM.  Those business objectives are 
being used to guide implementation of the FTM.  Implementation of the FTM is a collaborative 
effort of BIA, OST, BLM, MMS and OHA, and is integrated with Interior’s other trust reform 
initiatives.  The FTM is being implemented to transform the current trust business processes into 
more efficient, consistent, integrated and fiscally responsible business processes that meet the 
needs and priorities of the beneficiaries. 
 
Current Status 
 
FTM - General 
 
Work is continuing toward implementation of the FTM at the pilot agencies now that the 
conversion of software systems is complete.  The availability of the new data systems supports 
streamlining of business processes, such as leasing, collections, title, probates, and expanded 
beneficiary services. 
 
As previously reported, an FTM training task deliverable is being developed.  During this 
reporting period, an additional site visit was performed to obtain input regarding training 
preferences and methodologies.   
 
Reengineering staff continued to participate in the Regulatory Initiative effort during this 
reporting period.  Preliminary language supporting the initiative has been prepared and is being 
circulated within the work groups to solicit comments and identify cross-cutting issues. 
 
During this reporting period, draft handbooks for LTRO, probate, rights-of-way, and leasing and 
permitting were submitted for review to BIA.   
 
Universal Support Function 
 
A process to automate processing of CSS work tickets was presented to senior management.  Site 
visits to the pilot agencies to assess opportunities for improving financial transaction work flow 
are expected to occur during the next reporting period.  The process will then be revised, as 
needed, to reflect how business will be conducted in the future. 
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Delays and Obstacles 
 
Lack of Internet access impedes communication with other trust bureaus and offices, and hinders 
the expansion of reengineered processes that utilize the Internet.  This exacerbates the sheer 
complexity of reengineering the existing trust business processes. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Business Process Modeling 
section of the Status Report to the Court Number Twenty-Three.  The information provided in 
this section is accurate to the best of my knowledge. 
 
Date: October 27, 2005 
 
Name: Signature on File 

John Bennett 
Acting Deputy Special Trustee, Trust Accountability 

 Office of the Special Trustee for American Indians 
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2. TRUST DATA QUALITY AND INTEGRITY 
 
Introduction 
 
The success of trust reform depends, in part, on the accuracy of data generated from the 
maintenance of trust assets, ownership of trust assets, distribution of trust income, and 
management of trust accounts.  The DQ&I project focuses on three primary initiatives:  (1) 
assisting BIA with document encoding into the trust systems, (2) validating/correcting CDE to 
their respective source documents and (3) implementing Post-QA processes.   
 
Accomplishments and Completions 
 
During this reporting period, TPMC's contractors: 
 
• Scanned trust conveyance documents necessary to perform CDE validation/correction for the 

Standing Rock Agency. 
 
• Assisted PRO-LTRO with land title system conversion cleanup.  172 trust patent documents 

were updated during the quarter, completing all of 272. 
 
• Scanned trust encumbrance files at the Horton, Shawnee and Pawnee Agencies necessary to 

perform CDE validation/correction, TAAMS lease encoding and performance bond 
inventory tasks. 

 
• Scanned trust right-of-way files at the SPRO-LTRO that are necessary to perform CDE 

validation/correction and TAAMS lease encoding for the Horton, Shawnee and Pawnee 
Agencies. 

 
• Performed Post-QA on correcting entries for the remaining 12 Concho and 42 Anadarko 

CDE title variances outstanding from the CDE validation/correction task. 
 
Current Status 
 
The DQ&I project continued for:  (1) SPRO-LTRO, (2) GPRO-LTRO, (3) Pima Agency and (4) 
PRO-LTRO. 
 
During this reporting period, TPMC: 
 
• Assisted Concho Agency to reduce RDRS data entry backlogs by encoding 16 probate 

orders, 2 oil and gas leases, and 23 landowner ID changes. 
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• Initiated the CDE validation/correction task for Shawnee Agency. 
 
• Analyzed variances in tract ownership between the land title system and legacy realty 

system.  Provided results and recommendations for 166 of 261 Concho and 323 of 342 
Anadarko tracts.  

 
• Researched and updated landowner ID numbers in the land title system at the PRO-LTRO.  

194 BIA-certified ID numbers were completed during the quarter, for a cumulative total of 
209 of a second phase total of 1,043 BIA-certified ID numbers.  

 
• Performed global ID changes in the SPRO land title system.  Scanned owner ID 

documentation for 404 individual owners, completed research for 207 owners and performed 
encoding for 123 owners.  

 
• Verified beneficiary ID numbers to support SPRO-LTRO encoding of backlogged probates 

and modifications for Shawnee, Pawnee and Horton Agencies.  Researched ID numbers 
associated with 89 probates and performed initial encoding in the land title system.  

 
Delays and Obstacles 
 
• Securing timely BIA trust system logon IDs. 
 
• Lack of access to the Internet has resulted in:  (1) communication delays; (2) adverse project 

coordination issues; (3) increased administrative program costs; and (4) the overall DQ&I 
project being unable to take full advantage of available information technology. 

 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Data Quality and Integrity 
section of the Status Report to the Court Number Twenty-Three.  The information provided in 
this section is accurate to the best of my knowledge. 
 
Date: October 28, 2005 
 
Name: Signature on File 
 John E. White 
 Trust Reform Officer 
 Office of the Special Trustee for American Indians 
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM 
 
Introduction 
 
Interior has a continuing responsibility to provide adequate staffing, supervision and training for 
trust fund management and accounting activities.  Fiduciary trust training is essential to the 
success of Interior’s trust reform efforts and forms an integral part of all training for Interior 
employees who are involved in the management of Indian trust assets. 
 
Accomplishments and Completions 
 
OST offered one session of the course, Fiduciary Overview Program, presented by Cannon 
Financial Institute, with 14 OST, BIA and tribal personnel attending during this reporting period.  
A total of 684 people have attended this course since March 2003.  This course compares and 
contrasts the federal Indian trust administered through Interior with private sector trusts 
administered through banks and other financial institutions. 
 
During this reporting period, Cannon Financial Institute personnel also presented the Risk 
Management, Guardianship, Fiduciary Behavior and Asset Management specialty courses to 145 
OST, BIA and tribal personnel.  These four courses are part of the previously reported 
certification program.  Additional sessions of Risk Management, Wills & Probate, Accounting 
and Asset Management are expected to be presented during the next reporting period. 
 
During this reporting period, OST training staff conducted 4 sessions to provide training in 
TFAS, CSS, StrataVision and the historical query database to 41 OST, BIA and contractor staff.   
 
OST and BIA staff presented the three-day course, Trust Fundamentals, to 30 OST, BIA and 
tribal staff.  This course includes such topics as the history and policy of Indian trust, current 
trust reform activities, job roles and responsibilities, and organization and working relationships.  
This course is expected to be presented again during the next reporting period. 
 
During this reporting period, OST training staff conducted 9 sessions to provide Lockbox 
process training to 250 OST, BIA and contractor staff. 
 
Current Status 
 
Construction continues on the NIPTC in Albuquerque and is expected to be completed by the 
end of CY2005.  The first NIPTC governance board meeting was held this reporting period.  The 
governance board consists of employees from OST, BIA, MMS, BLM, the U.S. Fish and 
Wildlife Service National Conservation Training Center and DOI University.  At this meeting, 
the board discussed its roles, responsibilities and objectives.  It plans to meet on a quarterly 
basis. 
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Delays and Obstacles 
 
The lack of Internet access inhibits electronic communication with other governmental agencies 
and contractors, hinders the research of training tools and potential contractors, and restricts 
OST’s ability to access online training programs. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Indian Fiduciary Trust Training 
Program section of the Status Report to the Court Number Twenty-Three.  The information 
provided in this section is accurate to the best of my knowledge. 
 
Date: October 20, 2005 
 
Name: Signature on File 
 Dianne M. Moran 
 Director, Trust Training 
 Office of the Special Trustee for American Indians 
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4. RISK MANAGEMENT 
 
Introduction 
 
The objectives of the risk management initiative are to design, deliver, and implement a 
comprehensive risk management program that includes extensive management controls for 
monitoring and evaluating Interior’s Indian trust asset management program.  The risk 
management program continues to be implemented by TPMC.  OTRA monitors and evaluates 
management corrective action plans to mitigate control deficiencies.   
 
Accomplishments and Completions 
 
During this reporting period: 
 
• Training was provided to staff with responsibilities for conducting risk self-assessments at 

OST, MMS and the BIA pilot agencies.   
• OST (with the exception of the Trust Beneficiary Call Center) completed risk self-

assessments utilizing RM-PLUS. 
• The new BIA processes were incorporated into the RM-PLUS tool and both Concho and 

Anadarko agencies completed their risk self-assessments utilizing RM-PLUS. 
• MMS completed manual risk self-assessment. 

 
Current Status 
 
OST continues to work with OSM and BLM on the use of the RM-PLUS tool. 
 
Delays and Obstacles 
 
The lack of Internet access complicates the implementation and use of RM-PLUS, since it is 
designed as a web-based application.   
 
Assurance Statement 
 
I concur with the content of the information contained in the Risk Management section of the 
Status Report to the Court Number Twenty-Three.  The information provided in this section is 
accurate to the best of my knowledge. 
 
Date: October 27, 2005 
 
Name: Signature on File 

John Bennett 
Acting Deputy Special Trustee, Trust Accountability 
Office of the Special Trustee for American Indians 
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5. REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
OTP in OST was established on April 21, 2003, to assist Interior in establishing “consistent, 
written policies and procedures for trust fund management and accounting” as stated in the 1994 
Act.  OTP oversees and facilitates the development, promulgation and coordination of trust-
related regulations, policies, procedures and other materials to guide the proper discharge of 
Interior’s fiduciary responsibilities.  OTP is separate from BIA’s PPA, which is responsible for 
policies, procedures and regulations affecting all BIA activities.  PPA activities thus are reported 
in the BIA section of the reports to the Court.   
 
Accomplishments and Completions 
 
25 CFR 124 – Deposits of Proceeds of Lands Withdrawn for Native Selection under the 
Alaska Native Claims Settlement Act.  The final rule was published in the Federal Register 
early in this reporting period.   
 
The Disbursing DOP was completed and issued.   
 
Current Status 
 
OTP continues to develop the draft OST Directives System Handbook.  Publication of the 
handbook now is expected by the end of the second quarter of FY2006. 
 
Work continues on the Reporting and Reconciliation DOP.  Completion and issuance now is 
expected during the next reporting period.  Work, including a site visit to the Osage Nation, 
continued on an Osage DOP for account maintenance and disbursement because of statutes and 
regulations unique to the Osage Tribe.  Completion is expected by the end of CY2005.    
 
25 CFR 1200 – American Indian Trust Fund Management Reform Act.  Technical 
amendments to this rule have been prepared and are awaiting final internal approval.  Publication 
is expected by the end of CY2005.   
 
Delays and Obstacles 
 
Lack of access to the Internet and its repository of online statutes, the Federal Register and other 
resources continues to present challenges to this office. 
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Assurance Statement 
 
I concur with the content of the information contained in the Office of Trust Regulations, 
Policies and Procedures section of the Status Report to the Court Number Twenty-Three.  The 
information provided in this section is accurate to the best of my knowledge. 
 
Date: October 19, 2005 
 
Name: Signature on File 

Philip Viles, Director 
Office of Trust Regulations, Policies and Procedures 
Office of the Special Trustee for American Indians 
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D. FIELD OPERATIONS 
 

1. APPRAISAL 
 
Introduction 
 
The Office of Appraisal Services, under a management contract with NBC-ASD, is responsible 
for Indian land valuations.  The contract was established to provide impartial estimates of market 
value for a variety of real property interests on land owned in trust or restricted status by 
individual Indians, Alaska Natives, and Indian Tribes.  Various regulations governing Indian 
trust lands require valuations.  To meet this requirement, an appraisal or other valuation method 
is used to determine fair market value of Indian lands. 
 
Accomplishments and Completions 
 
The position of Regional Supervisory Appraiser for the Eastern Region was filled during this 
reporting period.  OAS filled three permanent review appraiser positions in the Great Plains and 
Northwest Regions.  Selection is pending for a permanent review appraiser position in the Rocky 
Mountain Region. 
 
The Chief Appraiser has received approval to proceed with the creation of the Office of Minerals 
Evaluation within ASD (previously reported as the Indian Minerals Valuation Unit).  OME will 
establish the line of authority for mineral appraisals and will perform mineral evaluation services 
for clients in support of ILCA.   
 
A national appraisal conference for all OAS appraisers and staff was held in August 2005.  This 
conference included continuing appraisal education concerning the Uniform Appraisal Standards 
for Federal Land Acquisitions as well as presentations concerning valuations of rights-of-way, 
minerals evaluations and records management. 
 
Current Status 
 
The Deputy Chief Appraiser position was re-advertised during this reporting period and a 
selection is expected during the next reporting period.   
 
ASD, in coordination with OST, continues to conduct a comprehensive analysis of OAS staff 
and training requirements.  Temporary review appraiser positions are being added in the Alaska, 
Rocky Mountain and Western Regions, to help reduce the backlog in those areas.  In addition, 
budgetary and workload analysis is being conducted to determine the appropriate number of 
permanent review appraisers. 
 
An updated department-wide appraisal handbook, which incorporates the OAS handbook 
section, was completed in draft form and is now being circulated for comment within Interior. 
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Work continued on the cooperative effort between OAS and NBC to establish regional contracts 
with independent contractors to perform appraisals and alleviate backlogs.  Efforts continue to 
streamline the requisition and outsourcing process.  The scope of work for the previously-
reported blanket purchase order for the Northwest Region was completed, and is being expanded 
into a multi-region approach. 
 
Appraisal Backlog 
 
As of this reporting period, the appraisal backlogs are as follows: 
 
 Appraisal Backlog  

As of 6/30/05 
Appraisal Backlog * 

As of 9/30/05 
Northwest 402 470  
Rocky Mountain 592 811 
Midwest 38 43 
Western 42 37 
Southwest 27 13 
Eastern Oklahoma 51 68 
Navajo 21 15 
Pacific 2 0 
Alaska 293 325 
Eastern 0 0 
Southern Plains 11 4 
Great Plains 10 10 

TOTAL 1,489 1,796 
 
* The backlog includes all appraisal requests from BIA whether or not they are required for a 
proposed transaction.  The requests are addressed in priority order based on factors such as court-
ordered transactions, economic transactions, and rights-of-way transactions.  The remaining requests 
for which no transaction is pending may appear on the backlog list until appraisal staff has completed 
priority assignments. 

 
This table does not include appraisal backlog information from the compacted and contracted 
Tribes.  The MOUs that are currently being negotiated with Tribes require quarterly reporting of 
backlog information.  This information is expected to be incorporated into future reports to the 
Court. 
 
Delays and Obstacles 
 
The inability to utilize the Internet as a tool to communicate with outside contacts to research 
comparable sales and other information is a continuing hardship. 
 
Difficulties continue in recruiting qualified appraisers for permanent, temporary and contract 
positions, particularly in remote locations.   
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Assurance Statement 
 
I concur with the content of the information contained in the Appraisal section of the Status 
Report to the Court Number Twenty-Three.  The information provided in this section is accurate 
to the best of my knowledge. 
 
Date: October 20, 2005 
 
Name: Signature on File 
 Brian M. Holly, MAI 
 Appraisal Services Directorate 
 National Business Center 
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E. TRUST SERVICES 
 

1. CURRENT ACCOUNTING ACTIVITIES 
 
Introduction 
 
Current accounting activities focus on:  a) whereabouts unknown accounts; b) trust funds 
accounting system; c) special deposit accounts; d) small balance accounts; and e) accounting 
discrepancies. 
 
WAU are classified as such for various reasons, including (a) new accounts established without 
an address, (b) mail returned for invalid address and (c) account holder refused or did not claim 
mail.  A variety of methods and means are used to locate WAU account holders. 
 
TFAS is a generic term for a COTS trust fund accounting system that provides the basic receipt, 
accounting, investment, disbursing and reporting functions common to commercial trust funds 
management operations.   
 
SDA are temporary accounts for the deposit of trust funds that cannot immediately be credited to 
the proper account holders.  As explained in the BIA/OST Interagency Procedures Handbook, 
this type of account is to be used only as an exception to the rule that trust funds immediately be 
deposited to the credit of, and then distributed as soon as practicable to, the individual and tribal 
beneficiaries.  The SDA project has two sub-projects: the retrospective (pre-January 1, 2003 
receipts) and the prospective (post-December 31, 2002 receipts) phases.  OHTA has 
responsibility for “resolution” (i.e., research and distribution of funds) of the retrospective phase, 
while BIA has comparable responsibility for the prospective phase.  This section of the report to 
the Court thus addresses only the prospective phase. 
 
Small balance accounts are defined as those with balances of $.01 - $1.00 and no activity in the 
preceding eighteen months.  Management expenses for these accounts are considerable, in part 
because (as directed by Congress) annual statements must be sent to these account holders. 
 
Various accounting discrepancies that existed prior to the conversion to TFAS still need research 
and resolution.  Some may impact individual accounts.  At present, OST has a daily and monthly 
reconciliation process in place to ensure that transactional reporting to Treasury is accurate and 
that any discrepancies are researched and reconciled during the next accounting period.  While 
this process ensures resolution of current discrepancies in timely fashion, separate research and 
reconciliation efforts are needed to address the pre-TFAS discrepancies. 
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a. Whereabouts Unknown Accounts 

 
Accomplishments and Completions 
 
During this reporting period, TPMC staff conducted one WAU beneficiary outreach at the 
Daybreak Pow Wow in Seattle, WA.  As a result of this outreach effort, TPMC received current 
addresses for 36 WAU account holders. 
 
OST hired a contractor during the last reporting period to focus on securing current addresses 
for, or determining the status of, WAU accounts with the large account balances.   
 
Current Status 
 
Priority continues to be placed on securing current addresses for account holders of the rolling 
top 100 highest dollar balance WAU accounts.  During this reporting period, 16 of the top 100 
WAU accounts, with combined account balances in excess of $1.5 million, were updated with 
current addresses.   
 
During this reporting period, 2,040 accounts with a combined balance of $1 million were added 
to the WAU list, and 4,601 account holders with a combined balance of $6 million were located.  
As of September 30, 2005, there were 46,630 WAU accounts with a combined balance of 
$65,247,914.  The following table illustrates the number of accounts stratified by account 
balance and WAU category: 
 

 
Delays and Obstacles 
 
The influx of WAU accounts categorized as “Account Setup No Address” causes the total 
number of WAU accounts to remain relatively constant.  These accounts primarily result from a 

Account balance Correspondence/ 
Check Returned 

Account 
 Setup 

No 
 Address 

Awaiting 
Address 

Confirmation 

Refused/ 
Unclaimed  

Mail 

Total 

Equal to or over $100,000 18 9 0 0 27 
Under $100,000 and equal to 
or over $50,000 

34 13 0 0 47 

Under $50,000 and equal to or 
over $5,000 

2,072 805 0 1 2,878 

Under $5,000 and equal to or 
over $1,000 

6,568 1,579 2 8 8,157 

Under $1,000 and equal to or 
over $100 

8,222 3,279 3 2 11,506 

Under $100 and equal to or 
over $1 

11,842 4,767 9 5 16,623 

Under $1 3,373 4,005 10 4 7,392 
Total 32,129 14,457 24 20 46,630 
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lack of current addresses for individual heirs named in probate orders or recipients of per capita 
distributions.  Also, accounts are being created in TFAS for non-financial asset owners in order 
to generate asset statements.  Many of these owners do not have current addresses.  As a result, 
the total number of WAUs is expected to increase significantly.   
 
There presently are 17,836 supervised IIM account holders (minors, emancipated minors, adults 
in need of assistance, and non-compos mentis) coded as WAU.  Updating supervised account 
addresses coded as WAU presents a challenge, since BIA Social Services must verify and update 
the address changes to these accounts.   
 
The lack of Internet access limits communication effectiveness.  OST and its contractor must 
rely primarily on mail and telephone communication with IIM account holders. 
 

b. Trust Funds Accounting System 
 
Accomplishments and Completions 
 
On June 30, 2005, a conversion of the real property asset information for the Concho and 
Anadarko pilot agencies was completed.  During this reporting period, asset statements for those 
individuals who have real property held in trust at Concho and Anadarko were produced and 
mailed in conjunction with the quarterly IIM account statements to the accountholders who have 
a valid address on TFAS.   
 
Current Status 
 
Testing commenced using TFAS to do the real property income allocation based upon the 
beneficial title interest recorded in TAAMS.  It is anticipated that this process will be put into 
production during the next reporting period. 
 

c. Special Deposit Account Activity 
 
Current Status 
 
BIA has the responsibility for distribution of SDA funds received since January 1, 2003 
(prospective receipts).  It is the policy of BIA to distribute funds within 30 days of receipt into 
SDA.  During this reporting period, there were 4,587 receipt transactions posted to SDA.  Of 
these, 177 were undistributed and aged more than 30 days as of September 30, 2005.  
 
During this reporting period, aged funds were held in 278 fewer SDA than in the previous 
reporting period.  Undistributed aged receipts decreased by 3,011 and the combined dollar 
amount decreased by $1,589,630.45.  As of September 30, 2005, funds were held in SDA with a 
combined dollar amount of $1,542,462.69, which represented 1,398 undistributed receipts aged 
over 30 days from January 1, 2003, through September 30, 2005.  As of September 30, 2005, 
there were 556 receipts in 170 SDA aged more than one year for a combined dollar amount of 
$586,362.89. 
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During this reporting period, OST concentrated on assisting BIA staff in performing work 
necessary to distribute aged receipts (over 30 days) at the Fort Belknap, Pima, Yakama, Fort Hall 
and Eastern Navajo agencies.  OST staff and contractors spent a combined eight weeks at these 
agencies.  Through these efforts, in coordination with the efforts of BIA, aged receipts totaling 
$622,000 were distributed from SDA during the reporting period.   
 
During this reporting period, OST contractors also continued to assist the Fort Belknap Agency 
to reduce its backlogs by encoding probate orders into BIA’s IRMS.  Reducing backlogs assists 
agencies with their SDA distribution efforts. 
 
Delays and Obstacles 
 
Some BIA agencies still are not utilizing StrataVision to obtain current aging reports to assist in 
the monitoring and management of their SDA receipt activity.  OST continues to make training 
available to encourage the use of StrataVision. 
 

d. Small Balance Accounts   
 
As of September 30, 2005, there were 14,995 accounts that have a $.01 - $1.00 balance with no 
activity for the previous 18 months.  The total sum included in those accounts is $2,043.58.  
Statements are sent to account holders for these accounts on an annual basis pursuant to direction 
from Congress. 
 
   e. Accounting Discrepancies  
 
Interior has submitted an OMB approved legislative proposal to resolve the difference between 
the subsidiary account ledger (liabilities) and the IIM investment pool (assets), of approximately 
$6 million.  However, the proposal has not been acted upon by Congress. 
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Assurance Statements 
 
I concur with the content of the information contained in the Accounting Discrepancies 
subsection of the Current Accounting Activities section of the Status Report to the Court Number 
Twenty-Three.  The information provided in this subsection is accurate to the best of my 
knowledge. 
 
Date: October 27, 2005 
 
Name: Signature on File 
 Margaret Williams 
 Deputy Special Trustee, Trust Services 
 Office of the Special Trustee for American Indians 
 
 
I express no opinion on the content of the Accounting Discrepancies subsection, above.  I concur 
with the content of the information contained in the balance of the Current Accounting Activities 
section of the Status Report to the Court Number Twenty-Three, and this information is accurate 
to the best of my knowledge. 
 
Date: October 27, 2005 
 
Name: Signature on File 
 John Bennett 
 Acting Deputy Special Trustee, Trust Accountability 
 Office of the Special Trustee for American Indians 
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IV. BUREAU OF INDIAN AFFAIRS 
 

A. TRUST REGULATIONS, POLICIES AND PROCEDURES 
 
Introduction 
 
The Office of Planning and Policy Analysis (PPA) in the Office of the Assistant Secretary – 
Indian Affairs was established on April 21, 2003.  PPA is responsible for developing and 
promulgating Indian Affairs directives.  PPA is separate from OST's Office of Trust Regulations, 
Policies and Procedures, whose activities are reported in the OST section of the status reports to 
the Court. 
 
Accomplishments and Completions 
 
Indian Forest Management Handbook, Volume 4 (Permit Sales of Forest Products) – The 
handbook supporting 53 IAM was published during the reporting period and is referenced at  
53 IAM 4-H, Permit Sales of Forest Products. 
 
Current Status 
 
The following previously-reported regulations are included in the Regulatory Initiative: 
 

• 25 CFR 151 – Land Acquisitions – The proposed revisions are expected to be published 
during CY2006. 

 
• 25 CFR 162 – Leases and Permits, Subparts B, G, and H – The proposed revision of 

Subpart B and addition of Subparts G and H are expected to be published during 
CY2006. 

 
• 25 CFR 166 – Grazing Permits – The proposed revisions are expected to be published 

during CY2006. 
 

• 25 CFR 216 – Surface Exploration, Mining, and Reclamation of Lands – A draft of 
the proposed revisions is expected during CY2006. 

 
25 CFR 161 – Navajo Partitioned Lands Grazing Permits – The final rule was published in 
the Federal Register on October 7, 2005.  This rule is effective January 5, 2006.  
 
25 CFR 162 – Leases and Permits, Subparts C and D – Residential Leases and Business 
Leases – The final rule is expected to be published during the first quarter of CY2006. 
 
25 CFR 169 – Rights-of-Way Over Indian Lands – The handbook is expected to be published 
by the end of CY2005. 
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25 CFR 243 – Reindeer in Alaska – The final rule is expected to be published by the end of 
CY2005. 
 
35 BIAM Information Resources Management – Revisions have been incorporated into a new 
60 IAM.  Publication has been delayed due to internal review, which resulted in additional 
revisions.  Assistant Secretary – Indian Affairs approval is expected by the end of CY2005.  The 
handbook supporting 60 IAM is now expected to be published during CY2006. 
 
Delays and Obstacles 
 
Lack of access to the Internet has hindered PPA’s ability to research statutes and departmental 
manuals and makes distribution of documents for review by Tribes more difficult and costly. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Trust Regulations, Policies and 
Procedures – BIA section of the Status Report to the Court Number Twenty-Three.  The 
information provided in this section is accurate to the best of my knowledge. 
 
Date: October 24, 2005 
 
Name: Signature on File 
 Bruce Blanchard 
 Director, Office of Planning and Policy Analysis 
 Bureau of Indian Affairs 
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B. FRACTIONATION 
 
Introduction 
 
Fractionation of Indian trust and restricted land stems from the federal Indian policy of the 19th 
Century.  Fractionation occurs as land passes from one generation to the next and more and more 
heirs or devisees acquire an undivided interest in the land.  This is a complex and potentially 
emotionally-charged issue, due primarily to cultural differences, historical legacy and family 
associations of the present owners with the original Indian owners of those lands.  Efforts to 
address this complex issue are coordinated primarily through the BIA Indian Land Consolidation 
Office, which seeks to help Tribes make use of the opportunities offered by the Indian Land 
Consolidation Act, as amended in 2004.  ILCO is operating several acquisition projects and, 
from there, a nationwide plan is being implemented to promote consolidation of the ownership of 
Indian land.  
 
Accomplishments and Completions 
 
• Acquired 21,403 fractional interests during this reporting period, for a cumulative total of 

183,992 interests for ILCP in the Midwest, Northwest, Western, Eastern Oklahoma, Navajo, 
Rocky Mountain and Great Plains Regions.   

• Of the total interests acquired, 87% were interests of less than 2% ownership in the 
respective tracts of land.   

• Acquired a cumulative total equivalent of 191,603.67 acres for the project reservations. 
 
Current Status 
 
ILCO continued to manage active acquisition programs for 18 reservations within seven BIA 
regions until the end of the fiscal year.  ILCO had expended all funding available to acquire 
fractionated interests by June 1, 2005.  ILCO received $10.22 million from OST to continue 
acquisition activities.  Presently, all acquisition sites are wrapping up activities for FY2005 and 
preparing for acquisitions during the next fiscal year, subject to available funding.   
 
Due to the volume of beneficiary requests to sell their land interests, the annual appropriations 
for purchases are expected to be exhausted before the end of the FY2006.  If funds are 
exhausted, ILCO expects to seek additional funding and use its program staff to prepare for 
acquisitions during FY2007. 
 
Current ILCP activities include: 
 
• Preparing to implement ILCO’s national expansion strategy in FY2006; 
• Preparing to target and acquire additional Youpee interests in FY2006;   
• Field testing of LCTS was completed on October 4, 2005.  ILCO is working with AS-IA CIO 

to finalize acceptance and resolve any remaining developmental issues.  ILCO has scheduled 
staff training to begin the last week of October 2005.  Full implementation is expected by the 
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end of the first quarter of FY2006. 
• Testing of the MAD/LCP has been completed for all twelve reservations in the Great Plains 

Region.   
 
Delays and Obstacles 
 
• Required support from ILCO to the GPRO and SWRO LTROs to assist with recording ILCP 

deeds, re-vesting Youpee interests, researching ownership files and recording to ownership 
records reduces the availability of ILCP funds for acquisitions of land interests.  

• Probate backlog and Youpee issues continue to impede the land-purchase transaction process. 
• Lack of Internet access results in slower processing of applications from potential sellers and 

hinders searches for WAU account holders.    
 
Assurance Statement 
 
I concur with the content of the information contained in the Fractionation section of the Status 
Report to the Court Number Twenty-Three.  The information provided in this section is accurate 
to the best of my knowledge. 
 
Date: October 17, 2005 
 
Name: Signature on File 

Robert R. Jaeger 
Director, Indian Land Consolidation Office 
Bureau of Indian Affairs 
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C. PROBATE 
 
Introduction 
 
Federal law permits Indian owners to pass title to their trust assets by testamentary devise or by 
intestate succession, and imposes upon Interior the duty of determining the legal heirs.  In order 
to perform this duty, BIA, OHA and OST must coordinate their work to accomplish the probate 
process.   
 
Accomplishments and Completions 
 
Case Preparation 
 
As of the end of this reporting period, 8,300 probate cases were in the case preparation stage.   
 
Case Adjudication 
 
In this reporting period, deciding officials received 1,873 cases and issued decisions in 1,573 
cases.  
 
Case Closure  
 
At the end of this reporting period, 5,221 cases were in the closing stage.  Cases in the closing 
stage are ones that have been adjudicated but not distributed either in TFAS or LTRO. 
 
Financial Case Closure 
 
In this reporting period, OST distributed funds, and closed 1,528 accounts in TFAS representing 
1,496 estates.  As of the end of September 2005, TFAS contained 30,236 open estate accounts, 
which is an increase of 93 from the 30,143 estate accounts at the end of the last reporting period. 
 
Current Status 
 
Probate Case Management and Tracking System 
 
Each BIA regional office and corresponding agency continued the process of encoding new 
cases, examining “initial load” cases and making corrections.  Data cleanup continued for this 
period, with ProTrac now the source of probate data.   
 
Probate Handbook 
 
During this reporting period, a Regulatory Initiative working group drafted language 
implementing the probate provisions of AIPRA.  Until this initiative is completed, publication of 
the probate handbook is expected to be deferred. 
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Delays and Obstacles 
 
The following obstacles have been identified as having an impact on the progress of the probate 
program: 
• Lack of access to the Internet, which includes the inability to use electronic mail 

communication between OHA and BIA/OST; 
• Continued fractionation of ownership of Indian lands; 
• Numerous initiatives competing for resources (e.g., Youpee revestitures, Cobell 

requirements); 
• Cultural diversities regarding the subject of death; 
• Completion of implementation of the probate reorganization. 
 
Assurance Statement 
 
I concur with the content of the information contained in the Probate section of the Status Report 
to the Court Number Twenty-Three.  The information provided in this section is accurate to the 
best of my knowledge. 
 
Date: October 26, 2005 
 
Name: Signature on File 
 William Titchywy 
 Acting Special Projects Director 
 Western Region 
 Bureau of Indian Affairs 
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ACRONYMS AND ABBREVIATIONS 
 
1994 Act (or Act) American Indian Trust Fund Management Reform Act of 1994 
A-130   Office of Management and Budget Circular A-130 Appendix III 
ADM   Attorney Decision Makers 
AFMSS  Automated Fluid Mineral Support System 
AIPRA  American Indian Probate Reform Act 
AIRR   American Indian Records Repository 
ALIS   Alaska Land Information System 
ALJ   Administrative Law Judges 
ARO   Alaska Region office 
ART   Accounting Reconciliation Tool 
AS-IA   Assistant Secretary-Indian Affairs 
ASD   Appraisal Services Directorate 
ATO   authority to operate 
BIA   Bureau of Indian Affairs 
BIAM   Bureau of Indian Affairs Manual 
BISS   Box Index Search System 
BLM   Bureau of Land Management 
BOR   Bureau of Reclamation 
BPA   Blanket Purchase Agreement 
BRM   Business Reference Model 
C&A   Certification and Accreditation 
CARS   Cadastral Automated Request System 
CDE   Critical Data Elements 
CFedS   Certified Federal Surveyor 
CFI   Continuous Forest Inventory 
CGI   Software vendor successor to TAAMS vendor 
CGIS   Cadastral Geographic Information Systems 
CIFTA   Certified Indian Fiduciary Trust Analyst 
CIFTS   Certified Indian Fiduciary Trust Specialist 
CIO   Chief Information Officer 
CIRC   Computer Incidents Response Center 
CISSP   Certified Information System Security Professional 
CMS   Credential Management System 
COTS   Commercial off-the-shelf 
CPIC   Capital Planning and Investment Control 
CSIRC   Computer Security Incident Response Capability 
CSIRT   Computer Security Incident Response Team 
CSS   Customer StrataStation 
CTM   Comprehensive Trust Management Plan 
DAA   Designated Approving Authority 
DEAR   DOI Enterprise Architecture Repository 
DDoS   Distributed Denial of Service 
DLRM   DOI Land and Resource Management 
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DM   Departmental Manual 
DNS   Domain Name Server 
DOI   Department of the Interior 
DOP   Desk Operating Procedure 
DoS   Denial of Service 
DQ&I   Data Quality and Integrity 
DRM   Data Reference Model 
EA   Enterprise Architecture 
ENA   Eastern Navajo Agency 
EORO   Eastern Oklahoma Region office 
ERO   Eastern Region office 
ESN   Enterprise Services Network 
FAMS   Facilities Asset Management System 
FAR   Federal Acquisition Regulation 
FIMO   Farmington Indian Minerals Office 
FIPS   Federal Information Processing Standards 
FISMA  Federal Information Security Management Act 
FRC   Federal Records Center 
FRD   Functional Requirements Document 
FTM   Fiduciary Trust Model 
FTO   Fiduciary Trust Officer 
GAO   Government Accountability Office 
GCDB   Geographic Coordinate Data Base 
GIS   Geographic Information System 
GLADS  Great Lakes Agency Database System 
GPRO   Great Plains Region office 
GPS   Global Positioning System 
GSA   General Services Administration 
GSS   General Support Systems 
HSPD-12  Homeland Security Presidential Directive 12 
IAM   Indian Affairs Manual 
IATO   Interim Approval to Operate 
IEA   Interior Enterprise Architecture 
IFTR   Indian Fiduciary Trust Records 
IG   Inspector General 
IIM   Individual Indian Money 
IITD   Individual Indian Trust Data 
ILCA   Indian Land Consolidation Act 
ILCO   Indian Land Consolidation Office 
ILCP   Indian Land Consolidation Project  
InfoDat  Indian Forestry Database 
Interior  Department of the Interior 
IP   Internet Protocol 
IPJ   Indian Probate Judges 
IPv6   Internet Protocol Version 6 
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IQCS   Incidence Qualification and Certification System 
IRM   Information Resources Management 
IRMS   Integrated Records Management System 
IRS   Internal Revenue Service 
ISA   Information Security Assessment 
IT   Information Technology 
IV&V   independent verification and validation 
LAN   Local area network 
LCTS   Land Consolidation Tracking System 
LR2000  Legacy Rehost 2000 System 
LRIS   Land Records Information System 
LTIC   Land Tenure in Indian Country 
LTRO   Land Titles and Records Office 
MA   Major Applications 
MAD/LCP  Management Accounting Distribution/Land Consolidation Program 
MADS   Management Accounting Distribution System 
MMD   Missing Mandatory Documents for Unrestricted Accounts 
MMS   Minerals Management Service 
MOU   Memorandum or Memoranda of Understanding 
MRM   Minerals Revenue Management 
MRMSS  Minerals Revenue Management Support System 
MWRO  Midwest Region office 
NARA   National Archives and Records Administration 
NBC   National Business Center 
NILS   National Integrated Lands System 
NIPTC   National Indian Programs Training Center 
NIST   National Institute of Standards and Technology 
NPS   National Park Service 
NRO   Navajo Region office 
NWRO  Northwest Region office 
O&G   Oil and Gas 
OAS   Office of Appraisal Services 
OCIO   Office of the Chief Information Officer 
OHA   Office of Hearings and Appeals 
OHTA   Office of Historical Trust Accounting 
OIG   Office of the Inspector General 
OME   Office of Minerals Evaluation 
OMB   Office of Management and Budget 
OSM   Office of Surface Mining 
OST   Office of the Special Trustee for American Indians 
OTFM   Office of Trust Funds Management 
OTP   Office of Trust Regulations, Policies and Procedures 
OTR   Office of Trust Records 
OTRA   Office of Trust Review and Audit 
PAR   Performance Accountability Report 



STATUS REPORT TO THE COURT NUMBER TWENTY-THREE 
 
November 1, 2005  Acronyms and Abbreviations 
 

52 

PLSS   Public Land Survey System 
PMSO   Project Management Support Office 
POA&M  Plans of Actions and Milestones 
Post-QA  Post Quality Assurance 
PPA   Office of Planning and Policy Analysis 
PRIS   Production and Response Information System 
PRO   Pacific Region office 
ProTrac  Probate Case Management and Tracking System 
QA   Quality Assurance 
QC   Quality Control 
RAF   Recommended Action Forms 
RAS   Rangeland Administration System 
RDRS   Royalty Distribution and Reporting System 
REM   Real Estate Module 
RFP   Request for Proposal 
RM-PLUS  Risk Management Assessment/Evaluation tool 
RMRO   Rocky Mountain Region office 
ROW   Rights-of-Way 
SANS   SysAdmin, Audit, Network, Security 
SCADA  Supervisory Control and Data Acquisition 
SDA   Special Deposit Accounts 
SDLC   System Development Life Cycle 
SMEs    Subject Matter Experts 
SMS   System Management Servers 
SOL   Office of the Solicitor 
SPRO   Southern Plains Region office 
SSA   Social Security Administration 
SSM   System Security Manager 
SSP   System Security Plan 
ST&E   Security Test and Evaluation 
STIGs   Security Technical Implementation Guides 
SUS   System Update Servers 
SWRO   Southwest Region office 
TAAMS  Trust Asset and Accounting Management System 
TAP   Technical Architecture Profile 
TBCC   Trust Beneficiary Call Center 
TESC   Trust Executive Steering Committee 
TFAS   Trust Fund Accounting System 
TPMC   Trust Program Management Center 
TRAC   Trust Tracking and Coordination 
Treasury  Department of the Treasury 
TRM   Technical Reference Model 
TRO   Temporary Restraining Order 
UAT   User Acceptance Testing 
USGS   United States Geological Survey 
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USPAP  Uniform Standards of Professional Appraisal Practice 
VBNS   Very High Performance Backbone Network Service 
VPN   Virtual Private Network 
WAN   Wide area network 
WAU   Whereabouts Unknown 
WRO   Western Region office 
 
 
 
 


