Addendum and Extension of Settlement Agreement
Between The United States of America And
Tufts Medical Center Under
Title III of the Americans with Disabilities Act

. On February 25, 2020, the United States Department of Justice (Department) and Tufts

Medical Center (“TMC”) entered into a Settlement Agreement (Agreement) under Title III of
the Americans with Disabilities Act, 42 U.S.C. §§ 12181 — 12189 (the “ADA”), and its
implementing regulation, 28 C.F.R. Part 36, including the ADA’s accessibility standards, the
2010 Standards for Accessible Design (“2010 Standards™) and the 1991 Standards for
Accessible Design (“1991 Standards™), as defined in 28 C.F.R. § 36.104.

. This Addendum and Extension (Addendum) extends the Agreement from February 25, 2023

to February 25, 2025. This Addendum is necessary to provide TMC additional time to
complete the remedial work required by paragraphs 27 and 28 of the Agreement and for the
United States to have time to verify that the work was completed in compliance with the
Agreement and the ADA. TMC requires this extension, among other reasons, because it
prohibited visitors and other outsiders from entering its facilities based on safety protocols
established during the COVID-19 pandemic. As a result, contractors tasked with conducting
remediations have been unable to complete their work. In addition, because TMC'’s patient
census has been consistently high, it has been infeasible to take certain patient rooms out of
use to do remedial work.

. By April 30, 2023, TMC will complete the remedial work to the designated accessible patient

rooms required by the Agreement with the exception of two hospital units that are slated to
begin major renovation beginning in July 2023. Specifically, the improvements identified in
Appendix A for Patient Rooms Proger 262, Proger 226, Floating 757, Floating 770, and
Floating 779 (collectively, the “Planned Renovation Units”) will be delayed due to TMC’s
determination to completely renovate these units.

The Planned Renovation Units are slated for renovation beginning in July 2023. The
accessible patient rooms in those units will be completed as soon as possible, and by no later
than November 1, 2024. When conducting the renovations to the Planned Renovation Units,
TMC will prioritize the completion of renovations to the designated accessible patient rooms,
and will also ensure that other aspects of the Planned Renovation Units are accessible to
patients and visitors.

. This Addendum does not extend the deadline for completing the requirements set forth in in

the Agreement unrelated to remedial work to facilities required by paragraphs 27 and

28. This Addendum does not in any way diminish TMC’s obligation and commitment to
provide equal access to medical care to all patients with disabilities as it works to make
accessibility modifications.



. The person signing for the TMC represents that they are authorized to bind TMC to this
Addendum and agrees that TMC shall continue to comply with the obligations set out in the
Agreement throughout the term of this Addendum.

. The Enforcement and Reporting obligations of the Agreement will continue from the
Effective Date of this Addendum until its expiration except that the Reporting requirements
contained in Paragraphs 60-64 shall now be biannual. Accordingly, TMC will submit written
reports to the Department summarizing the actions TMC has taken pursuant to the
Agreement and this Addendum in both February and July of each year through February 25,
2025.

. Unless otherwise provided herein, the terms of the Agreement shall extend throughout the
term of this Addendum.

. The Effective Date of this Addendum is the date of the last signature below.



RACHAEL S. ROLLINS
United States Attorney
District of Massachusetts

/s/ Gregory Dorchak
GREGORY J. DORCHAK
Assistant U.S. Attorney
District of Massachusetts
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