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APPENDIX A

RESTORATION PLAN

1388 N. NORTH BRANCH ST., CHICAGO, ILLINOIS

1. Defendants shall undertake and complete the project as described in the plans titled, 

“Site Plan: 1388 N. North Branch St, Chicago, Lots 1-4 Block 51 Elston’s Addition to Chicago, 

PIN 17-05-201-011,” dated 2/8/19 (as revised 1/30/20, and any subsequent revisions as required 

by any federal, state, or local government agency, and sealed by Joseph A. Meyer, Illinois Licensed 

Structural Engineer No. 081-002641), prepared by Lambert & Associates and Land Technology, 

attached hereto as Attachment A. Defendants shall complete the indicated work (with the 

exception of dewatering and temporary on-shore storage of any dredged material, and stabilization 

of the shore behind the new wall) within 45 days of the later of entry of this Consent Decree or  

receipt of all required federal, state and local governmental approvals .

2. Defendants shall implement and maintain soil erosion and sediment controls in a 

serviceable condition throughout the duration of the project. Defendants shall comply with the 

North Cook County Soil and Water Conservation District's (“SWCD”) written and verbal 

recommendations regarding the soil erosion and sediment control (“SESC”) plan and the 

installation and maintenance requirements of the SESC practices on-site. Defendants shall not 

commence work of any kind until the SESC plan for the work has been reviewed by SWCD and 

SWCD has provided written approval of the plan’s adequacy.

a. Defendants shall schedule a preconstruction meeting with SWCD to discuss the 

SESC plan and the installation and maintenance requirements of the SESC practices on the site. 

Defendants shall contact the SWCD at least 10 calendar days prior to the preconstruction meeting 

so that a representative may attend.
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b. Defendants shall notify the SWCD of any changes or modifications to the approved 

plan set. The Parties acknowledge that field conditions during project construction may require

the implementation of additional SESC measures. If Defendants fail to implement corrective 

measures, the Corps may require more frequent site inspections to ensure the installed SESC 

measures are acceptable.

3. In the event of discovery of any human remains, Native American cultural items or 

archaeological evidence, Defendants shall contact Mr. Colin C. Smalley, PG, by telephone at 312-

846-5538, or email at colin.c.smalley@usace.army.mil, for consultation with appropriate parties. 

Such a discovery may constitute a Force Majeure event for purposes of enforcement of this 

Consent Decree.

4. Defendants shall be responsible for all work performed under the Consent Decree 

and for ensuring that all contractors are aware of the terms and conditions of the Consent Decree.

5. Defendants shall ensure that a copy of this Consent Decree, together with the 

Regional Permit 6 verification letter from the Corps, is present at the project site during all phases 

of construction.

6. Defendants shall notify the Corps of any proposed modifications to the project, 

including revisions to any of the plans or documents cited in this agreement. If the Defendants 

contend that such modifications or revisions are necessary due to a Force Majeure event as defined 

in this Consent Decree, Defendants will make such assertion as part of this notice, and if the 

modifications are determined to be a Force Majeure event, the length of time the modifications are 

under review by the Corps shall be considered part of the Force Majeure event. Defendants shall 

not perform any work affected by any proposed modification without having received written 

approval from the Corps.
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7. Defendants shall contact the United States Coast Guard (“USCG”), Marine Safety 

Unit Chicago, Waterways Management Division, (630-986-2155 or D09-DG-MSUChicago-

Waterways@uscg.mil), within 3 business days of entry of this Consent Decree, to determine 

whether a Notice to Mariners is advisable for any construction period(s) and/or to notify mariners 

of the new completed structure. Defendants shall retain documentation of any such discussions, 

and to provide such information to the USCG as they may require to prepare the Notice(s) to 

Mariners prior to commencing construction of the structure.

8. Within 21 days of completion of construction, in order to facilitate updating federal 

navigation charts, Defendants shall file a “Permit/Public Notice Report” form with the National 

Oceanic and Atmospheric Administration (“NOAA”) National Ocean Service, Office of the Coast 

Survey, including as-built drawings and geo-referenced CADD or GIS files in electronic format. 

Defendants agree to submit the form, drawings, and files to ocs.ndb@noaa.gov, CEMVR-Charts-

WEB@usace.army.mil, and Colin.C.Smalley@usace.army.mil.

9. Concurrently with the report required in paragraph 8 of this plan, Defendants shall 

submit to the Corps a monitoring report with photographs showing the finished structures and fills 

on the Site, along with details of any revegetation and site stabilization.

10. Defendants shall fully comply with the requirements of the City of Chicago’s 

Harbor Ordinance (MCC Ch. 10-40) and the State of Illinois’ Rivers, Lakes and Streams Act (615 

ILCS).
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